



Updated TRACS Release 2.0.3.A Schedule

The purpose of this updated implementation schedule is for HUD to layout the tasks and activities that need to take place to efficiently deliver TRACS Release 2.0.3.A from the development or pilot environment to the production, operations and maintenance environment.

The implementation schedule is used in conjunction with the TRACS Project Charter, Business Requirements, Reporting Requirements, Monthly Activity Transaction (MAT) Specification Document, and Technical Design documents and is not intended to repeat information already found in those documents. Any changes to those documents will be made and recorded accordingly.

Date	Activity/Task	Description
July 1, 2017	Open Test Region	HUD Will Open TRACS Release 2.0.3.A Test Region for Software Vendors from Transition Teams
October 1, 2017	Point of Contact (POC) Information	HUD Will Provide POC Information Identifying Occupancy Software Firm Transition Teams and their Contact Information
February 1, 2018	Go Live	Industry Partners Will Begin Transition to TRACS Release 2.0.3.A [TRACS and Contract Administrators Will Process Both TRACS Release 2.0.2.D and 2.0.3.A During the Transition]
May 31, 2018	End of Transition	Industry Partners Will Complete the Transition to TRACS Release 2.0.3.A
June 1, 2018	Reject TRACS 2.0.2.D Transactions	TRACS Will Reject TRACS Release 2.0.2.D Transactions