

Director: Jeremy Franklin
 SM: Emma Gregory
 719.412.2978
 egregorytheatre@gmail.com

"Ride the Cyclone"

Production Calendar
 Version 8 as of 1/13/25



October

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
Design Meeting 12-1p						
21	22	23	24	25	26	27
28	29	30	31			
Design Meeting 12-1p <i>Research Due</i>						

Director: Jeremy Franklin
 SM: Emma Gregory
 719.412.2978
 egregorytheatre@gmail.com

"Ride the Cyclone"

Production Calendar
 Version 8 as of 1/13/25



November

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
				Design Meeting 12-1p		
18	19	20	21	22	23	24
Auditions 6-10p	Callbacks 6-10p					
25	26	27	28	28	30	

Director: Jeremy Franklin
 SM: Emma Gregory
 719.412.2978
 egregorytheatre@gmail.com

"Ride the Cyclone"

Production Calendar
 Version 8 as of 1/13/25




December

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
						1
2	3	4	5	6	7	8
Design Meeting 12-1p <i>Prelim Designs Due</i>					BREAK BEGINS	
9	10	11	12	13	14	15
Design Meeting 12-1p <i>Final Designs Due</i>						
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

Director: Jeremy Franklin
 SM: Emma Gregory
 719.412.2978
 egregorytheatre@gmail.com

"Ride the Cyclone"

Production Calendar
 Version 8 as of 1/13/25



January

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
		1	2	3	4	5
6	7	8	9	10	11	12
Design Meeting 12-1p						
13	14	15	16	17	18	19
20	21	22	23	24	25	26
	SEMESTER BEGINS BUILD BEGINS Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	Prod. Meeting 12-1p Rehearsal 6-10p <i>Small Stage Built</i> <i>Slip Stage Built</i>		
27	28	29	30	31		
Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	Prod. Meeting 12-1p Rehearsal 6-10p <i>Lil' Proscenium Built</i>		

Director: Jeremy Franklin
 SM: Emma Gregory
 719.412.2978
 egregorytheatre@gmail.com

"Ride the Cyclone"

Production Calendar
 Version 8 as of 1/13/25




February

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
					1	2
					Build Day 10a-5p	
3	4	5	6	7	8	9
Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	Prod. Meet 12-1p Rehearsal 6-10p <i>Cyclone Sign Built</i>	Build Day 10a-5p <i>Light Plot Due</i>	Orch. Reh. 6-10p
10	11	12	13	14	15	16
Rehearsal 6-10p	Rehearsal 6-10p	Sitzprobe 6-10p	Spacing 6-10p	Prod. Meet 12-1p Designer Run 6-10p <i>Orch. Pit Step Built</i> <i>Karnak Booth Built</i>	LOAD IN	LOAD IN
17	18	19	20	21	22	23
Rehearsal 6-10p	Rehearsal 6-10p	Wandelprobe 6-10p	Crew View 6-10p	Prod. Meet 12-1p Paper Tech TBD Rehearsal 6-10p	TECH 10a-8p	TECH 12-10p
24	25	26	27	28		
Dress 6-10p	Dress 6-10p	Final Dress 6-10p	Performance 7:30p	Performance 7:30p		

Director: Jeremy Franklin
 SM: Emma Gregory
 719.412.2978
 egregorytheatre@gmail.com

"Ride the Cyclone"

Production Calendar
 Version 8 as of 1/13/25



March

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
					1	2
					Performance 7:30p	Performance 2p
3	4	5	6	7	8	9
			Performance 7:30p	Performance 7:30p	Performance 2p Performance 7:30p	STRIKE
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28		