



Vtech@WBUni Project Progress Presentation

Dr. Albana Halili
WP1 Workshop & SC Meeting
25-26th Feb 2021
Hybrid Meeting

Overview over the Work Packages and Tasks

- WP1: PREPARATION
- WP2: DEVELOPMENT (2.1-2.6)
- WP3: QUALITY PLAN
- WP4: DISSEMINATION & EXPLOITATION
- WP5: MANAGEMENT


WHERE ARE WE?
WHAT HAVE WE DONE SO FAR?
CHALLENGES?

VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021

Needs assessment analysis to observe the level of efficiency of traditional teaching methods and level of use of ICT tools

1.1. Preparation of a questionnaire to gather inputs for a detailed gap analysis at institutional level; conduct questionnaire, process data: **data are analysed, evaluated and three reports have been prepared for Albania, Kosovo and Macedonia respectively;**

1.3. Regional event in one Western Balkan country. Share results/ findings in one event with regional partners:
25-26 Feb 2021



TO BE DONE!!!



1.2. Preparation of a Comparative analysis between two methods: review paper – **Under progress..**

WP2.1 Activities_UT

Developing institutional capacities for Virtual Technologies supporting university processes

2.1.1. Training academic staff to incorporate VTech in teaching: **2 trainings planned – M8@UAMD and M14@POLIS**

2.1.2. Training administrative staff to support VTech academic processes in HEI – **1 training planned – M22@EPOKA**

2.1.3. Trainings/workshops to students for transforming to VTech teaching/learning environment: **2 trainings planned – M12@UAMD & M24@UP**

2.1.4. Development of teaching methodologies to boost student logic and attract them to understand better knowledge in science

2.1.5. Study visit to EU to learn best practices on HEI capacity building on integrating VTech: **2 visits planned - M7@UT & M18@UL**

2.1.6. VTech in universities ethics: **Shahab???**

VTech-WP1 Workshop and 3rd SC Meeting, 25-26 Feb 2021

WP2.2 Activities_UAMD/EPOKA

Establishing the Virtual Technology Hub

- 2.2.1. Defining the regulation and the mission and vision of Virtual Technology Hub: **UAMD prepared a draft regulation; POLIS, EPOKA, UET, UBT and UP should prepare their regulations – deadline 15 March21???**
- 2.2.2. Establishment of Virtual Technology Hubs in partners countries: **soon???**
- 2.2.3. Equipment purchase: Preparing equipment list and infrastructure, software and hardware: **done and approved by EACEA**
- 2.2.4. Tendering procedure/Purchase:
- 2.2.5. Event on Virtual Technology Hub launching/inauguration

VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021

WP2.3 Activities_UP

Integrating Virtual Technologies in teaching and learning to foster modernization of WB universities

2.3.1. Selection of pilot courses at each HEI that will use Vtech: **courses are selected and deliverable**
2.3.1 prepared by UP

2.3.2. Developing and delivering Vtech supported courses

2.3.3. Student performance assessment in virtual technologies courses

2.3.4. Gathering student's feedback for Vtech courses

VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021

WP2.4 Activities: LUT

Networking of VTech Western Balkan Universities with VTech European Universities

2.4.1. EU study visit of academic staff and management: **M25@LUT**

2.4.2. Vtech@WBUUni Summer School for WB students: **UBT plans the activity for this summer! – UBT will planning the activity for end of June/Start of July / 3-4 students each university**

2.4.3. Invited EU lecturer/talks in each WB university: **2 are planned form each EU, one in KO and one in AL**

2.4.4. Establish VTech@U Network for Western Balkans: **???**

VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021

WP2.5 Activities: MTU

VTech University concept for boosting cooperation with industry

2.5.1. Organising Hackaton Contest in VR programming: **Prof Bekim, we should start planning the event!! – discussed with Prof Bekim after the meeting**

2.5.2. Round table with industry on fostering collaboration University - Industry in VTech fields for the benefit of society/b2b

2.5.3. Developing VTech apps that will be presented to industry on VTech Open Days **(2 open days planned)**

2.5.4. Industry - University on joint student mentoring on making VTech environments

VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021

WP2.6 Activities: UL

User experience in VR environment

2.6.1. Design of user experience guidelines for VR content: **deliverable 2.6.1 ready**

2.6.2. Teacher training regarding user interface design, user experience and VR sickness evaluation (**2 trainings are planned**) – **1st training in March/1 April**

2.6.3. Evaluation of user experience and VR sickness of developed content

VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021

WP3 Activities: SEEU

Quality Plan



- 3.1. Establish a Project quality committee: **done;**
- 3.2. **Develop a quality monitoring plan: done**
- 3.3. Subcontract an external quality expert
- 3.4. Mid-term monitoring reports and recommendations: forms established, **reporting**
- 3.5. Developing QA policies for VTech teaching and learning – **submitted to SC members**

VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021

WP4 Activities: UET

Dissemination and exploitation of results

- 4.1. Preparing project dissemination plan: **done**
- 4.2. Building visual identity of the project and creation of the website and social network pages for promotion: **web site established**
- 4.3. Preparing marketing materials and publications: **roll up, bag, pen etc..**
- 4.4. Dissemination through events such as roundtables, workshops, trainings: ***any plan by UET ???***
- 4.5. Dissemination to various stakeholders: **??? What to do???**
- 4.6. Final conference/event

VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021

WP4 Activities: UET


Dissemination and exploitation of results

4.2. Building visual identity of the project and creation of the website and social network pages for promotion: **web site established and fed with news by the coordinator regularly..**

**We need more collaboration with UET
& more info should be sent by partners
for news..**

<https://uet.edu.al/new/vtech-project/>
<https://www.facebook.com/vtechproject/>
<https://www.instagram.com/vtech.project/>
<https://www.youtube.com/channel/UCwPI07SAeCyM0-wkMVCs61g>

DONE!!



www.vetch-project.eu

VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021

WP5 Activities: UAMD

Management

5.1. **Kick off meeting: done (7-8 Jan 2020)**

5.2. Organizing Steering committee/Management Board Meetings: **1 SC meeting online (Oct20) and 1 hybrid (26 Feb21)**

5.3. **Preparing Project Management Plan**

5.4. Financial management of the project

5.5. Progress and Final Report Writing: **should start with progress report!!! 14 May21 deadline..**

5.6. Coordination of all other project activities

VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021

Discussions/Final Conclusions

- ❖ **Next staff training online by UT&LUT: dates? March21**
- ❖ **1st Online Student training: March21**
- ❖ **Training organized by UL: please fill in doodle to finalize the dates...**
https://doodle.com/poll/84t3r7z323g9p2pf?utm_source=poll&utm_medium=link

- **Next SC meeting??**

SC Meetings				
Management	Kick off meeting	UAMD	M2 - Jan20	M2 - Jan20
Management	SC1	Estonia	M6	Online - Oct20
Management	SC2		M12	Hybrid - Feb21
Management	SC3	Slovenia/Kosovo	M18	
Management	SC4	Kosovo/Tirana	M24	
Management	SC5	Tirana/Slovenia	M32	

- Are there any problems/risks ahead?
- Any challenges?

VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021

Thank you for your attention!