



# Vtech@WBUni Project Progress Presentation

Dr. Albana Halili  
**4<sup>th</sup> SC Meeting**  
**20 May 2021**  
Hybrid Meeting

# Overview over the Work Packages and Tasks

- WP1: PREPARATION
- WP2: DEVELOPMENT (2.1-2.6)
- WP3: QUALITY PLAN
- WP4: DISSEMINATION & EXPLOITATION
- WP5: MANAGEMENT

WHERE ARE WE?  
WHAT HAVE WE DONE SO FAR?  
CHALLENGES?

4th SC Meeting, 20 May 2021

Needs assessment analysis to observe the level of efficiency of traditional teaching methods and level of use of ICT tools

1.1. Preparation of a questionnaire to gather inputs for a detailed gap analysis at institutional level; conduct questionnaire, process data: **data are analysed, evaluated and three reports have been prepared for Albania, Kosovo and Macedonia respectively;**

1.3. Regional event in one Western Balkan country. Share results/ findings in one event with regional partners:  
**25-26 Feb 2021**



**TO BE DONE!!!**



1.2. Preparation of a Comparative analysis between two methods: review paper – **Under progress: June 2021???**

# WP2.1 Activities\_UT

Developing institutional capacities for Virtual Technologies supporting university processes

2.1.1. Training academic staff to incorporate VTech in teaching: **2 trainings planned – M8@UAMD and M14@POLIS**

2.1.2. Training administrative staff to support VTech academic processes in HEI – **1 training planned – M22@EPOKA**

2.1.3. Trainings/workshops to students for transforming to VTech teaching/learning environment: **2 trainings planned – M12@UAMD & M24@UP**

2.1.4. Development of teaching methodologies to boost student logic and attract them to understand better knowledge in science

2.1.5. Study visit to EU to learn best practices on HEI capacity building on integrating VTech: **2 visits planned - M7@UT & M18@UL**

2.1.6. VTech in universities ethics: **Done!**

4th SC Meeting, 20 May 2021



# WP2.2 Activities\_UAMD/EPOKA

## Establishing the Virtual Technology Hub



2.2.1. Defining the regulation and the mission and vision of Virtual Technology Hub: **OK**

2.2.2. Establishment of Virtual Technology Hubs in partners countries: **soon???**

2.2.4. Tendering procedure/Purchase: UP

2.2.5. Event on Virtual Technology Hub launching/inauguration: June 2021 UAMD, UET, POLIS, EPOKA, UBT, UP

**VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021**

# WP2.3 Activities\_UP

## Integrating Virtual Technologies in teaching and learning to foster modernization of WB universities

2.3.1. Selection of pilot courses at each HEI that will use Vtech: **OK**

2.3.2. Developing and delivering Vtech supported courses: **Sept 2021 – Feb 2022**

2.3.3. Student performance assessment in virtual technologies courses – **Nov 2021 – Feb 2022**

2.3.4. Gathering student's feedback for VTech courses: **Jan 2022 – April 2022**

**VTech Project WP1 Workshop & SC Meeting, 25-26 Feb 2021**

# WP2.4 Activities: LUT

## Networking of VTech Western Balkan Universities with VTech European Universities

2.4.1. EU study visit of academic staff and management: **M25@LUT**

2.4.2. Vtech@WBUUni Summer School for WB students: **UBT is planning the activity for 28 June - 3 July July / 3-4 students each university**

2.4.3. Invited EU lecturer/talks in each WB university: **2 are planned form each EU, one in KO and one in AL**

2.4.4. Establish VTech@U Network for Western Balkans: **???**

# WP2.5 Activities: MTU

## VTech University concept for boosting cooperation with industry

2.5.1. Organising Hackaton Contest in VR programming

2.5.2. Round table with industry on fostering collaboration University - Industry in VTech fields for the benefit of society/b2b

2.5.3. Developing VTech apps that will be presented to industry on VTech Open Days **(2 open days planned)**

2.5.4. Industry - University on joint student mentoring on making VTech environments

# WP2.6 Activities: UL

## User experience in VR environment

2.6.1. Design of user experience guidelines for VR content: **Deliverable 2.6.1 OK**

2.6.2. Teacher training regarding user interface design, user experience and VR sickness evaluation (**2 trainings are planned**) – **1<sup>st</sup> training in 1 and 8 April; Next training 26<sup>th</sup> of May**

2.6.3. Evaluation of user experience and VR sickness of developed content: **3<sup>rd</sup> Project year!**

# WP3 Activities: SEEU

## Quality Plan

3.1. Establish a Project quality committee: **done;**

3.2. **Develop a quality monitoring plan: done**

3.3. Subcontract an external quality expert

3.4. Mid-term monitoring reports and recommendations: forms established, **reporting**

3.5. Developing QA policies for VTech teaching and learning – **finalized???**

# WP4 Activities: UET

## Dissemination and exploitation of results

- 4.1. **Project dissemination plan: submitted with Progress Report**
- 4.2. Building visual identity of the project and creation of the website and social network pages for promotion: **web site established**
- 4.3. Preparing marketing materials and publications: **roll up, bag, pen etc.. – SUBCONTRACTING..**
- 4.4. Dissemination through events such as roundtables, workshops, trainings: ***press conference UET, Europe days etc..***
- 4.5. Dissemination to various stakeholders: **1<sup>st</sup> ROUND TABLE tomorrow ☺**
- 4.6. Final conference/event

# WP4 Activities: UET

## Dissemination and exploitation of results

4.2. Building visual identity of the project and creation of the website and social network pages for promotion: **web site established and fed with news by the coordinator and social media by UETregularly ...**

**Should we publish deliverables in Vtech project website???**

<https://uet.edu.al/new/vtech-project/>  
<https://www.facebook.com/vtechproject/>  
<https://www.instagram.com/vtech.project/>  
<https://www.youtube.com/channel/UCwPI07SAeCyM0-wkMVCs61g>



[www.vetch-project.eu](http://www.vetch-project.eu)

# WP5 Activities: UAMD

## Management

5.1. **Kick off meeting: done (7-8 Jan 2020)**

5.2. Organizing Steering committee/Management Board Meetings: **1 SC meeting online (Oct20) and 1 hybrid (26 Feb21)**

5.3. **Preparing Project Management Plan**

5.4. Financial management of the project

5.5. Progress and Final Report Writing: **Progress report submitted !!! 14 May21**

5.6. Coordination of all other project activities

# Discussions/Final Conclusions

## ❖ Summer School Content

## ❖ Hackathon/Open Day

### • Next SC meeting??

SC Meetings				
Management	Kick off meeting	UAMD	M2 - Jan20	M2 - Jan20
Management	SC1	Online	M6	Online - Oct20
Management	SC2	Albania	M12	Hybrid - Feb21
Management	SC3	North Macedonia	M18	
Management	SC4	Slovenia	M24	
Management	SC5	Estonia	M32/33	

- Are there any problems/risks ahead?
- Any challenges?

# Thank you for your attention!