

PPP PROJECTS AND THEIR ONGOIN STATE

No.	Project Title	Name of the private partner / initiator as per tender	Name of the consultant	Branch	Region	Approximate project cost (USD)	Deadlines	Current state
Already signed PPP agreements								
1.	Construction of the solar power stations of 100 MW	“Masdar”	International financial corporation	Energy	Navoiy region	100,000,000	PPP agreement is signed - Planned construction works - 2 quarter 2020 (12 months)	PPP agreement is signed, in the process of financing
2.	Construction of Sirdariya TPP of 1500 MW (ACWA)	“ ACWA POWER” company	Dentons, White& Case	Energy	Sirdariya region	1,170,000,000	PPP agreement is signed, construction works - 2020 (36 months)	PPP agreement is signed, in the process of financing
3.	Of capacity 250 MW (Aksa)	“Aksa” company	Dentons, White& Case	Energy	Tashkent	1,500,000,000	PPP agreement is signed, construction works - 2020 (36 months)	PPP agreement is signed, in the process of financing
4.	Transfer of the management of water supply in 2 regions of Khorezm province	LLC “CITY BUILDING SALE”	By Initiator	Municipal service	Khorezm region	< 1 000 000	PPP agreement is signed - 1 quarter 2020	PPP agreement is signed, the clarification of rates is being completed
PPP agreements the day before signing								
5.	Provision of rehabilitation services (postapoplectic)	LLC “Gold Sport Kompleks”	By Initiator	Healthcare	Tashkent	3 100 000	PPP agreement is expected to be signed at 2 quarter 2020	The preparation of the PPP agreement of the project is being realized
6.	Oncological diagnostic center	LLC “Ipsum Phatology”	By Initiator	Healthcare	Tashkent	< 1 000 000	PPP agreement is expected to be signed at 2 quarter 2020	The preparation of the PPP agreement of the project is being realized.
7.	Establishment of a Medical Center	PC “Durbek Medservis”	By Initiator	Healthcare	Kashkadarya region	< 1 000 000	PPP agreement is expected to be signed at 2 quarter 2020	The preparation of the PPP agreement of the project is being realized
8.	Organization of services of Medical and biochemical laboratory	LLC “LABCENTER”	By Initiator	Healthcare	Tashkent	1,010,000	1. The concept is agreed with PPP Agency - 02/2020 2. PPP agreement - 04/2020	The preparation of the PPP agreement of the project is being realized
At tender stage								
9.	Establishment of the dialysis center and their servicing	At establishment stage	International financial corporation	Healthcare	Based on regions	9,700,000	2. RFQ - 09/2019 3. RFP -06/2020 4. PPP agreement - 07/2020 5. The Decree of the President/CM	At the final tender stage
10.	Construction of Sirdariya TPP of 1300 MW	At establishment stage	International financial corporation	Energy	Sirdariya region	1,170,000,000	1. Concept - 02/2020 2. RFQ - 05/2020 3. RFP - 10/2020 4. PPP agreement - 12/2020 5. The Decree of the President/CM	The concept agreed by CM (07.02)
11.	Construction of the solar power station of 400 MW	At establishment stage	International financial corporation	Energy	Samarkand and Djizak regions	400,000,000	1. Concept - 02/2020 2. RFQ - 04/2020 3. RFP - 08/2020 4. PPP agreement - 09/2020 5. The Decree of the President/CM	The concept agreed by CM (15.02)
12.	Construction of the solar power station of 200 MW	At establishment stage	Asian Development Bank	Energy	Surkhandariya	175 000 000	1. Concept - 02/2020 2. RFQ - 04/2020 3. RFP - 07/2020 4. PPP agreement - 08/2020 5. The Decree of the President/CM	The concept agreed by CM (March)
13.	Transfer of the controlling of the heat supply system, Tashkent city (Private Initiative)	“Veolia” (France)	Asian Development Bank	Municipal service	Tashkent city	-	1. The concept approved by the Cabinet of Ministers - 05/2020 2. Negotiations - 05/2020 3. PPP agreement - 08/2020	The concept and the financial calculations were sent to the Tashkent city administration (10/04/2020)
14.	Creation of (refurbishment) of a medical clinic	LLC “Gold Medikal Klinik”	By Initiator	Healthcare	Samarkand region	< 1 000 000	At establishment stage The operation of the tender working team has been suspended due to the lockdown	The development of the tender documentation is in process
15.	Establishment of a Dental Center	PC “Stoma ServisE’zoza”	By Initiator	Healthcare	Samarkand region	< 1 000 000	Tender is at the beginning stage - 2 quarter 2020	Tender is at the beginning stage
Preparation of the design documentation								

16.	Construction of a toll motor-road Tashkent - Samarkand	At establishment stage	European BRD	Transport	Tashkent, Sirdariya, Djizak and Samarkand regions	At establishment stage	1. PTEO (preliminary feasibility study) - 04/2020 2. TEO (feasibility study) - 11/2020 3. Tender - 12/2020 4. PPP agreement - 2021	The preparation of the engineering design documentation is in process
17.	Construction of a toll motor-road Tashkent - Andijan	At establishment stage	World Bank	Transport	Tashkent - Andijan region	At establishment stage	1. PTEO (preliminary feasibility study) - 12/2020 2. Tender - 2021 3. PPP agreement - 2021	The preparation of the engineering design documentation is in process
18.	Construction of a wind farm of 200 MW	At establishment stage	European BRD	Energy	Republic of Karakalpakistan	200,000,000	At establishment stage	The preparation of the engineering design documentation is in process
19.	Construction of the sewage treatment facilities in Namangan city	At establishment stage	Asian Development Bank	Municipal service	Namangan city	67,440,000	1. Concept - 04/2020 2. RFQ - 07/2020 3. RFP - 10/2020 4. PPP agreement - 12/2020 5. The Decree of the President/CM	PTEO (preliminary feasibility study) was prepared
20.	Services on sterilization	LLC "GRAND CROSS MEDICAL"	By Initiator	Healthcare	Tashkent	5 300 000	1. The concept is agreed with PPP Agency - 25/03/2020 2. PPP agreement - 05/2020	The concept has been published on websites for 45 days
21.	Transfer of the management after the services on collection and taking away of the household wastes	At establishment stage	Asian Development Bank	Municipal service	Tashkent city and Tashkent region	At establishment stage	1. PTEO (preliminary feasibility study) - 2020 2. TEO (feasibility study) - 2020 3. Tender - 2020 4. PPP agreement - 2021	The preparation of the technical documentation is in process
22.	Construction (7), repairs (4) and refurbishment (3) of 14 schools	At establishment stage	Asian Development Bank	Education	Tashkent city and Tashkent region	>50 000 000	The agreement between the Ministry of public education and the ADB for the consulting services has been signed	The location is being defined and the preparation of the design documentation is in process
23.	Establishment of the centralized laboratory.	LLC "KANI-MED HEALTHCARE"	By Initiator	Healthcare	Surkhandariya region, Termez city	< 1 000 000	At establishment stage	The examination of the project is in process
24.	Radiotherapy centers	At establishment stage	International financial corporation	Healthcare	Based on regions	At establishment stage	1. PTEO (preliminary feasibility study) - 2020 2. TEO (feasibility study) - 2020 3. Tender - 2020 4. PPP agreement - 2021	The examination of the project is in process
25.	Multidisciplinary Clinics	"Renaissance Group" (Turkey)	By Initiator	Healthcare	Based on regions	At establishment stage	1. The working group has been established 2. The road map was developed	The examination of the project is in process
26.	Transfer for the controlling of the gas supply of Tashkent city	At establishment stage	Asian Development Bank	Energy	Tashkent	At establishment stage	The preparation of the PTEO (preliminary feasibility study) is in process	The preparation of the engineering design documentation is in process
27.	Transfer for the controlling of the energy grid of the Tashkent city	At establishment stage	Asian Development Bank	Energy	Tashkent	At establishment stage	The preparation of the PTEO (preliminary feasibility study) is in process	The preparation of the engineering design documentation is in process
28.	Refurbishment and modernization of 9 bus stops	At establishment stage	At establishment stage	Transport	Tashkent region	At establishment stage	1. PTEO (preliminary feasibility study) - 2020 2. TEO (feasibility study) - 2020 3. Tender - 2020 4. PPP agreement - 2021	The preparation of the engineering design documentation is in process
29.	Transfer of the water supply to the regions	At establishment stage	By Initiator	Municipal service	Tashkent, Djizak regions	At establishment stage	At establishment stage	The preparation of the engineering design documentation is in process
30.	Kuy Chirchik irrigation system	LLC "TCT AGRO CLUSTER"	By Initiator	Water industry	Kuy Chirchik district of Tashkent region	At establishment stage	At establishment stage	The PPP concept project is being prepared
31.	Construction of a dormitory of the professional college for 252 people	At establishment stage	By Initiator	Higher education educational background	Samarkand city	2 600 000	At establishment stage	The preparation of the engineering design documentation is in process

32.	Disused irrigated, unused virgin lands and pasture lands	At establishment stage	By Initiator	Agriculture	Papskiy and Mingbulak districts of Namangan region	2 000 000	A working group was established for the implementation of the project together with the World Bank.	The allocated lands for the project are being studied
-----	--	------------------------	--------------	-------------	--	-----------	---	--