

CHANGE ORDER NO.: 1

Owner: City of Parma, ID Owner's Project No.:
Engineer: HECO Engineers Engineer's Project No.: PA24-0345
Contractor: Suncore Construction and Materials, Inc. Contractor's Project No.:
Project: 5th & 6th Street Water System Improvements
Contract Name: 5th & 6th Street Water System Improvements
Date Issued: November 19, 2025 Effective Date of Change Order: November 19, 2025

The Contract is modified as follows upon execution of this Change Order:

Description:

No cost time extension, start construction on April 15, 2026.

Attachments:

[List documents related to the change]

Change in Contract Price		Change in Contract Times [State Contract Times as either a specific date or a number of days]	
Original Contract Price:		Original Contract Times:	
\$ <u>309,155.00</u>		Substantial Completion:	<u>100 days</u>
		Ready for final payment:	<u>120 days</u>
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. [Number of previous Change Order]:		[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order]:	
\$ <u>0</u>		Substantial Completion:	<u>0</u>
		Ready for final payment:	<u>0</u>
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ <u>309,155.00</u>		Substantial Completion:	<u>100 days</u>
		Ready for final payment:	<u>120 days</u>
[Increase] [Decrease] this Change Order:		[Increase] [Decrease] this Change Order:	
\$ <u>0</u>		Substantial Completion:	<u>147 days</u>
		Ready for final payment:	<u>147 days</u>
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$ <u>309,155.00</u>		Substantial Completion:	<u>July 24, 2026</u>
		Ready for final payment:	<u>August 13, 2026</u>

Recommended by Engineer (if required)

Accepted by Contractor

By: _____
Title: _____
Date: _____

Authorized by Owner

Approved by Funding Agency (if applicable)

By: _____
Title: _____
Date: _____

