CHANGE ORDER NO.: 1

Owner:	City of Parma, Idaho	Owner's Project No	.:
Engineer:	HECO Engineers	Engineer's Project N	No.: PA25-0201
Contractor:	Aqua-Aerobic Systems, Inc.	Contractor's Project No.:	
Project:	Floating Mechanical Aerator Procurem	nent	
Contract Name:	Floating Mechanical Aerator Procurement		
Date Issued:	12-8-25	Effective Date of Change C	Order: <u>12-5-25</u>
The Contract is	s modified as follows upon execution of	f this Change Order:	
Description:			
Add an additional aerator for a total of two aerators under this procurement agreement at the same price as the original purchase price for one aerator.			
Attachments:			
None			
	Change in Contract Times [State Contract Times as either a specific date or a Change in Contract Price number of days]		
Original Contract	Change in Contract Price Price:	Original Contract Times:	raaysj
		Substantial Completion:	120 days
\$ 36,171.94		Ready for final payment:	140 days
	ease] from previously approved Change No. [Number of previous Change Order]:	[Increase] [Decrease] from pre Orders No.1 to No. [Number of Substantial Completion:	
\$ 0		Ready for final payment:	0
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ 36,171.94		Substantial Completion: Ready for final payment:	120 days 140 days
		[Increase] [Decrease] this Chan	
[micrease] [Bearease] this change Order.		Substantial Completion: 0	
\$ 36,171.94		Ready for final payment:	0
Contract Price in	corporating this Change Order:	Contract Times with all approved Change Orders:	
\$ 72,343.88		Substantial Completion: Ready for final payment:	120 days 140 days
Reco	ommended by Engineer (if required)	Accepted by Contractor	
Ву:			
Title:		_	
Date:		_	
	Authorized by Owner	Approved by Funding Agency (if applicable)	
Ву:			
, ——— Title:		_	
Date:			
		-	