

ADDENDUM NUMBER ONE  
RENOVATION, UNION COUNTY OFFICES  
CLAYTON, NM

June 18, 2020

Page 1 of 1

The Plans and Project Manual dated June 3, 2020 are revised as described in this Addendum. When in conflict with other information issued prior to the date of this addendum then this addendum takes precedence. All cost and schedule implications of these revisions are to be incorporated into the Bid.

### Project Manual

#### Request for Bids

Change the **bid deadline** from ~~July 1, 2020 at 3pm MDT~~ to **July 2, 2020 at 3pm MDT**.

Change the date that the property will be open for inspection from ~~June 24, 2020~~ to June 25, 2020.

### Plans

#### Sheet E101

At the Electrical Site Notes add note S2 and S3 reading:

“S2 Contractor to pay for construction power. If construction power is through the existing meter then the contractor will reimburse the owner for the full monthly meter bill when the meter billing period includes construction power used. The existing meter serves the project area and the owner’s storage buildings near the meter.”

“S3 Contractor to coordinate and pay all PNM fees including the New Service Application and utility extension costs. Owner will only pay PNM for the customer transfer fee at the end of construction.

#### Sheet E102

At the Light Schedule change the pole mounted LED luminaire fixture model number from ~~650T614~~ to 650T612. Change the arm from ~~EU2~~ to OL.

#### Sheet E105

At the end of the Electrical Notes add:

“Owner to provide new generator after construction. See future addendum for new generator connection wiring.”

END OF ADDENDUM NO. 1