

Remove Pool Canopy Henderson Hall Project Building 11 Henderson Hall, Arlington VA

Started : Jun 02nd

Finished : June 03rd





1- JUNE 1ST :

WE HAVE SENT THE TEAM TO OBTAIN VISITOR PASS AND REMOVE THE TOWER LIGHTS AND STACK THEM PER POOL MANAGER INSTRUCTION - QTY

4



2- JUNE 02nd :

STARTED THE PROJECT TO TAKE
DOWN THE DOOM POOL TENT

2- JUNE 02nd :
STARTED THE PROJECT TO TAKE
DOWN THE DOOM POOL TENT





2-JUNE 03RD :

STACKED THE POOL TENT PER THE CONTRACT CLAUSE :

5. ARCHITECTURAL WORK:

5.1. SPRING REMOVAL (MAY) CONTRACTOR SHALL INSTALL POOL COVER TO KEEP DEBRIS OUT OF POOL. CONTRACTOR SHALL TAKE DOWN AND REMOVE ALL ITEMS LISTED ABOVE IN 3.2 TO INCLUDE FOLDING OF THE POOL COVER AND VINYL POOL DOME AND **STACKING THEM ON PALLETS ADJACENT TO POOL FOR GOVERNMENT PERSONNEL TO PICKUP AND TRANSPORT FOR STORAGE.**