

APOLLO BOROUGH

Engineer's Monthly Report

April 2025

1. Storm Sewers

- Replacement of 24" culvert under Kiski Avenue @ South 5th Street:
 - A. **Project design is 100% completed. GTE anticipates advertising / bidding project in May to avoid school bus detours when construction begins.**
 - B. HOP permit was approved by PennDOT and received by GTE.
 - C. GTE continues to coordinate with Peoples Gas to design around existing gas lines, and to have LP gas line relocated as needed. Peoples Gas engineer working on relocation. **Work order was generated with West Penn Power. GTE coordinating with WPP on moving pole in place. GTE also coordinating with Windstream on moving pole in project area.**

2. Roadwork

- PNG gas line relocation in plaza – checklist of procedure to be established. – on hold until PNG submits formal application.
 - A. Curb to curb ordinance – solicitor consultation for borings.
 - B. Developers must submit a formal application.

3. Funding

- 2023 LSA Grant Program

CFA Funding determination was received on October 22, 2024, in the amount of \$312,000.00 for the 4th, 7th, and 9th Street Storm Water Improvements Project. However, due to funding limitations, funds will be used for the street improvements needed on 9th Street. **Design is currently underway.**

- 2024 LSA Statewide Grant Program

As requested, GTE submitted the grant application for the 4th & 7th Streets and Terrace Avenue Street Improvement Project 11/2024. Funding determination is anticipated in Nov. or Dec. of 2025.

4. Borough MS4 Permit

- Apollo Borough received NPDES MS4 permit Notice of Violation from DEP on November 13, 2024. GTE submitted the Appendix A Map (Metals / PH) to DEP on 2/3/2025. GTE told DEP that the current LSA grant application includes 7th Street storm filtration vault that was identified in the Borough's approved MS4 PRP. DEP advised that the Borough (and other MS4 permittees with PRPs) may be given one more year to complete PRP before MS4 individual permits and consent orders will be issued for those with incomplete PRPs.
- **Clean River Reminder: Lawn care fertilizer and herbicides can seriously degrade river quality for fish and other wildlife. Always follow the directions on lawn treatment chemicals. Do not apply these immediately before a rainstorm. Sweep up and dispose of any chemical pellets into the trash that have landed on sidewalks, paved driveways, streets or alleys.**

5. Miscellaneous work to be considered:

- Recreation - Boat launch, River Trail, Mapping
- Solar Panel Investigative Work – TBD
- GTE recommended that Apollo Borough requires road bonding for Borough streets before issuing permits. GTE processed the Weight Limit Permit for Meyers Demolition and Excavation, LLC for the demolition of the old elementary school building. The anticipated roads to be used are: North Pennsylvania Avenue, Armstrong Avenue, North Second Street, and Hildebrand Street.

6. Projects:

A. Kiski Avenue Culvert Replacement

The design for this project is 100% complete. GTE anticipates advertising / bidding project in May 2025, once all utility pole work is completed.

B. 9th Street Storm Sewer and Roadway Improvements

Survey work for this project has been completed. **Design work is currently being completed.**

Please be reminded that, at the request of Apollo Borough, and in order to save on Engineering costs, a Gibson-Thomas Engineering representative will not be in attendance at regular monthly meetings unless otherwise requested by the Borough.

Please let us know if you have any questions. Thank you.

Respectfully Submitted April 17, 2025 via email to boroughmanager@apollopa.net



Douglas P. Siler, P.E.
DPS/DG/lar