

Delivery Timeline When Ordering Projects for Multiple Properties

Ordering maps or floor plans for multiple properties? You'll receive your project quickly following our simple ordering and design process.

How It Works

Step 1

Place Orders Online & Send Design Information

Start by placing an order for each property in our online platform. If there are 10 properties, there will be 10 orders. Design information can then be sent through the platform or via email to your dedicated Project Manager.

Step 2

Each Property is Scheduled

The first property will be ready for review within 3 to 5 business days and each subsequent property will be delivered 1 to 2 days later. As an example, if placing orders for 10 properties the first may be ready in 4 days, the second 2 days later, the third 2 days later, etc until all of the properties have been designed.

Step 3

Review & Approve

As each property is ready your Project Manager will send a link to the proof for your review. You can mark changes and then receive updated versions until you approve. Once finished you will receive the download link to the web and print files.

FAQ



How long will it take to design all of my properties?

The total project timeline is dependent on a variety of factors including when design information is received, the total number of properties and how quickly proofs are reviewed. We see projects from a few properties to over 100. Projects for 10 properties can typically be designed within 3 to 5 weeks. After design, approving every property will generally take longer due to the time required for review.



How quickly will I receive revisions after I review each property?

Revisions to proofs are ready within 48 hours. You can review according to the priority that works best for you.



Can you prioritize projects in a specific order or meet a deadline?

We can design each property according to your preferred order. If you have a deadline, let your Project Manager know and we will do our best to deliver the project within the expected time frame. Often, clients are unable to keep pace with sending design info and reviewing proofs. The faster design information is submitted and proofs are reviewed, the faster a project can be completed.