

THE WILLIAM WINSTON GROUP, LLC.

38 EQUESTRIAN LANE

EAST FALMOUTH, MA 02536

[WWW.WILLIAMWINSTON.COM](http://WWW.WILLIAMWINSTON.COM)

508-524-6720


February 11<sup>th</sup>, 2022

**Respectfully Prepared for:**

Your name here.

**Project Location:**

Your address here.



**Week Six Status Report:**

- All rough electrical completed, inspected, and passed by Town of Mashpee.
- Bathroom walls insulated.
- All disturbed hardwood flooring areas weaved in with new flooring. Sanding and refinishing to take place near end of phase 1.
- Window removed from ensuite bathroom. Opening re-framed, decked, papered, taped and side walled with single dipped, Cape Cod Gray Grade A cedar shakes.
- Pre-framed for rough opening size of transom windows above bed wall in ensuite. All new king and jack studs installed. 4"x4" fir header installed.
- Flooring installation completed in upstairs bedroom.
- New subfloors installed in both bathrooms to improve substrate, transition from tile to hardwood and tile installation.
- Both shower enclosures: Curbs constructed, center drains roughed, Kerdi Schluter shower pans set in mortar, Go Board for water proofing/tile adhesion of walls and ceilings installed.

**Week Seven Goals:**

- Remove chimney, frame where chimney penetrated rough, second flooring ceiling and second floor floor. Deck roof and second floor floor. Remove shingles from surrounding area where chimney penetrated rough. Weave in new shingles.
- Hang sheetrock, tape all joints, and plaster.































