



September 3, 2020: General Users Meeting #18

TAXIWAY A-D1-E

Construction Administration & Inspection

September 3, 2020: General Users Meeting #18 Meeting Summary

Project Update:

- Subphase S7 ongoing and expected completion is September 14, weather dependent
- Switch over from subphase S7 to subphase S8 is expected to begin on September 14, weather dependent

Important Information:

- JNU-DOWL will continue to provide project update notifications via email and announcements on the website (www.JNUTaxiways.com)