



September 10, 2020: General Users Meeting #19

TAXIWAY A-D1-E

Construction Administration & Inspection

September 10, 2020: General Users Meeting #19 Meeting Summary

Project Update:

- Subphase S7A ongoing and expected completion is September 12
 - Paving will continue this week, painting this weekend
 - Culvert work at TWY E1 will continue for a few weeks
- Switchover from subphase S7A to subphase S8 is expected September 14, weather dependent

Important Information:

- JNU-DOWL will continue to provide project update notifications via email and announcements on the website (www.JNUTaxiways.com)