



October 8, 2020: General Users Meeting #23

TAXIWAY A-D1-E

Construction Administration & Inspection

October 8, 2020: General Users Meeting #23 Meeting Summary

Project Update:

- Subphase S8 ongoing and expected to last through Saturday, October 17
 - Paving ongoing now
 - Electrical work on TWY A between TWYs and C1 and E
 - Expect aircraft size restrictions along this section of TWY A, watch current NOTAMS for the latest information
 - A nighttime runway closure is tentatively planned for Wed. Oct 14 0000L-0530L (0800-1330Z) to accomplish paving on the edge of the runway
 - Paving work is weather dependent. If weather does not permit paving on Wed. Oct 14, each subsequent night will be considered
 - A 30-minute PPR will be available for medevac aircraft

- Subphase S9 is expected to commence Monday, October 18
 - TWY A will be closed between TWYs B1 and B2
 - TWY B1 will also be closed
 - Graphic coming soon

- The project is still on track for completion this season!

Important Information:

- JNU-DOWL will continue to provide project update notifications via email and announcements on the website (www.JNUTaxiways.com)