

## CHANGE ORDER

OWNER Tobique First Nations	DATE 2020-10-28	N° CO-001
CONTRACTOR Valcon Ltd.	WORK Tobique Kciw Knicanewek Sports and Recreation Park	ARCHITECT'S REFERENCE 9223-18-00

CONSULTANT  
EVOQ Architecture




In accordance with paragraph 6.2.2 of CG 6.2 of CCDC - 2008, the owner and the contractor hereby agree to the changes in the work, contract price and contract time indicated below.

### Description

This Change Order is in response to CCO-#01 for the revised road and parking lot layout. Please find attached the following:

- CCO-01 issued on October 02<sup>nd</sup>, 2020
- Drawing L-3 R4 Overall Landscape Plan issued on October 06<sup>th</sup>, 2020
- Cost breakdown issued by Valcon on October 28<sup>th</sup>, 2020.

The contract price would be **decreased** by 428.00 \$  
The contract time would be **increased** of 0 open days.

RECOMMENDED BY THE CONSULTANT	NAME AND TITLE OF THE PERSON SIGNING Jim Sackville, BDA Landscape Architects	
	SIGNATURE 	DATE 2020-10-28
APPROVED BY THE CONTRACTOR	NAME AND TITLE OF THE PERSON SIGNING Andy Savoy, Valcon Ltd.	
	SIGNATURE 	DATE 2020-11-4
APPROVED BY OWNER'S REPRESENTATIVE	NAME AND TITLE OF THE PERSON SIGNING Dana Francis, RICI	
	SIGNATURE 	DATE November 5, 2020
APPROVED BY THE OWNER	NAME AND TITLE OF THE PERSON SIGNING	
	SIGNATURE	DATE



CONTEMPLATED CHANGE ORDER	
<b>CONTRACTOR:</b>	
Valcon Ltd	<b>PROJECT:</b> KKSRP
15 Industrial Park Cres.	<b>CCO #:</b> 1
Perth-Andover, NB E7H 2H8	<b>DATE:</b> October 2, 2020
	<b>REQUESTED BY:</b> BDA
<b>OWNER:</b>	
Tobique First Nation	
<b>DESCRIPTION OF WORK</b>	
ITEM #.	DESCRIPTION
1.	Provide pricing changes to reflect revised road and parking lot layout issued September 22, 2020 (also attached). Provide breakdown of all extra costs and credits for deleted or reduced items.
<p>All materials and labour shall conform to the Specifications. Cost shall include supply and transportation of all labour, materials and equipment, shop drawings, complete installation, start-up and commissioning, manuals, clean-up, and all incidental work. All clauses and conditions from the original contract shall apply to this change.</p> <p>Provide a detailed breakdown of labour, equipment, and materials and provide written quotes from all sub-contractors involved in this change.</p>	
COSTS	
ITEM #.	AMOUNT (HST EXTRA)
1.	\$ (5428)
<b>TOTAL COST:</b>	\$ (5428)
Signature:	
Name:	ANDY SAVOY
Contractor:	VALCON
Date:	11-04-20



CCO1  
Credit

1 Excavation (m3)	63	\$10	\$630
2 Granulars - 31.5 mm (t)	48	\$16	768
3 Granulars - 75 mm (t)	96	\$15	1440
4 Isand Landscaping			
Tree	1	\$700	700
Topsoil/Hydroseed - 80 m2	80	\$8	640
Curb stops - 10 @ \$95	10	\$105	1050
			\$5,228

Extra

1 Survey x 2 (1st and 2nd layout)	2	\$1,500	\$3,000
2 Strip New Pit	1	\$1,800	1800
3 Loading - Exc vs loader - new pit - 40 hrs	40	\$35	1400
			\$4,800
		Net	(\$428)

CCO3      New Watermain Layout

Credits

1 Live tap (Lump Sum) - each	1	3200	\$3,200
2 Materials - net	1	4300	\$4,300
3 Exzcavation/Backfill - net	1	5700	\$5,700
4 Restoration - lump sum	1	1500	\$1,500
Total			\$14,700

Extra

1 Electrical for Waterbox	1	1653	1653
		Net	(\$13,047)