

## CHANGE ORDER

<b>OWNER</b> Tobique First Nations	<b>DATE</b> 2020-10-13	<b>N°</b> CO-002
<b>CONTRACTOR</b> Valcon Ltd.	<b>WORK</b> Tobique Kciw Knicanewek Sports and Recreation Park	<b>ARCHITECT'S REFERENCE</b> 9223-18-00
<b>CONSULTANT</b> EVOQ Architecture		

In accordance with paragraph 6.2.2 of CG 6.2 of CCDC - 2008, the owner and the contractor hereby agree to the changes in the work, contract price and contract time indicated below.




### Description


This Change Order is in response to CCO-#02 for the supply and installation of 100mm sandy gravel on ball field for leveling course. Please find attached the following:

- CCO-02 issued on October 06<sup>th</sup>. 2020
- Cost breakdown issued by Valcon on October 10<sup>th</sup>, 202

The contract price would be **increased** by 11,850.00 \$

The contract time would be **increased** of 0 open days.

<b>RECOMMENDED BY THE CONSULTANT</b>	NAME AND TITLE OF THE PERSON SIGNING Jim Sackville, BDA Landscape Architects	
	SIGNATURE 	DATE 2020-10-15
<b>APPROVED BY THE CONTRACTOR</b>	NAME AND TITLE OF THE PERSON SIGNING Andy Savoy, Valcon Ltd.	
	SIGNATURE 	DATE 2020/10/29
<b>APPROVED BY OWNER'S REPRESENTATIVE</b>	NAME AND TITLE OF THE PERSON SIGNING Dana Francis, RICI	
	SIGNATURE 	DATE December 9, 2020
<b>APPROVED BY THE OWNER</b>	NAME AND TITLE OF THE PERSON SIGNING	
	SIGNATURE	DATE

CONTEMPLATED CHANGE ORDER	
<b>CONTRACTOR:</b> Valcon Ltd 15 Industrial Park Cres. Perth-Andover, NB E7H 2H8	
<b>PROJECT:</b> KKS RP <b>CCO #:</b> 2 <b>DATE:</b> October 6, 2020 <b>REQUESTED BY:</b> BDA	
<b>OWNER:</b> Tobique First Nation	
DESCRIPTION OF WORK	
ITEM #.	DESCRIPTION
1.	Provide pricing for 100mm sandy gravel on ballfield for levelling course
<p>All materials and labour shall confirm to the Specifications. Cost shall include supply and transportation of all labour, materials and equipment, shop drawings, complete installation, start-up and comissioning, manuals, clean-up, and all incidental work. All clauses and conditions from the original contract shall apply to this change.</p> <p>Provide a detailed breakdown of labour, equipment, and materials and provide written quotes from all sub-contractors involved in this change.</p>	
COSTS	
ITEM #.	AMOUNT (HST EXTRA)
1.	\$ 11,850
<b>TOTAL COST:</b>	\$ 11,850
Signature: 	
Name: <u>ANDY SAVOY</u> Contractor: <u>VALCON LTD.</u> Date: <u>OCT 10 / 2020</u>	

*Approved*  
*J. Sarpent*  
*BDA Landscape Architects*  
*Oct 13 / 20*

