



CHANGE ORDER

OWNER Tobique First Nations	DATE 2020-10-27	N° CO-003
CONTRACTOR Valcon Ltd.	WORK Tobique Kciw Knicanewek Sports and Recreation Park	ARCHITECT'S REFERENCE 9223-18-00

CONSULTANT
EVOQ Architecture


In accordance with paragraph 6.2.2 of CG 6.2 of CCDC - 2008, the owner and the contractor hereby agree to the changes in the work, contract price and contract time indicated below.


Description

This Change Order is in response to CCO-#03 R1 for the deletion of a new 150mm watermain from Reservoir Road and the use of an existing 200mm waterline. Please find attached the following:

- CCO-03 R1 issued on October 06th, 2020, and revised on October 26th, 2020.
- Cost breakdown summary issued on October 28th, 2020 by Valcon.

The contract price would be **decreased** by \$13,047.00.
The contract time would be **increased** of 0 open days.


RECOMMENDED BY THE CONSULTANT	NAME AND TITLE OF THE PERSON SIGNING Jim Sackville, BDA Landscape Architects	
	SIGNATURE 	DATE 2020-10-28

APPROVED BY THE CONTRACTOR	NAME AND TITLE OF THE PERSON SIGNING Andy Savoy, Valcon Ltd.	
	SIGNATURE 	DATE 2020-10-29

APPROVED BY OWNER'S REPRESENTATIVE	NAME AND TITLE OF THE PERSON SIGNING Dana Francis, RICl	
	SIGNATURE 	DATE December 9, 2020


APPROVED BY THE OWNER	NAME AND TITLE OF THE PERSON SIGNING	
	SIGNATURE	DATE

FORM 8E, OAQ 1997, MODIFIED EVOQ 2016

CONTEMPLATED CHANGE ORDER	
CONTRACTOR:	
Valcon Ltd	PROJECT: KKS RP
15 Industrial Park Cres.	CCO #: 3 - REV 1
Perth-Andover, NB E7H 2H8	DATE: October 6, 2020
	REQUESTED BY: BDA
OWNER:	
Tobique First Nation	
DESCRIPTION OF WORK	
ITEM #.	DESCRIPTION
1.	Provide pricing to delete new 150mm watermain from Reservoir Road and use the existing 200mm water line. To be verified and approved by Roy Consultants.
<p>All materials and labour shall conform to the Specifications. Cost shall include supply and transportation of all labour, materials and equipment, shop drawings, complete installation, start-up and commissioning, manuals, clean-up, and all incidental work. All clauses and conditions from the original contract shall apply to this change.</p> <p>Provide a detailed breakdown of labour, equipment, and materials and provide written quotes from all sub-contractors involved in this change.</p>	
COSTS	
ITEM #.	AMOUNT (HST EXTRA)
1.	\$ -13,047 CREDIT (CCO 3-REV 1)
TOTAL COST:	\$ -13,047 CREDIT (CCO 3-REV 1)
Signature: 	
Name: <u>ANDY SAVOY</u>	
Contractor: <u>VALCON</u>	
Date: <u>10/26/2020</u>	

ROY CONSULTANTS
 Mechanical Engineering
 1000 ...
 ...
 ...

NO.	1	2	3	4	5	6	7	8	9	10
DATE										
BY										
REVISIONS										



1-1-000.3