

Renovation - Time Line

8 Weeks Upon Confirmation (Standard HDB / BTO Flat)

Standard Time Line

Preparation for Carpentry and Confirmation			Carpenter Measurement					Carpenter Installation	Painting Final Touch Up	Painting Final Touch Up		
Hacking Work	Cement Work	Tiling Work	Tiling Work	Painting Base Color			Carpenter Installation	Touch up Work	Carpenter Installation	Others Add On		
Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	
Debis Disposal	Plumbing Work	Plumbing Work	Carpenter Measurement	Carpenter	Carpenter	Carpenter	General Cleaning	General Cleaning				
Haulage	Wiring Work	Wiring Work	Ceiling Work	Window & Grilles	Wiring Touch Up	AC Installation	Plumbing / Fitting	Handover				
					Door / Gate Installation	Wiring / Light Fitting	Curtain & Wiring / Light Fitting					
Handover												