



July 2022 WASP Member Updates

As provided by July 15, 2022


Keyera Update

Vanessa Cartwright

Community Affairs Coordinator

Office: ~~587-293-7502~~ Mobile: 403-607-8383

KAPS is actively construction our line in spread 1 and 2 from the Ovintiv Pipestone Plant south, across the river, and into the crown land. We have paid the county to lay down dust control on the roads we are using in the area. The Wapiti River HDD drill is starting mid-July. We will have around 350 workers on the pipeline and are working from the north to the south. We anticipate having the pipeline installed and reclamation mostly completed by the fall.



Pipestone Energy Corp. Update

Jamie Querin | Office Administrator

101, 9601 116 St Grande Prairie, AB T8V 5W3

T 587-495-7516 | C 780-512-8244 | E jamie.querin@pipestonecorp.com | pipestonecorp.com

Pipeline Work:

11-05-71-07W6 and 03-12-71-08W6M

Location: south of township road 712 and range roads 75 and 80

- Construction of pipeline
- Construction started later June – complete late August

Wellsite facilities:

02-32-71-07W6M pad site

Location: North of HWY 43 on RR 74

- Wellsite facility installation on multi well pad site
- Complete mid June



Construction:

11-05-71-07W6

- Construction of pad site
- Complete by July 1.

Drilling:

14-19-71-07W6M pad site

- 2 rigs used to drill the pad
- 2 wells remaining. Estimated to move off July 20th

Completions:

14-19-71-07W6M pad site

- Commence frac ops July 26th

2-25-70-08W6M pad site

- Flowback Operations

6-13-71-08W6M pad site

- Flowback Operations

CNRL Update

Gery.valiquette@cnrl.com

CNRL update:

We have a drilling rig at 08-34-73-10W6. This is located 2 miles west of HWY 723 on TWP RD 724. Then 3/4 mile south into location.

We have well completions wrapping up on our 05-15-72-08W6 pad. They are just landing tubing in the 5 wells and should be gone by June 27th. This is located 4.25 miles north of HWY 43 just off HWY 724.

We have completions starting to flow test 3 wells inline starting June 24th for roughly 3 weeks on our new pad at 07-12-73-09W6. Should have nil to minimal flaring. This is located 1 mile south of HWY 672 on RR90 than west into location.

We have a drilling rig moving into an existing pad at 13-19-72-08W6 in mid-July. This is located 3 miles south of HWY 724 on TWP RD 724 than south into location.

Tidewater Midstream Update

Chris Walsh, Stakeholder, Community and Indigenous Relations

C: (780) 831-6932

Pipstone Gas Plant (PSGP) RR92 and TWP RD 710 (NW35-070-09W6)

- Plant operations are steady.
- There are about 30 trucks per day hauling hydrocarbons into the plant on RR92.
- We have reduced hauling of produced water away from the plant.



- A plant upgrade “turn around” is scheduled for 24 days in Sept 2022, during that time several additional pipeline risers will be installed East and North of the gas plant. Additional traffic is expected on RR92 for workers and supplies, active periods of traffic will be scheduled to avoid school bus timing and heavy traffic will have speed restrictions imposed less than the 80km/hr posted limit.
- The proposed plant expansion project is moving forward with approvals expected soon. The first phase of expansion will be drilling of 2 additional acid gas injection wells at the gas plant site, drilling had originally been scheduled for July but has been postponed until October 2022.

Pipestone Sweet Gas Storage Facility RR71 North of TWP RD 715 (05-36-071-07W6)

- Plant Operations are steady and injection as well as withdrawal are ongoing.

Pipelines

- All Tidewater area pipelines are commissioned and operational.
- For the plant expansion there will be an additional pipeline coming into the plant from the east scheduled to be constructed in early fall / winter2022

Wells

- Drilling of two new acid gas injection wells from within the plant boundary is scheduled to start in October 2022.

Community

- Tidewater has committed \$25,000.00 to the Wembley Arena Repairs and upgrades which the Provincial Govt matched 100%.
- A roadside cleanup along Twp Road 710 was completed on May 26th and a lunch was provided to area residents, several people attended.
- A fund raising Golf Tournament was held on Jun 23rd and \$40,000.00 was raised for the United Way

Birchcliff Energy Ltd.

Andy Fulford

Ph: 403-213-4839

Cell: 403-850-6968

-
- Birchcliff will be doing a work-over and testing a well located in NE-22-73-12W6, west of Horse Lake First Nation.
 - This will be a short term procedure, no other activities are planned at this time.