

THE JAMES CONSTRUCTION NEWSLETTER NOVEMBER 2021

UPCOMING WORK

- Bulk excavation and tieback installation will continue for 1-2 months. Approximately 20 – 40 loads of earth are schedule to be removed daily.
- Drilling activities will recommence at the end of November.

COMPLETED TO DATE

- Ramp was relocated to the west side of the construction site.

