

Project Management 12th Edition Kerzner to Topic Map

| Project Management 12th ed. Kerzner | Project Management eWorkbook Baker | | | Exercises | | | | | | |
|---|--|----------------------------|------|-----------|-------|------------|------------|----------|-----------|-------------|
| | | | | Team | Class | RoundTable | Simulation | Computer | Ex./Topic | Ex./Chapter |
| Chapter | ID | Topic Title | Page | | | | | | | |
| 1 | 1.1 | Project Concepts | 1 | 2 | | 2 | | | 4 | 4 |
| 2 | 1.4 | Life Cycle & Tailoring | 23 | 2 | | | | | 2 | 2 |
| 3 | 2.2 | Project Environment | 54 | 2 | | 1 | | | 3 | 3 |
| 4 | 1.5 | Staffing | 31 | 1 | | | | | 1 | 5 |
| | 4.7 | Resources | 187 | 1 | | | | | 1 | |
| | 6.3 | Project Manager Role | 304 | 2 | | 1 | | | 3 | |
| 5 | 2.1 | Team Environment | 45 | | 2 | | | | 2 | 12 |
| | 2.3 | Roles and Responsibilities | 63 | 3 | | 1 | | | 4 | |
| | 4.8 | Team Building | 191 | 1 | 1 | 1 | | | 3 | |
| | 6.1 | Leadership | 293 | | | 1 | 1 | | 2 | |
| | 6.2 | Decision Making | 299 | | | | 1 | | 1 | |
| 6 | 3.1 | Data Gathering | 73 | 1 | 2 | | | | 3 | 11 |
| | 3.4 | Meetings | 97 | 3 | | 1 | 1 | | 5 | |
| | 3.5 | Communication Plan | 110 | 1 | | 1 | 1 | | 3 | |
| 7 & 15 | 5.7 | Resource Management | 274 | 1 | 1 | | 1 | | 3 | 3 |
| 8 | 7.3 | Ethics | 336 | 1 | | 1 | 1 | | 3 | 3 |
| 9 | 7.2 | Lessons Learned | 331 | 1 | | | | | 1 | 1 |
| 10 | 1.3 | Portfolio | 16 | 2 | | | | | 2 | 5 |
| | 4.1 | Stakeholder Engagement | 133 | 1 | 1 | | 1 | | 3 | |
| 11 | 3.2 | Project Charter | 81 | 2 | | | | | 2 | 18 |
| | 3.3 | Scope Statement | 89 | 1 | 1 | 1 | | | 3 | |
| | 4.2 | Work Breakdown Structure | 141 | 1 | 1 | | | 2 | 4 | |
| | 5.1 | Project Control | 199 | 1 | | | | | 1 | |
| | 5.5 | Change Control | 252 | 1 | | | 1 | | 2 | |
| | 6.4 | Project Execution | 314 | 2 | | | | | 2 | |
| | 7.1 | Project Closure | 321 | 2 | | 2 | | | 4 | |
| 12 | 4.3 | Network | 148 | 2 | 1 | | | 1 | 4 | 20 |
| | 4.4 | Durations and Milestones | 158 | 2 | 1 | 1 | | 1 | 5 | |
| | 4.5 | Schedule Development | 171 | 1 | 1 | | | 2 | 4 | |
| | 5.2 | Schedule Control | 203 | 1 | 2 | | | 1 | 4 | |
| | 5.3 | Schedule Compression | 220 | 2 | 1 | | | | 3 | |
| 13 | 1.6 | Business Case | 35 | 1 | | 1 | 1 | | 3 | 6 |
| | 4.6 | Cost Estimates and Budgets | 179 | 2 | | | | 1 | 3 | |
| 14 | 5.4 | Earned Value | 231 | 3 | 2 | | | | 5 | 5 |
| 16 & 19 | 3.6 | Procurement | 121 | 2 | | | 1 | | 3 | 3 |
| 17 | 5.8 | Risk Management | 285 | 2 | | 1 | | | 3 | 3 |
| 20 | 5.6 | Quality Management | 261 | 2 | | 1 | 1 | | 4 | 4 |
| Topics not Covered | 1.2 | Project Process Groups | 11 | | 1 | | | | 1 | 2 |
| | 7.4 | PMP Certification | 344 | 1 | | | | | 1 | |