													, , , , , , , , , , , , , , , , , , ,											
			Aug	gust		September					October				November					December				
	Job# 24-01-033	4-8	11-15	18-22	25-29	1-5	8-12	15-19	22-26	29-3	6-10	13-17	20-24	27-31	3-7	10-14	17-21	24-28	1-5	8-12	15-19	22-26		
15	Units 115, 215, 315, 415, 515																							
	Balconies - 10 days (excludes concrete)																							
	Set up staging																							
	Sealants																							
	Pressure washing																					<u> </u>		
	Painting																					<u> </u>		
	PUNCH Window Drops(excludes concrete)																							
	Set up staging																							
	Sealants																							
	Pressure washing																					<u> </u>		
	Painting																				igwdown			
16	PUNCH OUT Units 116, 216, 316, 416, 516																							
10																								
	Balconies - 10 days (excludes concrete)																					<u> </u>		
	LIFTS																							
	Sealants Pressure washing																				$\vdash$			
	Painting																							
	PUNCH OUT																							
	Window Drops(excludes concrete)																							
	Lifts																							
	Sealants																							
	Pressure washing Painting																							
	PUNCH OUT																							
	Units 117, 217, 317, 417, 517																							
	Balconies - 10 days (excludes concrete)																							
	Lifts																							
	Sealants																							
	Pressure washing																							
	Painting																					<u> </u>		
	PUNCH																							
	Window Drops(excludes concrete)  Lifts																				$\vdash \vdash \vdash$			
	Sealants																							
	Pressure washing																							
	Painting																							
	PUNCH OUT																					<u> </u>		
18	Units 118, 218, 318, 418, 518																							
	Balconies - 10 days (excludes concrete)																							
	Set up staging																							
	Sealants																					<u> </u>		
	Pressure washing Painting																					<del></del>		
	PUNCH																							
	Window Drops(excludes concrete)																							
	Set up staging																							
	Sealants																				Ш			
	Pressure washing																							
	Painting PUNCH OUT																				$\vdash \vdash$			
19	Units 119, 219, 319, 419, 519																							
	Balconies - 10 days (excludes concrete)																							
	LIFTS Sealants																				$\vdash \vdash$	<b>—</b>		
	Pressure washing								$\vdash$															
	Painting																							
	PUNCH OUT																							
	Window Drops(excludes concrete)																							
	Lifts		<u> </u>																					
	Sealants Pressure washing																				$\vdash \vdash$	<b>—</b>		
	Painting Painting								$\vdash$															
	PUNCH OUT																							
20	Units 120, 220, 320, 420, 520																							