



Agenda









- FY23 Performance to Date
- FY24 Budget Updates Since December
- Next Steps










FY23 Performance to Date










Use of Contingency in FY23

- FY23 adopted budget included \$1.34M in contingency
- JPA used about \$400k contingency in FY23 to date
 - FY22 audit
 - Executive Director recruitment
 - Executive Director contract
 - Pipeline inspection bid
 - Government relations
 - In-person Board meeting expenses
- Approximately \$900k contingency remaining in FY23



Comparison of FY23 & FY24



















Proposed Format of FY24 Budget Book

- Agency Background
- Sources of Funds
- Use of Funds
- Appendix for FY24 construction costs
 - Included for illustrative purposes in the event the project advances to construction during FY24 and budget adjustment needed











Key Assumptions





Key Assumptions

- Assume Service Agreements are executed March 2024
 - 6-month delay from December presentation
- All local funds come thru Multi-Party Agreement
- No WIFIA loan drawdown available in FY24
 - Can update budget if schedule accelerates
- Not going to construction in FY24
- No need to collect capital reserve funds











Key Assumptions (cont.)

- State Early Funding will be fully expended by early FY24
- Federal Planning Assistance Agreement will be fully expended in FY24
- FY23 carryover funds ~ \$6.3M
 - Greater CWC and Reclamation funding available in FY23 than previously estimated
 - Lower JPA and CCWD spending than estimated
 - Unused FY23 contingency funds











Key Assumptions (cont.)

- Prior to JPA receiving or distributing funds, key contracts need to be in place:
 - Program management RFP closes today
 - CPA services 3/31 RFP issue
 - Insurance April 12 Board Meeting
 - Banking services TBD











Source of Funds: State

Early Funding Agreement (thru December 2023)

- Between CCWD and CWC
- Estimated amount available in FY24 ~ \$2M

Final funding award agreement (TBD)

- Between JPA and CWC
- Total amount ~\$454M over the whole project
- 50% reimbursement of eligible costs
- Contract will take time to execute after award hearing
- Will revise pending Final Award Hearing











Source of Funds: Federal

Reclamation Planning Assistance Agreement (thru December 2023)

- Between CCWD and Reclamation
- 24% reimbursement
- Estimated available in FY24 ~\$2.1M
- Possible to amend to add up to \$3M more

Reclamation Construction Assistance Agreement (TBD)

- Between JPA and Reclamation
- \$164M appropriated to date











Sources of Funds: Local

Multi-Party Agreement Amendment No. 5 (July 2023 – June 2024)

- Budget & Scope of Work match JPA FY24 budget
- Total \$8.673M
- Even split 7 ways, per agency ~ \$1.239M













FY24 Sources of Funds

Source	\$ (1,000)	Notes
Early Funding Agreement	\$2,000	Early Funding Agreement will be fully expended in FY24.
Reclamation Assistance Agreement	\$2,100	Reclamation Assistance Agreement will be fully expended in FY24.
Carryover (rebudget) funding from FY23	\$6,300	Amount of funding previously collected for work that will be performed in FY24.
Multiparty Agreement No. 5	\$8,673	Amount of funding needed to fund all anticipated FY 24 expenses at the JPA that is not covered by previously collected funds, state, and federal funds.
Total	\$19,073	













Source of Funds Summary FY24

















Use of Funds

- JPA Services
- JPA Reserves
- CCWD Services
- CCWD Labor
- Contingency
- Total













FY24 Use of Funds

	FY24	Notes
JPA Services		
Management	\$1,456	Includes Executive Direction and Program Management
Administration	\$235	Includes Expenses of Board Meetings and Miscellaneous Fees
Financial	\$590	Includes Financial Advisor, fees for credit rating, CPA, Auditor
External Affairs	\$810	Includes government affairs and support for negotiations with external agencies
Legal	\$365	Includes general counsel, bond counsel, and other legal support
Subtotal	\$3,456	
JPA Reserves		
Capital Project Fund	\$0	
CCWD Services		
Management	\$75	Communications support
Environmental Planning	\$1,446	Permitting consultants, modeling
Design	\$6,264	Dam design, Transfer-Bethany Pipeline, Pumping Plant No.1
Construction	\$0	
Legal	\$1,090	General counsel, specialty land counsel, CEQA counsel, water rights
Fees	\$974	Permit application fees, SWRCB change petition fees
Subtotal	\$9,849	
CCWD Labor		
Management	\$203	General management and public affairs
Environmental Planning	\$1,725	Planning, watershed & lands, water resources, strategic initiatives
Design	\$2,508	Engineering, operations & maintenance
Construction	\$0	
Subtotal	\$4,436	
Contingency	\$1,332	
Total	\$19,073	













FY24 Use of Funds: JPA Services

JPA Services	\$ (1,000)	Notes
Management	\$1,436	Executive Direction and Program Management
Administration	\$285	Expenditures for Board Meetings and Miscellaneous Fees
Financial	\$660	Financial Advisor, CPA, Auditor
External Affairs	\$810	Public and government relations and support for negotiations with external agencies
Legal	\$351	General counsel, bond counsel, and other legal support
Subtotal	\$3,542	











FY24 Use of Funds: JPA Reserves

- Capital Project Fund Reserve
 - 17% of annual capital budget per JPA Agreement
- In December, draft budget included collection of Capital Project Reserve
- Since construction is not expected in FY24, no Capital Project Reserve collection needed





FY24 Use of Funds: CCWD Services

CCWD Services	\$ (1,000)	Notes
Management	\$75	Communications support
Environmental		
Planning	\$1,446	Permitting consultants, modeling consultant
		Consultants for Dam design, Transfer-Bethany
		Pipeline, Pumping Plant No.1, Program
Design	\$6,264	Management
Construction	\$0	No construction assumed
		General counsel, specialty land counsel, CEQA
Legal	\$1,090	counsel, water rights counsel
		Permit application fees, SWCRB change petition
Fees	\$974	fees
Subtotal	\$9,849	











FY24 Use of Funds: CCWD Labor

CCWD Labor	\$ (1,000)	Notes
Management	\$203	General management and public affairs
Environmental Planning	\$1,725	Planning, watershed & lands, water resources, strategic initiatives
Design	\$2,508	Engineering, operations & maintenance
Construction	\$0	No construction assumed in FY24
Subtotal	\$4,436	











FY24 Use of Funds: Contingency

- Assume 10% of JPA Services + CCWD Services
- JPA Services + CCWD Services ~\$ 13.3M
- Contingency ~ \$1.3M












FY24 Use of Funds Summary





Potential FY24 Construction Deposit (Appendix)

Pumping Plant No. 1	First Year Construction (\$1,000s)	
Materials Testing	\$	100
Construction Management Services	\$	576
Construction	\$	19,200
Project Labor Agreement Support	\$	30
Design Services During Construction	\$	1,100
Permit & Fees	\$	300
Total	\$	21,306





Next Steps

April - JPA Board initial discussion on Budget approach

April - Finance Committee Draft Budget Book

May - JPA Board Draft Budget Book

May - Finance Committee Preview Final Budget Book

June - JPA Board consider adoption of FY24 Budget

