



CHANGE ORDER

Project: <u>2004 Grants pond Chatham Illinois</u> To: _____ Re: <u>foudation - brick - stone - lot</u>	Change Order Request Number: _____ From (Contractor): <u>Dan Wallace</u> Date: <u>5-26-2024</u> A/E Project Number: <u>2004 Grants pond Chatham Illinois</u> Contract For: _____
--	--

This Change Order Request (C.O.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to proposed modifications to the Contract Documents based on Proposal Request 2004 Grants pond Chatham Illinois .

Foundation final cost difference		\$32,186.60
Legacy - Excavator,trenching and bobcat work hours to 5-26-24	31 hours to date plus \$530 diesel fuel	\$3,630.00
Marvin window installer		\$2,400.00
brick and stone - Materials only		\$14,145.53
Roof deck foam - material order		\$12,500.00

Does Proposed Change involve a change in Contract Sum?	Yes	
Does Proposed Change involve a change in Contract Time?	No	\$ 64,862.13

Signed by: _____	Date: _____
------------------	-------------