

President's Report for the year ending 2019
March 25, 2020

Dear Friends,

Our connection, although initially through Nobska, now includes the COVID-19 pandemic. Focus on the health and safety of ourselves, our families and our community provides the framework for all decisions made on the project at Nobska Light.

The construction work continues at Nobska under a safety plan implemented by Dellbrook. Access to the site is restricted under the supervision of the site manager.

Update on the work: inside all the walls are up and plastered; the trim is largely finished and the first primer coat of paint is up; the lighting and bathroom fixtures will be partially completed this month.

Construction will pause in April to allow remediation of the soil by the USCG contractor and maybe affected by the pandemic. Once the Coast Guard is done with remediation, we expect Delbrook to remobilized on a smaller scale to finish items outstanding items. FoNL will develop a plan to complete the final work on the house and site as fundraising permits.

The Executive Committee along with the Capital Campaign, Finance and Facilities committees continue collaboration on options for 2020 knowing there is a need to adjust priorities, cancel some activities and postpone others. I will continue to update you as plans unfold.

FoNL is here for Nobska but, more importantly today, FoNL is here for you.
Best regards,

Kathy Walrath, President
Friends of Nobska Light, Inc.