

# Project Management Agenda as per PMBOK6

## Day 1

### Introduction

- Introduction to PMP
- What is a Project?
- What is Project Management?
- PM Process Group in Adaptive Environments
- Comparison of Lifecycles- Predictive, Iterative, Incremental, Agile
- Relationships Among Portfolio Management, Program Management, Project Management, and Organizational Project Management
- Relationship Between Project Management, Operations Management, and Organizational Strategy
- Business Value
- Role of the Project Manager
- Project Management Body of Knowledge

### Organizational Influences And Project Life Cycle

- Organizational Influences on Project Management
- Project Stakeholders and Governance
- Project Team
- Project Life Cycle

### Project Management Processes

- Common Project Management Process Interactions
- Project Management Process Groups
- Initiating Process Group
- Planning Process Group
- Executing Process Group
- Monitoring and Controlling Process Group
- Closing Process Group
- Project Information
- Role of the Knowledge Areas

### Project Integration Management

- Develop Project Charter
- Develop Project Management Plan
- Direct and Manage Project Work
- Manage Project Knowledge
- Monitor and Control Project Work
- Perform Integrated Change Control
- Close Project or Phase

## Day 2

### Project Scope Management

- Plan Scope Management
- Collect Requirements
- Define Scope
- Create WBS
- Validate Scope
- Control Scope

### Project Schedule Management

- Plan Schedule Management
- Define Activities
- Sequence Activities
- Estimate Activity Resources
- Estimate Activity Durations

# Project Management Agenda as per PMBOK6

- Develop Schedule
- Control Schedule

## **Project Cost Management**

- Plan Cost Management
- Estimate Costs
- Determine Budget
- Control Costs

## **Day 3**

### **Project Quality Management**

- Plan Quality Management
- Manage Quality
- Control Quality

### **Project Resource Management**

- Plan Resource Management
- Estimate Activity Resources
- Develop Team
- Manage Team
- Control Resources

### **Project Communications Management**

- Plan Communications Management
- Manage Communications
- Monitor Communications

## **Day 4**

### **Project Risk Management**

- Plan Risk Management
- Identify Risks
- Perform Qualitative Risk Analysis
- Perform Quantitative Risk Analysis
- Plan Risk Responses
- Implement Risk Responses
- Monitor Risks

### **Project Procurement Management**

- Plan Procurement Management
- Conduct Procurements
- Control Procurements

### **Project Stakeholder Management**

- Identify Stakeholders
- Plan Stakeholder Engagement
- Manage Stakeholder Engagement
- Monitor Stakeholder Engagement

-----000000000000000-----