Site Managers Daily Cycle

Keep that cog turning!



1. SitePro UK Induction Process

All trades to register with SitePro and Site Managers to follow steps 1 to 4.

2. Onsite Construction

Construction to commence after induction approval

3. Onsite Reports

Daily & weekly H&S returns submitted to client

4. Onsite Blockers

Blockers issued by site manager for all issues per item per location for accuracy.

5. Onsite QA

QA Logged including location pins as the build progresses

6. Booking In Schedule

QS to attend site fortnightly as per the schedule of payments issued to trades and check measure

7. Onsite Defects

All non-compliant issues to be rectified by the original installer and red pins changed to green.

8. Payment Release

Payment is only released after all defects are fixed and QA Pins updated to green by Site Manager.