WASTEWATER TREATMENT PLANT

PROJECT TIMELINE

2022 — **FEBRUARY 2022**
Project idea started.

2022 — **OCTOBER 2022**
IDNR approves proposed design flows and loadings.

2023 — **APRIL 2023**
Board approved DGR to do a preliminary engineering report for Rural Development Funding.

2023 — **JUNE 2023**
Board approves applying for Rural Development Funding.

2023 — **SEPTEMBER 2023**
Board approves sending Facility Plan to IDNR and SRE for additional funding.

2024 — **JUNE 2024**
Board accepts RD Funding of 20 million with 4 million grant.

2024 — **JULY 2024**
IDNR approves Facility Plan.

2025 — **FEBRUARY 2025**
IDNR indicates RRMU will receive 5.4 million in emerging contaminants grant funding.

2025 — **MARCH 2025**
Board approves contract with DGR for Design Engineering.

FUTURE TIMELINE

2026 — **QUARTER 1 - 2026**
Complete designs with DNR/ RD Review of Design

2026 — **QUARTER 2 - 2026**
Project Bidding/Award

2026 — **QUARTER 3-4**
Construction starts

2028 — **QUARTER 4**
Project completion