			2023			2024												2025				
Item		Duration Estimate	Oc	No	De	Ja	Fe	Ma	Ap	Ma	Jun	Jul	Au	Se	Oc	No	De	Ja	Fe	Ma	Ap	Ma
Remove Docks		1 month																				
Design Docks / Approve Dock Manufacture Shop Drawings		2 months																				
Manufacturing of Docks		8 months																				
Construct Docks, Install Utilitites		2 months																				
Marina Ready for Boating Season																						

Key

Permitting

Design

Construction