2027 Cincinnati MCR Convention - Draft Master Events Schedule

as of June 21, 2025

THURSDAY

Holiday Inn Rm	7–8	8–10	10–12	12–1	1–2	2–3	3–4	4–5	5–6	6–7	7–8	8–9	9–10	10–11
Bishop		Setup	Convention Office/AV											
Alcove		Setup	Registrations/Tour Desk											
Davis		Setup		White Elephant + Company Store							W. Elephant + Co Store			
Martin A		Setup		Contest							Contest			
Davis		Setup		Raffle							Raffle			
Prefunction A		Setup		T-Trak and Hotel Layouts							T-Trak & Hotel Layouts			
Sinatra A		Setup			Clinic	Clinic	Clinic				Clinic	Clinic		
Sinatra B		Setup			Clinic?	Clinic?	Clinic?				Clinic	Clinic		
Sinatra C		Setup			Clinic?	Clinic?	Clinic?				Clinic?	Clinic?		
Martin B		Setup				Workshop?			Setup		Workshop			
				2 Premier Layouts Open Houses							Layout Open Houses Grp 1			
				GENERAL Tour(s)							Thursday Guest Op Sessions			

FRIDAY

	7–8	8–10	10–12	12–1	1–2	2–3	3–4	4–5	5–6	6–7	7–8	8–9	9–10	10–11
Bishop		Convention Office/AV												
Alcove		Registrations/Tour Desk												
Davis		White Elephant + Company Store									W. Elephant + Co Store			
Martin A		Contest									Contest			
Davis		Raffle									Raffle			
Davis & Pref. A		T-Trak and Hotel Layouts									T-Trak & Hotel Layouts			
Sinatra A		Clinic	Clinic	Clinic	Clinic	Clinic	Clinic				Clinic	Clinic		
Sinatra B		Clinic	Clinic	Clinic	Clinic	Clinic	Clinic				Clinic	Clinic		
Sinatra C		Clinic	Clinic	Clinic	Clinic	Clinic	Clinic				Clinic	Clinic		
Martin B		Setup	Workshop		Setup	Workshop						MCR BOD Mtg		
		GENERAL Tour(s)			GENERAL Tour(s)									
		RAIL Tour(s)			RAIL Tour(s)						Friday Guest Op Sessions			
		Layout Open Houses Grp 2			Layout Open Houses Grp 3						Layout Open Houses Grp 4			

SATURDAY

	7–8	8–10	10–12	12–1	1–2	2–3	3–4	4–5	5–6	6–7	7–8	8–9	9–10	10–11
Bishop		Convention Office/AV												
Alcove		Registrations/Tour Desk				Takedown								
Davis		White Elephant + Company Store			Close Books		Settle/Pickup				Settle/Pkup			
Martin A		Contest Judging			Tally/Photograph		View/Pickup				Pickups			
Davis		Raffle			Tally/Post Results		Winner Pickups				Winner Pkups			
Davis & Pref. A		T-Trak and Hotel Layouts			Takedown									
Sinatra A		Clinic	Clinic	Clinic	Clinic	Clinic	Clinic				Banquet & Awards			
Sinatra B		Clinic	Clinic	Clinic	Clinic	Clinic	Clinic				Banquet & Awards			
Sinatra C		Clinic	Clinic	Clinic	Clinic	Clinic	Clinic			Recptn	Cash Bar			
Martin B		Setup	Workshop		Setup	Workshop			Takedown					
		RAIL Tour(s)			RAIL Tour(s)?									
		GENERAL Tour(s)?			GENERAL Tour(s)									
		Layout Open Houses Grp 5			Layout Open Houses Grp 6									
			Saturday Guest Op Sessions											

SUN

	7–8	8–10	10–12	12–1	1–2	2–3	3–4	4–5	5–6	6–7	7–8	8–9	9–10	10–11
Bishop		Convention Office/AV												
			Layout Open Houses Grp 7											
			Sunday Guest Op Sessions											