NetworkSecurity
C O N S U L T A N T S , LLC

Site Survey Request

Survey Data Gathering Activity

- Identify Existing Systems
- Identify Key Vendor Contacts
- Identify Infrastructure Needs
- Identify Site Requirements
- Draft Project Plan and Timing

Produce Site Survey Report Documenting Findings and Standards to be implemented

Prepare IT Project Budget

Budget Approvals
Yes →
No ↓

IT Conversion Project Plan Reveiwed

IT Conversion Project Initiated

- Communications
- Purchase Orders
- Internal Requests

IT Conversion Project Budget Updated

Initial Actions

- AD Sites and Services
- IP Scheme Requested
- ISP Services Procurement
- Product Procurement
- Project Scheduling Created
- Communications Planning
- Cabling Work Initiated
- User Accounts (AD, Email, Apps)

Coordination of Internal/ External Services Activities

- PMS/ POS
- 3rd Party Systems
- Mngt Co Apps
- Cabling
- Others as applicable

Regular Communications to Stakeholders

- Status Updates
- Calendar Review
- Expectations Setting
- Task Assignments

Site Readiness Confirmed
No
Yes

Implementation

- Onsite installation and configuration
- Move all Devices to Final Locations
- Conversion Day/ Night Activities
- Migrate existing PCs to new Domain
- Switch Lockdown and Port Security

Handoff Call to Helpdesk Support Services

Project Documentation Completed and Forwarded to Applicable Parties

Project Completed

Network Security Consultants, LLC

Created by: MB 01.01.2024
Updated:

confidential