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Project Management?
Life is a series of projects - goals to achieve, work to complete, resources to allocate, and results to communicate.  Where
time is money, precise project management requires foresight, experience and a regular supply of up-to-the-minute
information.

To meet these demands, computer-based project management systems are being applied across all types of industries, to
encompass many facets of executive planning, resource scheduling, time management and cost control.

What Projects?
Most managers in any organisation become involved with projects from time to time.  Projects can be
defined as numbers of inter-dependent operations which end in one or more deadlines and may or
may not utilise people, machines, materials or money.

Whether or not these activities are called ‘Projects’ or are organised by people bearing the title ‘Project
Manager’ does not alter the fact that Micro Planner X-Pert can help with their coordination
and control.

Users of Micro Planner report a variety of applications, here are just a few...

■ Design projects in various industries.

■ Research and development.

■ Construction projects.

■ Mechanical and electrical engineering.

■ Heavy engineering contracts.

■ Works scheduling for industries with one-off orders.

■ Organisation of exhibitions or other “events”.

■ Product launches or marketing campaigns.

■ Company Audit.

■ Political campaigns.

■ Installation of plant or equipment.

■ Commissioning of plant or equipment.

■ Data processing projects.

■ Plant breakdowns, planned maintenance or retooling.

■ Military exercises.

■ Office reorganisation.

■ Film or television production.

...you name it!
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What is Micro Planner X-Pert?
Micro Planner X-Pert is a powerful project management program developed to enable you
to take full advantage of the power of the very latest computer technology.  It is designed to
be used by newcomers but offers sophisticated facilities to delight even the most discerning
project manager.

A prime objective in the design of the
software is to provide a simple and efficient
man-machine interface.  We believe that you
will find it the most responsive project
management tool that you have ever used.  It
follows a logical methodology, is friendly
and intelligent, knows its facts and is quick
to appreciate any potential problems in your
project.

Whatever your present planning tool -
computer, pencil and paper or guesswork,
X-Pert will enhance your planning capabili-
ties and productivity.  Control of even the
smallest project can be dramatically im-
proved - even the process of entering the
model into the computer can help you to
refine and understand your objectives.

With X-Pert you can present even the most
complex project in the form of a clear and
concise visual model and then interpret that
model to control resources, monitor progress,
control costs and analyse efficiency.

What is it for?
Micro Planner X-Pert is designed with the important aspects of monitoring and control as
major objectives.  These can be summarised like this…

■ CONTROL OF PROJECTS: to constantly organise and monitor complex projects,
producing schedules and reports which people understand.

■ CONTROL OF TIME: to figure out feasible deadlines and show how to meet them.  To
identify those operations which are critical.

■ CONTROL OF RESOURCES: to smooth out workloads for increased efficiency.  To
identify critical, insufficient or excessive resources.

■ CONTROL OF COSTS: to calculate the costs of running the project.  To identify how
fixed costs or overheads increase if the project is delayed.

■ PROGRESS CONTROL: to track and record actual achievement of project operations
and to highlight progress slippage and problem areas.  To compare Actual Costs with
Earned Values to control against budgets.  To analyse the planning of corrective action.

■ SIMULATION: to explore possible alternatives in “What-if?” or “Where do we go from
here?” situations.

X-Pert for Windows X-Pert for Macintosh
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Why Micro Planner X-Pert?
Planning is a vital part of project management but it is important to understand where the
planning process finishes and the control or management process takes over.

The disciplines which differentiate serious management from simple planning are those
concerned with:

■ Setting Cost, Resource and Time baselines.

■ Monitoring progress against those baselines.

■ Taking remedial action and rescheduling.

■ Reporting and communicating management intentions.

Micro Planner’s strengths in handling these disciplines is what sets X-Pert apart from ordinary
planning packages.

General Benefits
■ Better control of time and resources saves money and increases margins.

■ Delivery dates or other deadlines can be reliably forecast — and met.

■ Increased communication from easy-to-read reports helps to avoid confusion.

■ Confidence is enhanced as risks are reduced.

■ Excellent value for money: low cost for a complete system when compared with similar
functionality elsewhere.

■ Opportunities for greater involvement of the whole project team in the actual planning
process.

■ Ability to manage in a multi-project environment (programme management).

Ease of use without compromise
Although it has arguably the most powerful and sophisticated analysis engine on the market,
X-Pert is designed for ease of use - to be flexible and responsive to your requirements.  After
all, you need to be in control of your project right from the start - not wrestling with the
software!

The X-Pert approach is to confront the complexities of project scheduling in order to focus on
solutions.  Rather than simplify the techniques it creates an intuitive graphical environment
which provides a unique overview of your project data.

X-Pert embodies a disciplined approach which enables you to use it as the cornerstone of your
Project Management quality procedures.  It does not duck out when the going gets tough.

Beginners can use the software at a simple level - to “hit the ground running”.  The more
sophisticated features can remain out of sight to avoid confusion but as your knowledge of the
package increases, you will not run out of power to tackle the most complex projects.

Graphical Visibility
X-Pert provides a unique “desktop” approach to the management of your projects.  The
desktop window is laid out with icons and “folders” providing mouse access to all the
information in the project.

In addition to the first Subproject icon, Work Breakdown icon and five folders provided
in a new project, you can create new subprojects, new folders and icons, name them to
suit your needs, and even nest folders inside other folders.  Naturally, since folders are
used for filing information about your project, you can decide where you wish to store
items - networks, calendars, resources, reports etc..

The Custom Menu folder provides a quick and easy method for selecting frequently
used items, such as a weekly status report that you may have designed yourself.  Items
stored in this folder appear as a Custom Menu item accessible from the View menu.

X-Pert gives you a unique overview of your project, empowering you to experiment
with alternative schedules and adapt your schedule to accommodate the most unex-
pected circumstances.

Multi Platform
Micro Planner X-Pert is available for computers running both Windows and MacOS.
Both systems share the same features and capacities but the user interface has minor
differences to conform to Windows or Macintosh standards wherever possible.
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Collaboration
X-Pert has particular
features which make it
ideal for collaboration on
large multi-site or multi-
departmental projects.

Self contained project
models can be created at
each site using the re-
sources at those sites and
subject to different project
management teams if
necessary.  However,
where those different
disciplines interface with
each other, X-Pert has a
unique feature to link
projects together from one project file to another.  This linking can take place across local or
wide area networks or even from mailed-in floppy disks.

Where there is a need to consolidate data from various disciplines then X-Pert is able to
merge data from each site to form one large multi-project file where results from each
section can then be viewed
as a whole or rolled up
into a single Work Break-
down Structure.

While it is desirable that all
parties collaborating
together should be using
X-Pert, it is possible to
consolidate projects with
varying degrees of preci-
sion from other programs
including Micro Planner
Manager, Micro Planner
Version 6 or Microsoft
Project.

Exporting and Importing
In addition to its facilities to move information around from project to project, X-Pert
also has Export and Import features which allow it to communicate with other software
- typically databases or spreadsheets.

Using basic data files which can be almost universally read, X-Pert exports selected task
or cost data with specific fields.  Using similar file formats, X-Pert is also able to import
new tasks or update existing tasks from other software.

It is therefore possible to create a scenario, for example, where project data may be
updated to include actual cost information which has been generated by external
financial software.

Multiple Projects
If your organisation needs to manage a number of projects simultaneously or if there is a
need for collaboration between a number of groups working on the same project you will
find that X-Pert rises to the challenge:

Programme Management
When multiple schedules
are running in parallel
with each other, they can
be entered as distinct
network diagrams and
segregated using X-Pert’s
labelling system.  During
analysis, the program is
able to take the require-
ments of all schedules
into account, with the
facility to impose specific
priorities for particular
schedules or tasks.

X-Pert’s ability to copy
and paste sections of network from one place to another or to transfer whole subprojects
from one project to another enable you to store libraries of standard plans or recycle
previous plans.

The reporting facilities enable you to prepare reports for individual projects as well as the
whole workload while integrated results for resource requirement or cash flow are also
available.

Multiple projects sharing the same resource pool..

Collaborative projects with their own resources and management but with
“cross site” hot links to other projects.
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Main Contract
Setup on site and mobilise Assumed

Block B
Remove & Re-erect cladding for Fire Escape 20-Mar-98

Structural alterations and 1st Fix Trades to Block B 28-Feb-98

Refurbish Windows for Block B 7-Feb-98

1st Fixing Mechanical & Electrical to Block B 26-Feb-98

2nd Fixing Mechanical & Electrical to Block B 13-May-98

Finishings to Block B 18-May-98

Cleaning out Block B 22-May-98

Block A
Structural alterations and 1st Fix Trades to Block A 20-Mar-98

1st Fixing Mechanical & Electrical to Block A 6-Mar-98

Refurbish Windows for Block A Assumed

2nd Fixing Mechanical & Electrical to Block A 4-May-98

Finishings to Block A 6-May-98

Cleaning out Block A 19-May-98

Link Block
Demolition of existing Link structure Assumed

Substructure for Link Assumed

Superstructure for Link 28-Feb-98

Internal & External Walls to Link 3-Apr-98

Structural Steelwork to New Link 31-Jan-98

Roof and Wall Cladding to Link 11-May-98

Finishings and Services to Link 1-Jun-98

General Plant
Install roof & basement plant 20-Mar-98

Lift Installations 18-May-98

External Works
External Works & Drainage 17-Apr-98

Completion
Final fixtures and fittings 15-Jun-98

Final Commissioning of services and handover
Section 1

8-Jun-98

Main contract complete 15-Jun-98

Refurbishment of Offices
Level 1 Schedule Update

Finish

1997 1998

Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29

1 of 10-Dec-97 Updated: 20-Jan-98

Creating the Project
Logic Networks
Unlike many simple planning packages which rely on Gantt
chart data entry, Micro Planner is designed to assemble
projects as logic networks (sometimes referred to as PERT
charts).  This is a more professional approach which, as
projects become more complex, provides greater discipline
and proves easier to
understand and manipu-
late.

Gantt charts are, of course
produced automatically
as presentation reports
and can be used to add
progress or modify
durations.

There are two different
techniques for drawing
logic networks, Prec-
edence or Activity-on-
Arrow.  X-Pert is one of
the very few packages
available which offers a
choice of both techniques.
It is the only package
which can use both
techniques within the
same project.

Easy drawing
X-Pert’s unique network-
ing approach allows you
to draw the network on
screen more easily than
using pencil and paper!  Electronic drawing windows called Subprojects allow you to assemble networks of inter-linking
operations which in turn can be linked to other subprojects.  Networks produced on screen can be printed, retaining the layout
in the same form as it was entered.

Logic networks provide a powerful overview of the challenges facing a project and X-Pert’s clear view and responsive power
allows project team members to work together at a computer screen to cooperate at the heart of the planning process.

Project White Knight
Subproject:
Date:

Let contract -
Barrow Station
civil work
1-Nov-97
Five Day

     M/1 Mobilise on site & establish
site compound for Barrow
Station

3,0
1-Nov-97 19-Nov-97
Contractors

       2

Contractors' safety
training for Barrow
Station

0,2
1-Nov-97 2-Nov-97
Contractors

       3

Submit Clause 14
programme for Barrow
Station

3,0
1-Nov-97 12-Nov-97
Five Day

       4

Review & approval of
Clause14 Prog for Barrow
Station

1,0
15-Nov-97 19-Nov-97
Five Day

       5

Erect high timber fence -
Barrow Station UP

1,0
1-Feb-98 7-Feb-98
Contractors

      19

Erect Shelter - Barrow
Station UP

1,0
1-Feb-98 7-Feb-98
Contractors

      23

      24

31-Jan-98
Seven Day

Install lighting posts -
Barrow Station UP

1,0
1-Feb-98 7-Feb-98
Contractors

      25

Install station furniture -
Barrow Station UP

1,0
1-Feb-98 7-Feb-98
Contractors

      26
Up platform
complete for
Barrow Station

7-Feb-98
Contractors

    M/29

Prepare platform site & set
out - Barrow Station DOWN

0,2
22-Nov-97 23-Nov-97
Contractors

      31
Excavate Founds - Barrow
Station DOWN

0,3
24-Nov-97 26-Nov-97
Contractors

      32

Pour founds - Barrow Station
DOWN

0,3
25-Nov-97 29-Nov-97
Contractors

      33

Blockwork piers - Barrow
Station DOWN

2,0
26-Nov-97 3-Dec-97
Contractors

      34

Place all planks - Barrow
Station DOWN

0,3
13-Dec-97 15-Dec-97
Contractors

      35

Grout up planks, fix
fence posts, concrete
haunch - Barrow Station
DOWN

1,2
14-Dec-97 5-Jan-98
Contractors

      36

Platform coping - Barrow
Station DOWN

2,0
6-Jan-98 19-Jan-98
Contractors

      37

Bitmac to platforms -
Barrow Station DOWN

0,3
27-Jan-98 31-Jan-98
Contractors

      38

Erect high timber fence -
Barrow Station DOWN

1,0
1-Feb-98 7-Feb-98
Contractors

      39

Erect Shelter - Barrow
Station DOWN

1,0
1-Feb-98 7-Feb-98
Contractors

      43

      44

31-Jan-98
Seven Day

Install lighting posts -
Barrow Station DOWN

1,0
1-Feb-98 7-Feb-98
Contractors

      45

Install station furniture -
Barrow Station DOWN

1,0
1-Feb-98 7-Feb-98
Contractors

      46

Excavate & pour foundations to bridge pier &
steps - Barrow Station DOWN

0,3
30-Nov-97 2-Dec-97
Contractors

      47

Down platform
complete for
Barrow Station

7-Feb-98
Contractors

    M/49

Clear Barrow Station Site,
remove safety fence &
Demobilise

1,0
8-Feb-98 14-Feb-98
Contractors

      51 Barrow-on-Soar
Station
construction
complete

14-Feb-98
Seven Day

    M/52

       6

19-Nov-97
Five Day

Erect Steel Bridge and
Steps for Barrow
Station

2,0
1-Feb-98 7-Feb-98
Contractors

       8

Prepare platform site & set
out - Barrow Station UP

0,2
22-Nov-97 23-Nov-97
Contractors

      11

Excavate Founds - Barrow
Station UP

0,3
24-Nov-97 26-Nov-97
Contractors

      12

Pour founds - Barrow
Station UP

0,3
25-Nov-97 29-Nov-97
Contractors

      13

Blockwork piers - Barrow
Station UP

1,1
26-Nov-97 3-Dec-97
Contractors

      14

Place all planks - Barrow
Station UP

0,3
13-Dec-97 15-Dec-97
Contractors

      15

Grout up planks, fix fence
posts, concrete haunch -
Barrow Station UP

1,2
14-Dec-97 5-Jan-98
Contractors

      16

Platform coping  - Barrow
Station UP

2,0
6-Jan-98 19-Jan-98
Contractors

      17

Bitmac to platforms -
Barrow Station UP

0,3
27-Jan-98 31-Jan-98
Contractors

      18

Excavate & pour foundations to
bridge pier & steps - Barrow
Station UP

0,3
30-Nov-97 2-Dec-97
Contractors

      20

Construct Access off Road Bridge
including mass concrete landing
and steps for Barrow Station

3,0
22-Nov-97 10-Dec-97
Contractors

       9

 BARROUT

14-Feb-98
Five Day

  BARRIN

1-Nov-97
Five Day

Track 'fettling' after civil
works at Barrow site

2,0
1-Feb-98 14-Feb-98
Five Day

      10

FIN FETL

Finish Fettling
Stations

17-Feb-98
Five Day

0,1 1,0

0,1 1,0

0,1

0,1 1,0

0,1 1,0

0,1

0,1

Networks are constructed on
screen by “dragging out” new
tasks.  Diagrams can be printed
exactly as they appear on screen.

Rapid Network Construction
A powerful facility allows you to
save time by copying and pasting
typical network sections from within
the network or from library files.

Whole subprojects can be merged
from one datafile to another allow-
ing rapid construction of standard
project elements and cooperation
between management teams.
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Title: Station Redevelopment

Time Now: 22-May-98

STAGE 1A +
Stage 1a Project - Barrowfield

Station

CNTRL +
Project Management /

Sponsorship / Parliamentary &

Legal etc.

PROJ/MAN
Project Management

PAR/LEGAL
Parliamentary and Legal costs

PLAN/APPRO
Planning Consent

SPONSOR
Sponsorship matters

DESIGN +
Design for Station

CIV/DESIGN
Detailed Civils design

ELEC/DESIGN
Electrical design

SIGNL/DESIGN
Signalling design

ADMIN
Administration / Procurement

CONSTRUCT +
Construction of Barrowfield

Station

PROTECTION
Protection work

SUPERVISION
Construction supervision

SITE PREP
Clear and prepare site

2.1 +
Platform Construction

2.1.1
Platform foundations

2.1.2
Platform support Walls

2.1.3
Platform Deck

2.1.4
Platform Coping Slabs

2.1.5
Bitumen Paving to Platforms

2.2
Fencing

2.3
Provision and erection of

shelters

2.4
Access paths & stairs

2.5
Refurbish Subway

P/WAY
P/way works

SIGNALLING
Signalling Works

SERVICES +
Services

FURNITURE +
Station Furniture

COMMISSION
Commission & Inspection

Open access to all information
In addition to the network diagrams, the
program offers a variety of ways to enter
or modify your project information …

■ Spreadsheet-style tables allow bulk
data entry.

■ An outliner allows you to combine the
construction of a Work Breakdown
Structure (WBS) with task input

■ Information can be modified from any
view including networks, gantt charts
cost reports etc.

…choose whichever method is
appropriate.

Zoom out to see overview of network,
locate and select items from zoomed
diagram to open, move or copy.

Work Breakdown
structures can be
viewed, and built
either as outlines
or as tree charts.

A wealth of features
As your knowledge of the software
increases, X-Pert provides an abundance
of options to fully define each activity
and ensure the accuracy of your plan -
these include an organisational structure
of three separate labels with a variable
hierarchy, descriptions, sort codes, comment fields, WBS and explanatory illustrations.

Durations can be expressed from weeks to minutes - even mixing scales in the same project.
You can choose to run your project using calendar or numeric dates, choosing either or both
for your reports.  Milestones, overlapping relationships, ‘elastic’ tasks, hammocks  - all these
and more are standard.

Rapid relocation
X-Pert’s design allows rapid access to any information on
the project model:

■ Find facilities help to locate a task by identifying part
of its description or its code name.

■ Rapid opening and closing of subproject windows

■ Zoom out, locate by sight and zoom in again.

■ Multiple open windows.

All these methods enable you move around your project
model with a minimum of wasted time.

Title: Refurbishment of Offices

Time Now: 16-Mar-97

1-Oct-96 1-Jan-97 1-Apr-97 1-Jul-97

+ Refurbishment of Offices

+ Contract 1: Shell

+ Contract 2 : Internal

- Design Work and Tender for Main Contract

- Setup on site and mobilise

+ Block A

+ Block B

- Lift

- Install roof & basement

- External Works & Drainage

- Final fixtures and fittings

- Final Commissioning of services and handover

+ Link Block

- Demolition of existing Link structure

• Demolish Existing Link

- Substructure for Link

• Excavate Bases for New Link

• F.R. & Concrete Foundations for New Link

- Structural Steelwork to New Link

• Erect Steelwork for New Link

- Superstructure for Link

• Ground Floor Slab for New Link

• Concrete 1st Floor Slab for New Link

• Concrete 2nd Floor Slab for New Link

• Concrete Roof Slab for New Link

• Holorib Decking for Roof of New Link

- Roof and Wall Cladding to Link

• Roofing System for New Link

• "PLANAR" Cladding to New Link

- Internal & External Walls to Link

• Internal Blockwork and Lift Shafts for New

• External Brickwork to New Link

- Finishings and Services to Link

• Internal Finishes & Services to New Link

• Paint Steelwork for New Link

- Final Commissioning of services and handover Section 2

- Preliminaries for Contract 2

+ S&T

+ Furniture and Fittings

Project Tasks provide
access to their wide

range of options
through clean,

accessible input forms.

Resources associated
with tasks are

accessed via linked
windows.
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Time Analysing the Project
Critical Path Analysis establishes each task’s start and finish dates, highlighting jobs which must not be delayed if the project is
to finish on time.  A  host of facilities are available for controlling Time Analysis - including various types of imposed start and
finish dates,  dynamic linking from different project networks, and negative float where the projects overrun contract dead-
lines.

Analysis copes with multiple calendars and
variable lengths for days and weeks.

Getting it right
Following Time Analysis, you may
wish to edit your project model to
correct mistakes or adjust sequences
to meet imposed requirements.  You
can alter or update project informa-
tion by opening tasks from within
any report or chart.  Alternatively,
you may prefer to drag the bars on a
Gantt chart view to directly alter an
operation’s duration (or add
progress at a later stage).

Controlling paths, supercritical paths and listings of all preceding or succeeding
events can be isolated for review.  Activities can be overlapped using Start-to-Start,
Start-to-Finish, and/or Finish-to-Finish dependencies in Precedence diagrams (or
ladders in Arrow diagrams).  Multiple calendars can be specified from five day to
seven day or ‘weekend only’ work weeks (or any working pattern you specify),

shift work and planned overtime can be introduced, and so on, until the Time
Analysis results reflect your project’s exact requirements.

Time Analysis results can be viewed and
modified directly by opening tasks from the
chart or dragging them directly to change
durations.

Different dependencies and
links are handled by the
analysis process.
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Adding Resources and Costs
Time Analysis provides you with accurate time constraints for your project but frequently it is the availability of
resources that will determine your completion dates.  Resources can include anything required to complete your project
(people, plant or materials) and the balancing of those resources which are under the project’s control may be crucial to
your plan.

No matter how complex your project becomes,
adding resources and their costs couldn’t be
simpler: specify what resources can be used,
how many there are and when they are
available; apply cost rate changes to resources
to build in real-time resource cost inflation.
Tasks can use resources partially over the
task’s duration,  either at ‘rate-per-day’ or
‘total work-days’, and in quantity steps of 2
decimal places.

Each resource can work to its own calendar if
required, four cost rates (idle time, normal
hours, overtime and overload) and availability
profile with both normal and threshold levels.

X-Pert also allows the use of Pool (consum-
able) resources like bricks or other bulk
materials.

Cash can be added as a resource in its own
right when it covers costs which are inde-
pendent of other resources.

Skill Sets
Individual resources with similar skills can be
held in skill groups - each resource within a
group can be allocated an efficiency percent-
age.  When you assign a group resource to a
task, X-Pert locates the least used but most
effective member of the group for the work.
Durations are normally based on each indi-
vidual being 100% efficient; if an individual is
rated higher or lower, the duration is adjusted
accordingly.
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AC/Power
Electrician

Lighting wiring 1,4 28-Aug-97 7-Sep-97

Mains power wiring 2,1 28-Aug-97 11-Sep-97

Install lighting 0,3 8-Sep-97 14-Sep-97

Terminate & test 0,3 12-Sep-97 14-Sep-97

Power up Mains & test 14-Sep-97 14-Sep-97

Power Company
Connect Metering into mains & test 0,3 12-Sep-97 14-Sep-97

A/C fitters
Take delivery, check & install Air
Conditioning plant

1,0 28-Aug-97 1-Sep-97

Test Air Conditioning plant under load 0,2 15-Sep-97 18-Sep-97

Studio
Engineer

Modular wiring and systems tests 2,1 9-Aug-97 29-Aug-97

Mount and wire in mixing desks 1,3 9-Sep-97 18-Sep-97

Test and accept Tapes, grams & carts 1,0 12-Sep-97 18-Sep-97

Mixing desks & Mains systems in and
tested.

18-Sep-97 18-Sep-97

Test machines with desks 1,0 19-Sep-97 25-Sep-97

Install and test signalling/intercoms 1,4 26-Sep-97 6-Oct-97

Test complete studio system 1,3 7-Oct-97 16-Oct-97

Architect
Lay carpets 1,4 28-Aug-97 7-Sep-97

Mount acoustic absorbers 2,0 28-Aug-97 11-Sep-97

Clean up & make good 1,0 12-Sep-97 18-Sep-97

Arrange for fire certification 1,0 12-Sep-97 18-Sep-97

Fire Officer visits installation for certification 0,1 9-Oct-97 9-Oct-97

Fire certificate issued 2,0 10-Oct-97 23-Oct-97

Studio Eng
Studios tested and Ready for Use 16-Oct-97 16-Oct-97

Dry Runs
Studio Eng

Write Studio operation notes 1,1 7-Oct-97 15-Oct-97

Introduce Presentation staff to studio gear
& procedures

1,0 17-Oct-97 23-Oct-97

Carryout Dry Runs 3,0 24-Oct-97 13-Nov-97

Installation complete 0,0 13-Nov-97

Installation of local Radio Station

Resource Analysis Timings
Duration Start Finish

1997

Aug Sep Oct Nov

28 4 11 18 25 2 9 16 23 30 6 13

Programme No. Revision Date: Prepared by: Approved by:

Comment:

Page No: 1 of 1 Programme as at: 28-Aug-97

RADIO/ST/01 1 26-Apr-97 GHN

Programme Update

Resource Analysing the Project
Having allocated resources to your project, Resource Analysis shows you how long the
project will take using the resources you have available (Resource Critical), or how many
resources you will require to finish within the minimum time (Deadline Critical).

This powerful analysis process juggles the requirements for resources (maybe several per
task), multiple calendars, varying priorities, group resources, splitting of tasks etc.  - and it
produces the results right down to the minute.

Controlling Analysis
In addition to the above Resource Critical and Deadline Critical options, you can choose
Early or Late Aggregation (all activities starting on their earliest and latest dates respec-
tively).   With Deadline Critical Resource Smoothing, activities with float are delayed until
they become critical, then resources are overloaded; Resource Critical smoothing does not
overload resources until the project maximum delay (specified by you) is reached.

You can decide whether to allow Resource Analysis to split activities when there are not
enough resources available, or to demand an immediate start irrespective of resource
availability.  Specialist activities may be used to fine tune resource usage - for example,
Sponge Hammocks may soak up spare resources carrying out fall-back tasks.  Find out
what your staffing levels should be next year, or whether you can realistically slot in that
extra contract without jeopardising existing work.  Whether you have to say “YES” or
“NO’, you can be confident of your future resource loading.

Visible Analysis Results
The revised timings which result from resource smoothing are placed
in a specific time schedule which can be examined as a Gantt chart
and compared directly with the original Time Analysis schedule.

Resource Histograms give a clear overview of levelling results - you
can freeze the current histogram or have it updated with future
levelling trials.  Filtered network views represent another way to
assess the full impact of resource smoothing.  For example, you might
display only those activities with a certain amount of free time or
alternatively the most critical activities; such filtered displays reduce
network clutter allowing you to focus on a particular project area and
add refinements.

Having assessed your Resource Analysis results, “What-if…”
simulations allow you to experiment to find the best solution (a
balance of time constraints versus the associated cost and resource
implications) - one that fits your company’s policies and is realisti-
cally achievable.

Title : Resource Histogram for Engineer

Unused Used Overloaded

Man Days  (Total 133.00)

1.00

2.00

3.00

4.00

28-Aug-98 11-Sep-98 25-Sep-98 9-Oct-98 23-Oct-98 6-Nov-98
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-52517.00

-0.00

0.00

-942.00

-600.00

11599.99

0.00

0.00

Final Commissioning of services and handover Section
1

0.00 51923.59 51923.59 51923.59 -0.00 0.00 0.00 0.00 0.00

RECOVERABLE

Variance

Time Now: 16-Mar-97 TOTALS 3179033.87 1396117.85 4575151.72 4302100.52 -273051.19 3011912.30 -167121.57 3011912.30 -167121.57
3 of 3

Block A
Balfour Beatty

Structural alterations and 1st Fix Trades to Block A

DCA

1st Fixing Mechanical & Electrical to Block A

Ventrola

Refurbish Windows for Block A

Balfour Beatty

Finishings to Block A

DCA

2nd Fixing Mechanical & Electrical to Block A

Balfour Beatty

Cleaning out Block A

Link Block
Balfour Beatty

Demolition of existing Link structure

Substructure for Link

Superstructure for Link

Internal & External Walls to Link

Time Now: 16-Mar-97
2 of 3

Main Contract
Balfour Beatty

Setup on site and mobilise 1175.00 0.00 1175.00 0.00 -1175.00 0.00 -1175.00 0.00 -1175.00

Preliminaries for Contract 2 347120.77 104136.23 451257.00 374706.99 -76550.01 270570.76 -76550.01 270570.76 -76550.01

Block B
Allglass

Remove & Re-erect cladding for Fire Escape 14445.17 76500.00 90945.17 90945.17 -0.00 14445.17 -0.00 14445.17 -0.00

Balfour Beatty

Structural alterations and 1st Fix Trades to Block B 415996.49 8866.05 424862.54 315890.20 -108972.34 313025.15 -102971.34 313025.15 -102971.34

Ventrola

Refurbish Windows for Block B 177388.79 1060.80 178449.59 160448.88 -18000.71 159388.08 -18000.71 159388.08 -18000.71

DCA

1st Fixing Mechanical & Electrical to Block B 440911.25 39000.65 479911.90 515135.87 35223.96 476135.21 35223.96 476135.21 35223.96

2nd Fixing Mechanical & Electrical to Block B 317753.54 140747.86 458501.40 493274.08 34772.68 367191.22 49437.68 367191.22 49437.68

Balfour Beatty

Finishings to Block B 96902.78 199274.73 296177.51 244779.49 -51398.02 83875.82 -13026.96 83875.82 -13026.96

Cleaning out Block B 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

White Knight Project
Cost Variance, Update #7

Actual Estimated Total BUDGET EARNED RECOVERABLE

Cost Cost Cost Value Variance Value Variance Value Variance

Time Now: 16-Mar-97
1 of 3

Project Costing
When all is said and done, a Project Manager’s  prime objectives are to complete the project on time and
within budget.  In order to meet those objectives, X-Pert offers facilities to build up a cost plan which is linked
directly to the time and resource plan.

In costing too, X-Pert maintains an extensive range of facilities.  Costing results flow from resource analysis
and go on to add cost accruals, monthly budgets for the next six months, Earned Value Analysis, budget-vs-
actual cost comparisons, global or activity level adjustments and most of the other features required by
current cost management standards.

This means, for example, that inflation forecasts can be accounted for, as can fluctuations in charge out rates
for hired equipment or personnel; it will also make allowances for the time lag between invoices being sent
out and paid.  In addition, resources may be switched off so that their costs are accumulated without the
resource affecting the schedule.  The program also has a unique facility to cost out resources which are NOT
used.

X-Pert has a number of standard graphic, planning, and cost summaries.  For example, a selection of cost
reports provide cash flow forecasting, job costing, Earned Value Analysis, and
wastage analysis (charting inefficiencies when resources are under-utilised or
over-utilised).   Cost/Time curves show when money is spent and Pie Charts can
show where it is spent.

0.00

10000.00

20000.00

30000.00

40000.00

50000.00

60000.00

70000.00

21-Aug-98 18-Sep-98 16-Oct-98 13-Nov-98

Title : Cost Profile

Time Now

Budget Ceiling

Cost Estimate

Budget Cost

Actual Cost

Earned Value

Recoverable Value

Chargeable Value

£

Results: £

Budget at Completion (BAC) 58590.00

Recoverable Budget Ceiling 60590.00

Budget To Date (BCWS) 29525.00

Earned Value (BCWP) 25665.00

Recoverable Value 27665.00

Actual Cost (ACWP) 29785.00

Estimate to Complete (ETC) 32875.00

Estimate at Completion (EAC) 62660.00

Earned / Cost Variance (CV) -4120.00

Recoverable / Cost Variance -2120.00

Schedule Variance (SV) -3860.00

Variance At Completion (VAC) -4070.00

Total Recoverable Variance -2070.00

Total Budget Adjustment 2000.00

Cost Performance Index (CPI) % 86.17
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Communicating the Plan
Effective presentation and communication are essential for effective project
management.  X-Pert has a selection of Standard Reports which can be edited to
suit your presentation needs.  These include: Progress Report, Job Card, Milestone
Report, and of course Gantt Reports (or barcharts).  In addition to this suite of
reports, X-Pert also provides a range of quick-view charts, allowing you to access
project results more quickly - these include Gantt View, Linked Gantt Chart,
Resource Histogram, and Network Diagram.

The reporting facility allows tasks for inclusion in any of these reports to be
selected and sorted on almost any field.  Further fine tuning allows you to hand-
prune and delete unwanted reports without going through the process of re-
selecting.  Complex sorting and selection criteria can be saved as virtual macros
for use in other reports or other projects.

If none of the standard reports meet your exact requirements, you are free to
design and save your own report layouts.  Report Stationery allows you to create
reusable report templates containing preferred fonts, logos and legends - as well
as resources and tasks.  X-Pert gives you a blank drawing area to arrange headers,
footers, labels, resources and any data field - including static graphics or dynamic
images that change with each record.  The whole process is straightforward, just
grab report components with the mouse and place them anywhere on the page.  A
ruler and  guidelines help to precisely position elements.  Moreover, reports can be
saved in a Custom Report Menu for instant recall.

Enhanced Reports
Reports may be annotated with pictures or text to provide clarification of particu-
lar project phases.  In addition, reports and charts can be saved in picture format
for use in tender documents or other documents - you can even produce compos-
ite reports by placing a Gantt Chart, Resource Histogram or Pie Chart as an
illustration into another report.

Immediate Access
All your reports which include Standard Reports, Schedules, Histograms, Cost
Pies and Cost Curves can be reduced to icons with all their settings on the X-Pert
desktop and stored in folders.  These icons are virtual macros which allow X-Pert
to redisplay the report without your having to restructure the commands used to
set them up in the first place.

This means that a series of reports required, for example every time you update
your project, can be opened and printed quickly and easily.

Database style report generator prepares customised reports at any time.  These can be reduced to icons, saved for
use by other projects and edited at will.  The above report format produces the report opposite
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AC/Power
Electrician

Lighting wiring E1 28-Aug-97 <<<Started
Station Network 7-Sep-97 <<<Finished

Duration>>> 1,4 <<<Duration Balance

Mains power wiring E1 28-Aug-97 <<<Started
Station Network 11-Sep-97 <<<Finished

Duration>>> 2,1 <<<Duration Balance

Install lighting E5 8-Sep-97 <<<Started
Station Network 14-Sep-97 <<<Finished

Duration>>> 0,3 <<<Duration Balance

Terminate & test E4 12-Sep-97 <<<Started
Station Network 14-Sep-97 <<<Finished

Duration>>> 0,3 <<<Duration Balance

Power up Mains & test E8 14-Sep-97 <<<Started
Station Network 14-Sep-97 <<<Finished

Duration>>> <<<Duration Balance

Power Company
Connect Metering into mains & test E1 12-Sep-97 <<<Started

Station Network 14-Sep-97 <<<Finished

Duration>>> 0,3 <<<Duration Balance

A/C fitters
Take delivery, check & install Air
Conditioning plant

E10 28-Aug-97 <<<Started
Station Network 1-Sep-97 <<<Finished

Duration>>> 1,0 <<<Duration Balance

Test Air Conditioning plant under
load

E9 15-Sep-97 <<<Started
Station Network 18-Sep-97 <<<Finished

Duration>>> 0,2 <<<Duration Balance

Studio
Engineer

Modular wiring and systems tests S2 9-Aug-97 9-Aug-97 <<<Started
Station Network 29-Aug-97 <<<Finished

Duration>>> 2,1 <<<Duration Balance

Mount and wire in mixing desks S3 9-Sep-97 <<<Started
Station Network 18-Sep-97 <<<Finished

Duration>>> 1,3 <<<Duration Balance

Test and accept Tapes, grams & carts S9 12-Sep-97 <<<Started
Station Network 18-Sep-97 <<<Finished

Duration>>> 1,0 <<<Duration Balance

Mixing desks & Mains systems in and
tested.

S7 18-Sep-97 <<<Started
Station Network 18-Sep-97 <<<Finished

Duration>>> <<<Duration Balance

Test machines with desks S7 19-Sep-97 <<<Started
Station Network 25-Sep-97 <<<Finished

Duration>>> 1,0 <<<Duration Balance

Installation of local Radio Station
4 Week Schedule / Progress Check

Task # Programmed Progress Record 1997

Aug Sep

28 4 11 18

28-Jul-97

1 of 2

Managing the Project
Planning your project is only the start of the job - X-Pert’s real
objective is Project Management and this necessitates control of the
project from start to finish!  The processes of Time, Resource and
Cost analyses provide Baseline Schedules and Cost Plans (Budgets)
which can be agreed and archived within X-Pert’s database to
facilitate progress and performance measurement.

Three sets of start and finish dates are stored by the system: Early
and Late Start/ Finish dates and latest Resource Analysis results.
In addition, two archives are supplied - Master and Interim.  The
Master Archive contains the baseline plan for comparison during
the project life cycle - it also creates the master budget for future
actual-vs-budget cost comparisons.  The Interim Archive allows
you to experiment with alternative strategies for project comple-
tion; one alternative can be stored for comparison with another -
ensuring the original baseline plan is secure in the Master Archive.

Progress updates
Project control  involves updating the schedule to record progress.
This process is facilitated by X-Pert which has its own concept of
“time now” which differentiates actual performance versus
forecast performance.

As your project proceeds, X-Pert lets you track actual progress
against your planned schedule.  Job Cards or Short Term Gantt
Reports are useful feedback documents for the project team.
Progress information is entered as actual start, percentage done,
balance and actual finish.  Actual resource usage can be recorded
against each task and additional actual costs can also be entered -
globally, or against each task if necessary.

Progress information can be entered via networks or reports like
the one on this page or any task reports .  There is also a
spreadsheet-like table view which allows bulk input of progress or
other change information.  The import facility can also be used to
bring progress information into a project file.

Any unscheduled future costs or resource variances can be added
as you go.

X-Pert understands that work which has no progress information
is delayed to the future.

Once progress is recorded the
implications of delays, resource
shortages or cost overruns can be
assessed.

Revised resource requirements
can be assessed from histograms.

X-Pert displays your project costs
as Cost Profiles, (or ‘S’ - Curves)
which highlight performance
against budget.  These curves
show the true earned value of
work performed, actual cost to
date and estimated cost to
completion so that you can view
your project’s cost trends at a
glance, before you take corrective
action.

Only with this data can managers
react quickly to ensure that
deadlines do not slip or that
budgets are maintained.  Micro
Planner X-Pert allows you to
input progress and assess project
status quickly and easily to
ensure your time is spent manag-
ing the project not the software!

Keeping on track
Once the implications of progress
(or lack of progress) are known,
remedial action can be taken to
replan those aspects of the
schedule which need attention.
‘What if’ analyses can be carried
out until the revised schedule and
cost plan are acceptable.

Revised schedules are then communicated to your project team to ensure that the revisions to plan are received and
understood.  Short Term Schedules which highlight both the revised plan and the schedule it supersedes are vital
for this procedure.
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Press Reviews
About X-Pert for Windows
Since its launch, the Windows version of Micro Planner X-Pert has enjoyed increasing
success.  It has been well received by users of the classic DOS based Micro Planner Profes-
sional and has found favour with new users who appreciate the benefits of powerful
project management software operated through a truly usable graphical interface.

They like its features...
X-Pert has always been praised for its advanced features.  Few packages can match its
sophisticated resource management facilities and this is what they say…

“in terms of providing the information you need to be confident of understanding the
financial implications of differing courses of action, X-Pert is still hard to beat.”

Adrian Dooley of Project Manager Today

“Finding something truly different in the universe of project management software is like
finding a new subatomic particle.  After researching and evaluating  numerous packages, I
believe I have found the quark!  Micro Planner X-Pert for Windows (MPXW) is a high-end
package produced by Micro Planning International, of Bristol, UK.  The advanced package
I reviewed delivers impressive capabilities in the total project management process -
planning, modelling, scheduling and tracking.”

W. Richard Mosig Jr. - Cost Engineering (USA), May 1996.

...and they like its approach
Micro Planner is designed by project management specialists who understand the need for
effective tools for professionals.  X-Pert is different and we are proud that it is - a unique
blend of advanced features with ease of use.  Don’t just take our word for it...

“The network logic options [dialog] is the best I have seen offering potential to correctly
structure in any logic mode any part of a project.”

Eamon Tyrrell - Construction Computing, Spring 1995

“Overall, I was impressed with the package, even though I used it after only a few hours
training.  It is extremely flexible in terms of reporting and users can represent projects in as
complicated or simplistic a manner as needed.”

Matthew Kyte - Building Magazine, 5 May 1995

“The software makes great use of windows making it a pleasure to work with on screen.
MPI’s unique system of report generation where standard reports can be enhanced is
exceptionally easy to use giving you a near limitless choice of customising options, editing
text and adding graphics.”

Eamon Tyrrell - Construction Computing, Spring 1995

“...  So far you will have gathered that X-Pert is not another Gantt Chart and Columns
package.  It is more traditional in its approach and requires a structured approach to
planning...This may be disconcerting to those who are used to the linked bar as the main
(often only) means of building a project model.  Don’t despair because X-Pert is one of the
best packages on the market for drawing PERT charts and lets face it most of the systems in
the market put so much emphasis on the Gantt because they haven’t worked out how to
draw a decent PERT on the screen.”

Adrian Dooley - Project Manager Today, August 1995

About X-Pert for Macintosh
Since its launch in 1989, X-Pert for Macintosh has received glowing reviews for its profes-
sionalism in the high-tech industries which have been the Mac’s traditional market.

They just liked it:
“X-Pert would require a book to detail and explain all of its features and applications.  Our
hope is that this short review can do justice to this outstanding project management
system.”

Brian Doyle - Australian MacWorld, 1989.

“Make no mistake about it, Micro Planner X-Pert is the Rolls Royce of Mac Project Manage-
ment Software.  It oozes class from the fancy disk box to the four hard covered manuals”

Personal Computer World, 1991

“Overall, X-Pert provides not only the tools to plan and model projects from the small to
the very large, but also a wide range of analyses and reports to give you an excellent view
of what is going on and the ability to communicate effectively to your project team.  X-Pert
should be given serious consideration by every project manager”

MacUser

“Recently I was persuaded to attend a demonstration of Micro Planner X-Pert.  I was not
disappointed, X-Pert has some super features and is easily the nicest piece of Project
Management software I’ve seen on any sort of machine.  And at £1,750 it is amazingly
inexpensive.”

MacNews, 1989

“… easy to use the system at a fairly superficial level without the detailed facilities getting
in the way.”

Project Management Today, 1990

“For the dedicated project manager requiring a sophisticated tool, Micro Planner X-Pert is
one of the most fully featured packages on the market.”

Adrian Dooley - Which Computer, 1992 (when awarding X-Pert the coveted ‘Editors
Choice’)
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Project Management Services
If your answer to some or all of the following questions is YES then we are confident that
Forecast Systems Limited can provide you with affordable solutions...

■ Are you short of experienced
managers?

■ Do you have deadlines and com-
plex objectives to meet?

■ Is it important to prepare a resource
plan for your project?

■ Is it vital that you keep control of
project costs?

■ Do you need to clearly define your
project and prepare quality proce-
dures?

■ Are you concerned about change
control and management of varia-
tions?

■ Are you short of time to effectively
monitor performance of your
project?

■ Do you feel that graphics have a place in management communications?

■ Do you feel the need to introduce IT solutions to project management?

■ Is there a need to train your own staff in project management techniques?

Project Managers
Provision of practical, pro-active project managers following our quality procedures.

Project Definition
The preparation of a “Project Handbook” containing all basic information about the project
including: Responsibilities/organisation structure, Remits for all concerned, Baseline
Schedule, Cost Plan, IT/Database strategy, Risk Plan, Safety Plan, Key decisions, etc. etc.

Project Planning & Budgeting
The cornerstone of Forecast’s project management service is the preparation of Project
Objectives, Specifications, a Baseline Schedule and a Cost Plan. Using the methodology
embodied in Micro Planner X-Pert we are able to prepare time and resource Baseline plans
and Cost Plans.

Monitoring Progress
We lay great stress on the effective monitoring of projects so that management can remain
in control at all times. The Project Review Cycle ensures that all aspects of the project are

monitored to ensure compliance with
schedules and cost plans.

Cost Control
Where projects need tight budgetary
control we have developed procedures
to monitor and control costs at all
stages through the project as part of
the Project Review Cycle.

Using X-Pert’s Earned Value Analysis
Techniques, we are able to keep track
of costs using Change Control tech-
niques.

Change Control
We use software and strict procedures
to maintain adequate Change Control.

IT / Databases, Packaged
software
Forecast Systems Limited understands

and uses software tools to provide cost effective services to our clients. We can specify and/
or supply computer hardware and software for the project.

Consultancy - Setting the agenda
Using our experience, we provide general consultancy, for example...

■ Establishing in-house project management procedures.

■ Auditing of existing project management arrangements.

■ Re-engineering existing project management procedures.

Delay Assessment / Claims Reports
We can provide experienced resources for...

■ Claims Management.

■ Preparation of “as built” schedules.

■ Delay and disruption assessment.

Training
Forecast Systems is able to provide training in the techniques of project management as
well as the use of Micro Planner and other software.
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