
ID % Complete Task Name Duration Start Finish

1 100% Master Bathroom 
Remodel

9 days Mon 7/8/13 Thu 7/18/13

2 100% Mobilize and set up. 0.5 days Mon 7/8/13 Mon 7/8/13
3 100% Demo. 0.5 days Tue 7/9/13 Tue 7/9/13
4 100% Framing. 0.5 days Tue 7/9/13 Tue 7/9/13
5 100% Rough in plumbing 

(sink, toilet and shower 
fixtures).

0.5 days Wed 7/10/13 Wed 7/10/13

6 100% Rough in electrical (light
fixture boxes, outlet and
switch boxes, pull wire).

0.5 days Wed 7/10/13 Wed 7/10/13

7 100% Install drywall. 0.5 days Wed 7/10/13 Wed 7/10/13
8 100% Install cement board. 0.5 days Wed 7/10/13 Wed 7/10/13
9 100% First coat of drywall 

mud.
0.5 days Wed 7/10/13 Wed 7/10/13

10 100% Waterproof shower 
surround.

0.5 days Wed 7/10/13 Wed 7/10/13

11 100% Finish coat for drywall. 0.5 days Thu 7/11/13 Thu 7/11/13
12 100% Install tile (shower 

surround and floor, 
bathroom floor).

1 day Thu 7/11/13 Thu 7/11/13

13 100% Paint walls/ceiling. 1 day Fri 7/12/13 Fri 7/12/13
14 100% Grout tile. 0.5 days Fri 7/12/13 Fri 7/12/13
15 100% Install cabinets, 

countertops and 
bathroom wall fixtures.

0.5 days Mon 7/15/13 Mon 7/15/13
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16 100% Paint and install trim. 0.5 days Tue 7/16/13 Tue 7/16/13
17 100% Install plumbing fixtures.0.5 days Tue 7/16/13 Tue 7/16/13
18 100% Install shower door. 0.5 days Tue 7/16/13 Tue 7/16/13
19 100% Caulk where needed. 0.5 days Wed 7/17/13 Wed 7/17/13
20 100% Install electrical fixtures 

and trim plates.
0.5 days Wed 7/17/13 Wed 7/17/13

21 100% Clean and seal grout. 0.5 days Wed 7/17/13 Wed 7/17/13
22 100% Final cleanup. 0.5 days Thu 7/18/13 Thu 7/18/13
23 100% Final walkthrough. 0.5 days Thu 7/18/13 Thu 7/18/13
24 100% Demobilize. 0.5 days Thu 7/18/13 Thu 7/18/13
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