
WORK SCHEDULE Homeowner Name
Date

Task WK 1 WK 2 WK 3 WK 4 WK 5 WK 6 WK 7 WK 8 WK 9 WK 10 WK 11 WK 12

Homeowner Address

Submit permit application
Order cabs  (8-10 weeks)

Demo
Framing

Rough plumbing
HVAC
Electrical

Inspections X
Plaster X

Tile 

Install cabinetry
Countertop templating X
Carpentry
Painting

Countertop install X
Tile backsplash
Finish mechanical

Project closeout


