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Current Master Plan 

Enrollment Gross Square Feet

3,257 578,135

LEA
Current Master Plan 

Enrollment Gross Square Feet

School Depreciated 

Value**

6004003 279 50,285 11.85%

Building Use

Depreciated Building 

Value

600400301 Combination of Uses 0%

600400302 Administration 48%

600400303 Combination of Uses 58%

600400304 Combination of Uses 14%

600400305 Combination of Uses 24%

LEA
Current Master Plan 

Enrollment Gross Square Feet

School Depreciated 

Value**

6004004 388 40,666 -11.62%

Building Use

Depreciated Building 

Value

600400401 Combination of Uses -20%

600400402 Combination of Uses 52%

600400406 Combination of Uses 44%

600400405 Combination of Uses 96%

LEA
Current Master Plan 

Enrollment Gross Square Feet

School Depreciated 

Value**

6004006 316 48,125 -20.00%

Building Use

Depreciated Building 

Value

600400601 Combination of Uses -20%

600400602 Combination of Uses -20%

600400603 Combination of Uses -20%

600400604 Combination of Uses 44%

LEA
Current Master Plan 

Enrollment Gross Square Feet

School Depreciated 

Value**School Grades Served Permanent Buildings Temporary Buildings

Rm 13-24 Yes Permanent 1957 18,548

2 Classroom Yes Portable 1989 1,440

17,768

Office and Cafeteria Yes Permanent 1957 10,369

Building  Number & Name Academic Type Built Date Gross Sq Ft

Rm 1-12 Yes Permanent 1957

School Grades Served Permanent Buildings Temporary Buildings

6004 - Tolleson ES

601 Harris Road, Jacksonville, AR 72076

PreK-05 3 1

Portable Building Yes Portable 2015 1,440

Yes Permanent 1993 4,400

2 Classrooms Yes Portable 1989 1,440

Gross Sq Ft

Main Bldg. Yes Permanent 1957 33,386

6004 - Warren Dupree ES

700 Gregory St., Jacksonville, AR 72076

K-05 2 2

Building  Number & Name Academic Type Built Date

Rms 101-104

School Grades Served Permanent Buildings Temporary Buildings

1974 Addition Yes Permanent 1974 5,000

1979 Addition Yes Permanent 1979 10,000

No Portable 1991 1,440

Rms 125-128 Yes Permanent 1996 4,635

Gross Sq Ft

Main Bldg. Yes Permanent 1967 29,210

6004 - Bayou Meto ES

26405 Hwy. 107, Jacksonville, Ar, AR 72076

PreK-05 4 1

Building  Number & Name Academic Type Built Date

Title 1 Bldg

School Grades Served Permanent Buildings Temporary Buildings

Permanent Buildings Temporary Buildings

District Totals 28 7

Jacksonville North Pulaski School District

October 11, 2016

, ,  

LEA: 6004000

Districtwide Facilities
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Jacksonville North Pulaski School District
6004009 838 165,247 15.72%

Building Use

Depreciated Building 

Value

600400901 Combination of Uses 4%

600400902 Combination of Uses 4%

600400903 Athletic 4%

600400904 Combination of Uses 4%

600400905 Combination of Uses 12%

600400906 Combination of Uses 24%

600400907 Combination of Uses 40%

600400908 Combination of Uses 54%

600400909 Combination of Uses 4%

600400910 Combination of Uses 64%

LEA
Current Master Plan 

Enrollment Gross Square Feet

School Depreciated 

Value**

6004007 462 46,158 18.24%

Building Use

Depreciated Building 

Value

600400701 Combination of Uses 12%

600400702 Combination of Uses 52%

LEA
Current Master Plan 

Enrollment Gross Square Feet

School Depreciated 

Value**

6004010 375 135,633 19.01%

Building Use

Depreciated Building 

Value

600401001 Combination of Uses 16%

600401002 Combination of Uses 84%

LEA
Current Master Plan 

Enrollment Gross Square Feet

School Depreciated 

Value**

6004002 174 32,652 2.00%

Building Use

Depreciated Building 

Value

600400201 Combination of Uses 2%

LEA
Current Master Plan 

Enrollment Gross Square Feet

School Depreciated 

Value**

6004005 425 48,369 33.43%

Building Use

Depreciated Building 

Value

600400501 Combination of Uses 28%

600400502 Combination of Uses 54%

600400503 Combination of Uses 54%

Yes Portable 1994 1,440

CBI Addition Yes Permanent 1994 9,204

Gross Sq Ft

Main Bldg. Yes Permanent 1981 34,845

6004 - Murrell Taylor ES

1401 Murrell Taylor Dr., Jacksonville, AR 72076

K-05 2 3

Building  Number & Name Academic Type Built Date

2 Classrooms

32,652

School Grades Served Permanent Buildings Temporary Buildings

Building  Number & Name Academic Type Built Date Gross Sq Ft

Elementary or Primary Yes Permanent 1968

School Grades Served Permanent Buildings Temporary Buildings

6004 - Arnold Drive ES

4150 Arnold Dr., Jacksonville, Ar, AR 72076

PreK-05 1 0

Yes Permanent 2009 6,000

Gross Sq Ft

Middle School Yes Permanent 1975 129,633

6004 - Jacksonville Middle School

718 Harris Road, Jacksonville, AR 72076

06-08 2 0

Building  Number & Name Academic Type Built Date

Field House

School Grades Served Permanent Buildings Temporary Buildings

38,958

Rms 101-108 Yes Permanent 1993 7,200

Building  Number & Name Academic Type Built Date Gross Sq Ft

Main Bldg. Yes Permanent 1973

School Grades Served Permanent Buildings Temporary Buildings

6004 - Pinewood ES

1919 Northeastern Ave., Jacksonville, AR 72076

K-05 2 0

Practice Facility Yes Permanent 1999 15,000

K Wing Yes Permanent 1994 9,530

A-F Wing Yes Permanent 1969 44,024

Physical  Education Yes Permanent 1979 10,778

Print Shop Yes Permanent 1987 5,000

ROTC Yes Permanent 1969 700

Vocational Yes Permanent 1973 12,004

Yes Permanent 1969 24,537

Field House No Permanent 1969 5,798

Gross Sq Ft

Gym - Auditorium Yes Permanent 1969 37,876

6004 - Jacksonville HS

2400 Linda Lane, Jacksonville, AR 72076

09-12 10 0

Building  Number & Name Academic Type Built Date

Cafeteria - Media Center
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Jacksonville North Pulaski School District
600400504 Combination of Uses 94%

600400505 Combination of Uses 96%

LEA
Current Master Plan 

Enrollment Gross Square Feet

School Depreciated 

Value**

6004010 11,000 0.00%

Building Use

Depreciated Building 

Value

6004018 Service 62%

6004019 Administration 96%

**School Depreciated Value is a composite of all academic buildings under their respective schools.

No Permanent 2015 0

Gross Sq Ft

6004018 Transportation No Permanent 1998 11,000

6004 Administration

1414 W. Main Street, Jacksonville, Arkansas 

2 0

Building  Number & Name Academic Type Built Date

6004019  Administration Building

School Grades Served Permanent Buildings Temporary Buildings

Portable Building Yes Portable 2014 1,440

Portble Building Yes Portable 2015 1,440
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TAB 6 

 

MASTER PLAN NARRATIVE SUMMARY 
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Jacksonville-North Pulaski School District 
 

2017 Preliminary Master Plan 
TAB 6 – Narrative 

 
 

The creation of the Jacksonville-North Pulaski School District (JNPSD) from the existing Pulaski 
County Special School District (PCSSD) is a first for the state of Arkansas. Having its own 
school district has been a 30-year effort for the Jacksonville-North Pulaski community. 
  
The JNPSD school board and this community acknowledge that over the next several years, a 
variety of challenges will impact JNPSD’s ability to provide and maintain school facilities in line 
with its mission to ensure all students have access to high-quality education in facilities that 
are safe, secure, functionally efficient and comfortable. 
 
The present situation in JNPSD is one where: 
 

 Many of the academic facilities are at or past their expected life. 

 Funding for renovations and new construction is required to meet the needs of students 
and staff.  To support meeting this need, the community passed a 7.6 mill increase in 
debt service in February 2016. 

 Fiscal constraints on the maintenance and operation budget will be a challenge for 
JNPSD to reach the desired standard of operational excellence.  

 Although the District was co-administered by the Pulaski County Special School District 
(PCSSD) until July 1, 2016, the JNPSD completed a 2016 Master Plan and submitted six 
Academic Facilities Partnership Program project applications for the 2017-2019 project 
funding cycle. 

 Plan 2000 requires the District to prepare a plan to improve facilities so that they are 
“clean, safe, attractive, and equal.”  The District’s 2016 Master Plan and this 2017 
Preliminary Master Plan as the District begins to develop its 2018 Master Plan form the 
basis for JNPSD’s efforts to address its desegregation obligations in the non-unitary 
area of facilities.   

 Judge Price Marshall approved the JNPSD’s 2016 Master Plan.  However, he instructed 
the District to submit additional plans by December 31, 2016, to address replacement of 
the other four existing elementary schools in the District that the 2016 Master Plan did 
not replace.  This 2017 Preliminary Master Plan is the JNPSD’s response to Judge 
Marshall’s directive. 

 It should be noted that state financial participation under the Academic 
Facilities Partnership Program is a required funding component for the 
District to meet its desegregation obligations. 
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Needs 
  
The JNPSD 2016 Master Plan identified the following needs in the District. 
 
Growth –  
 
The JNPSD believes that the best estimation of ten-year enrollment projections is to multiply 
the actual 2014-2015 enrollments for each grade by 115%.  Since the District was formed by 
the detachment of territory from an existing school district, the District thinks the Division of 
Public School Academic Facilities and Transportation (Division) January 2015 projection made 
using the Cohort-Survival method does not provide a true enrollment projection. 
 
The Division’s enrollment projections show the JNPSD to have a very slight decrease in 
enrollment over the next ten years.  This projection continues the decline actually experienced 
by the District’s schools during the past ten years.  For grades K-5 and 6-8, enrollment has 
stayed at about the same level for ten years.  Enrollment decline has occurred in the number 
of high school students.   
 
The District Comparisons data shows that the neighboring school districts of Cabot (26%), 
Mayflower (31%), Vilonia (20%), and Beebe (15%) have all experienced steady growth during 
the last decade. 
 
JNPSD considers a 15% increase in student enrollment over the next ten years a conservative 
estimate for three primary reasons.  There is a tremendous amount of community support for 
the new school district.  The vote to form a new district passed with over a 90% approval rate.  
Secondly, since the District intends to replace the existing high school with a 21st century high 
school, it is anticipated the decline in high school student enrollment will stop.  As more 
families choose to live in Jacksonville, that trend will likely be reversed and the District will 
begin to see an increase in the number of students it serves.  Thirdly, the District predicts that 
future enrollments will “mirror” the enrollments of the neighboring districts along the US 
67/167 corridor.  Along that corridor, 15% is the most conservative percentage of growth. 
 
 
Suitability – 
 
District performed suitability analyses indicate that with the projected 15% growth over the 
next decade, there is a suitability need for the District’s K-5 elementary schools.  It is noted 
that none of the District’s elementary schools has a physical education multi-purpose facility. 
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Condition – 
 
The Rules Governing the Facilities Master Plan require the narrative to address all academic 
facilities in the district with building values equal to or less than 0%.  The following JNPSD 
academic facilities have building values at zero or close to zero.  Notes are included detailing 
the District’s plan for the buildings. 
 
 

School Building Date 
Built 

Area 
(SF) 

Building 
Value 

 Notes 

Bayou Meto ES Main Building 1967 29,210 0% Composite building value 
when 1974, 1979, and 
1996 additions are 
included is 11.85%. 

Warren Dupree ES Main Building 1957 33,386 -20% District plans to replace in 
2021-2023 Partnership 
Program. 

Tolleson ES Rooms 1-12 1957 17,768 -20% District plans to replace in 
2017-2019 Partnership 
Program. 

Tolleson ES Office and 
Cafeteria 

1957 10,369 -20% District plans to replace in 
2017-2019 Partnership 
Program. 

Tolleson ES Rooms 13-24 1957 18,548 -20% District plans to replace in 
2017-2019 Partnership 
Program. 

Arnold Drive ES Elementary  1968 32,652 2% District plans to replace in 
2017-2019 Partnership 
Program. 

Jacksonville HS A-F Wing 1969 44,024 4% District plans to replace in 
2017-2019 Partnership 
Program. 

Jacksonville HS Gym-
Auditorium 

1969 37,876 4% District plans to replace in 
2017-2019 Partnership 
Program. 

Jacksonville HS Cafeteria – 
Media Center 

1969 24,537 4% District plans to replace in 
2017-2019 Partnership 
Program. 

Jacksonville HS Field House 1969 5,798 4% District plans to replace in 
2017-2019 Partnership 
Program. 

Jacksonville HS ROTC 1969 700 4% District plans to replace in 
2017-2019 Partnership 
Program. 
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2016 Master Plan and 2017-2019 Academic Facilities Partnership Program 
 
The Jacksonville-North Pulaski School District’s 2016 Master Plan outlined the following 
strategy to address its facility needs of growth, suitability, and warm, safe, and dry space 
replacement.  The objective of this strategy is to provide the best learning environment 
possible for all of the District’s students.  The following projects were submitted to the Division 
for the Academic Facilities Partnership Program for the 2017-2019 project funding cycle.  All 
projects were submitted as Year One (state funding beginning on July 1, 2017) projects.   
 
The District will close the Tolleson and Arnold Drive elementary schools and will consolidate 
the students from those schools into a new elementary school.   The Division approved this 
project (#1718-6004-002) with tentative state financial participation of $7,095,999.75.  The 
new elementary school has an estimated completion date of August 2018.  
 
North Pulaski and Jacksonville High school students have consolidated on the existing 
Jacksonville High School campus.  The former North Pulaski High School building has been 
converted to a middle school making it possible to close the current Jacksonville Middle 
School.  The District made this reconfiguration during the 2016-2017 school year. 
 
The Division approved a new high school project (#1718-6004-001) with tentative state 
financial participation of $21,930,063.75.  There could be a need for portable classrooms at 
the existing high school during the construction of the new high school that has an estimated 
completion date of August 2019. 
 
Plans for the Bayou Meto, Dupree, Pinewood, and Taylor Elementary Schools are to construct 
new multi-purpose facilities that will include spaces for physical education and fine arts.  The 
Division approved these projects with tentative state financial participation of $803,250.00 for 
Bayou Meto (#1718-6004-003), Dupree (#1718-6004-004), and Taylor (#1718-6004-006) 
Elementary Schools.  Tentative state financial participation for Pinewood (#1718-6004-005) is 
$909,771.28.  The larger funding amount results from a space conversion in the interior of the 
Pinewood school.  These projects should be completed by August 2018. 
 
All estimates of state financial participation are based on the 2016 Arkansas Department of 
Education (ADE) estimate of the District’s academic facilities wealth index of 0.49 (51% state 
participation).  ADE updates the wealth index values yearly, and the final state financial 
participation amounts will be based on wealth index values that ADE will compute in early 
2017. 
 
State funding for the Academic Facilities Partnership Program will not be known until the 
completion of the 2017 Arkansas General Assembly.  The Division must notify school districts 
of state financial participation amounts, if any, for approved projects no later than May 1, 
2017.  As referenced earlier, JNPSD cannot meet its desegregation commitments without state 
financial participation under the Partnership Program. 
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The following table summarizes the District’s 2016 Master Plan and 2017-2019 Academic 
Facilities Partnership Program projects. 
 

School Project Partnership 
Program 
Project # 

Project Status 
(Funding, if any, 
to be known by 
May 1, 2017) 

Tentative State 
Financial Participation 

Jacksonville HS New HS 1718-6004-001 Approved $ 21,930,063.75 

Arnold ES and 
Tolleson ES 

New ES 1718-6004-002 Approved $   7,095,999.75 

Bayou Meto ES Multi-purpose 
addition 

1718-6004-003 Approved $      803,250.00 

Dupree ES Multi-purpose 
addition 

1718-6004-004 Approved $      803,250.00 

Pinewood ES Multi-purpose 
addition and 
conversion 

1718-6004-005 Approved $      909,771.28 

Taylor ES Multi-purpose 
addition 

1718-6004-006 Approved $      803,250.00 

Total    $  32,345,584.78  
 

 

Case 4:82-cv-00866-DPM   Document 5278-1   Filed 11/23/16   Page 11 of 50



 

 6 

Replacement of Elementary Schools after the 2017-2019 Project Funding Cycle 
 
Data - After implementation of the 2016 Master Plan and construction of the new elementary 
school to replace the Arnold Drive and Tolleson Elementary Schools, the District will have four 
remaining existing elementary schools:  Bayou Meto, Warren Dupree, Pinewood, and Murrell 
Taylor.  These schools had the following student enrollments on October 5, 2016 (eSchool 
counts):  Dupree – 398; Bayou Meto – 444; Pinewood – 398; and Taylor – 483. 
This 2017 Preliminary Master Plan will review these schools in response to Judge Marshall’s 
directive and in anticipation of the District’s submission of the 2018 Master Plan by February 1, 
2018. 
 
The following table provides summary data for these four elementary schools.  Data contained 
in the table is explained and discussed in the following paragraphs. 

 

Year 
Built 

2004 
Assessment 

FCI 

2015/2016 
Division 

FCI 
Review 

Campus 
Value 

Median 
Classroom 
Size (SF) 

Number of 
Black 

Students 
(10/5/2016) 

Percentage 
of Black 
Students 

(10/5/2016) 

        Dupree ES 1957 61.46% 32.2% -11.62%   700 * 243 61.1% 
Bayou Meto 
ES 1967 47.34% 19.2% 11.85% 860 96 21.6% 

Pinewood ES 1973 46.51% 30.9% 18.24%    800 * 261 65.6% 

Taylor ES 1981 35.13% 43.5% 33.43% 884 338 70.0% 

 
Year Built – This is the year the main or primary building on the school campus was constructed.  All of 
these schools contain additions constructed at a later date. 
 
2004 Assessment FCI – The State of Arkansas conducted a state-wide assessment of all school facilities 
in 2004.  Teams of architects and engineers inspected schools to varying degrees to determine each 
school’s compliance with existing codes for individual building systems such as roofs, HVAC, electrical, 
plumbing, etc.  The Facility Condition Index (FCI) is the ratio of the estimated school renovation cost 
divided by the cost to totally replace the school.  It is generally recognized by national standards, that 
a FCI value of 65% or higher indicates that it is more prudent to replace the school than to renovate it.  
The FCI is a dynamic number and can increase or decrease as individual building systems reach their 
end of life or are replaced. 
 
2015/2016 Division FCI Review – The Division conducted school inspections as part of their review of 
the District’s 2017-2019 Partnership Program project applications and performed additional inspections 
at the District’s request as part of this Preliminary Master Plan. 
 
Campus Value – The Division computes building values by assuming all buildings have a nominal life 
expectancy of 50 years.  Therefore, a new building has a building value of 100% and has a 2% per 
year depreciation in building value.  A 50 year old building has a value of 0%.  The campus value is the 
composite value for all building values on the campus and takes into account the age and size of each 

Case 4:82-cv-00866-DPM   Document 5278-1   Filed 11/23/16   Page 12 of 50



 

 7 

building.  The Rules Governing the Master Plan require districts to list all buildings with zero or less 
building values and the district’s plan with regard to replacing or renovating the buildings. 
 
Median Classroom Size – The current minimum requirement for classroom size is 850 square feet.  
Prior to the adoption of this standard in 2005, the state’s minimum classroom size was 750 square feet.  
Median classroom size indicates that half of the classrooms in the school are equal to or larger than the 
median, and half are equal or less than the median size.  The Dupree and Pinewood schools are open-
concept schools and individual classrooms are formed by partitions or moveable walls. 
 
Number and percentage of black students – These are the numbers on October 5, 2016 (eSchool 
counts). 

 
Assessment of next replacement elementary schools – Dupree and Pinewood - 
Using a subjective overall assessment of the year built, facility condition index (FCI), campus 
value, and classroom size, it appears that the next elementary school to be replaced should be 
the Warren Dupree Elementary School.  Since the Pinewood Elementary School is located just 
two miles from Dupree, a prudent investment to affect the most students would be to replace 
the Dupree and Pinewood schools with one new elementary school in the vicinity of those 
schools.  (Bayou Meto Elementary School is located 8.7 miles north of Dupree, while Murrell 
Taylor Elementary School is located 4.4 miles south of Dupree).  A new centrally located 
elementary school to replace the Dupree and Pinewood Elementary Schools is included in this 
2017 Preliminary Master Plan as Partnership Program project #2122-6004-001.  It is 
anticipated that this school would be available in August 2022.  Explanation for the timeline for 
this new school is contained in the Financial Analysis at the end of this narrative. 
 
Not counting the new elementary school that will replace Arnold and Tolleson Elementary 
Schools (#1718-6004-002), the four remaining existing elementary schools had black student 
enrollments of 938 students on October 5, 2016.  The new school to replace Dupree and 
Pinewood Elementary Schools would contain 504 of those black students, 53.7% of the black 
students in the four remaining existing elementary schools.  The two replacement schools for 
the existing Arnold, Tolleson, Dupree, and Pinewood Elementary Schools would affect 62.4% 
(721 of 1,155) black elementary students in the District enrolled on October 5, 2016. 
 
JNPSD will not construct the multi-purpose facilities approved in Partnership Program projects 
#1718-6004-004 (Dupree) and #1718-6004-005 (Pinewood).  It would not be a prudent use 
of District or state resources to construct new multi-purpose facilities in 2018 that would no 
longer be used by the District with the construction of a new elementary school in 2022. 
 
Planning for replacement of the Bayou Meto and Taylor Elementary Schools – 
Construction of the new centrally located elementary school to replace the Warren Dupree and 
Pinewood Elementary Schools would leave two remaining existing schools – Bayou Meto 
Elementary School in the northern area of the District and the Murrell Taylor Elementary 
School in the southern area of the District.  On October 5, 2016, Bayou Meto had a 
predominantly non-black enrollment (78.4%), while Taylor had a predominantly black 
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enrollment (70.0%).  It should be noted that in the original PCSSD Desegregation Plan, Bayou 
Meto Elementary was designated as an isolated school because of its rural location. 
 
The composite campus values for the two schools indicate the following.  The Bayou Meto 
campus value of 11.85% will reach 0% value in six years – 2022.  The Taylor campus value of 
33.43% will reach 0% value in 17 years – 2033.  However, the latest FCI inspections 
performed by the Division indicate that Bayou Meto ES may be in better overall condition. 
 
The JNPSD has included in this 2017 Preliminary Master Plan two new school projects to 
replace the Taylor Elementary School (#3132-6004-001) and Bayou Meto School (#3132-
6004-002) in the 2031-2033 project funding cycle.  The District would apply for Partnership 
Program funding for these two schools in Year One of the 2031-2033 biennium.  It is 
anticipated that these new schools would be completed by August 2033.  Explanation for the 
timeline for these new schools is contained in the Financial Analysis at the end of this 
narrative. 
 
High School Phase II –  
 
The approved new high school project (#1718-6004-001) with tentative state financial 
participation of $21,930,063.75 is Phase I of a two-phase project.  Phase I includes classroom 
spaces for 1,400 students representing approximately a five year projection of enrollment 
growth.  The school will include single-purpose spaces for student dining, media center, 
performing arts, and physical education for the projected ten year enrollment growth of 1,693 
students.  Both the Division and the JNPSD believe that this phased approach is the most 
prudent use of both District and state funds, since it would not be prudent to build excess 
classrooms that would not be used until later years in the ten year projection.   
 
Phase II will be an additional classroom wing of about 47,000 square feet, and the Phase I 
school is being designed to accommodate the Phase II addition.  JNPSD has included this high 
school Phase II project in the 2017 Preliminary Master Plan (#2122-6004-002) and will apply 
for Partnership Program state financial participation in Year One of the 2021-2023 project 
funding cycle.  Explanation for the timeline for this project is contained in the Financial 
Analysis. 
 
Middle School –  
 
The District’s current plan does not include replacement of the Jacksonville Middle School 
(formerly North Pulaski High School).  The District will perform repairs and renovations to the 
middle school and has tentatively budgeted $2.5 million for those improvements.  The 
District’s construction manager will conduct a condition assessment of the school to determine 
the scope of any needed repairs.  If any major systems need to be replaced, the District will 
apply for a warm, safe, and dry (systems) project (#1920-6004-001) for Partnership Program 
funding in the 2019-2021 project funding cycle.  Any needed repairs that do not qualify for 
Partnership Program funding may be performed as soon as the summer of 2017 with a self-
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funded project (#1718-6004-010).  The scopes of any middle school Partnership Program or 
self-funded projects will not be known until the results of the condition assessments can be 
evaluated. 
  
Financial Analysis 
 
To meet the needs of students and staff, the community passed a 7.6 mill increase in a 
February 9, 2016, election.  It is anticipated that the millage will raise about $45 million for 
new facilities.  A document entitled Preliminary Estimates of Facility Plan Revenues and Costs, 
May 2016, is included in Tab 6 of this Preliminary Master Plan and discusses estimated total 
project costs and revenues from all sources.  When the state provides Partnership Program 
state financial participation for the approved projects, all approved projects in the 2017-2019 
project funding cycle can be constructed and there will be a $4.5 million carryover that can be 
used for future facilities. 
 
With the 7.6 mill increase, the District’s total millage rate is at 48.3 mills.  This is the same rate 
as the North Little Rock School District and is the second highest rate in the state (Fouke 
School District, 49.0 mills).  The state average school district millage rate is 37.55 mills.  It is 
not feasible to seek an additional millage increase in the near term for the Jacksonville-North 
Pulaski School District. 

 
Before other existing facilities can be replaced in future funding cycles, additional funds must 
be generated.  The financial agent performed an analysis of the District’s millage to determine 
when the District would be in position to generate additional revenues for construction 
projects.  The financial analysis is included in Tab 6 of this Preliminary Master Plan.  The 
analysis reviewed two options, and the following discussions reflect refunding scenarios 
contained within Option B.   
 
The earliest that the District can refinance bonds is 2021.  With voter approval, the District 
could refund existing bonds and extend the millage through 2051 to issue a 30 year bond.  
Assuming a 2% growth per year in assessed value, the District would request a $74 million 
refunding and construction bond issue that would net out about $18.5 million for new projects.  
With voter approval and a successful election, the District would have the financial resources 
to undertake additional major construction beginning in 2021.  JNPSD would seek Academic 
Facilities Partnership Program funds for the 2021-2023 project funding cycle for a new 
elementary school (#2122-6004-001) to replace Warren Dupree Elementary School and the 
Pinewood Elementary School and for Phase II of the Jacksonville High School (#2122-6004-
002). 
 
Very preliminary cost estimates for replacement of the Bayou Meto Elementary School and the 
Murrell Taylor Elementary School are about $12.5 million and $12 million, respectively, in 
current dollars.  Assuming Partnership Program state funding at about 50%, the JNPSD will 
need about $12.5 million of District funds in current dollars for construction of these schools.  
To estimate the year that a second bond refunding could be issued for construction of these 
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two schools, a 2% yearly increase in construction costs was assumed.  The district’s 
Partnership Program share of the inflated construction costs was compared to the Option B 
Net Construction Proceeds contained in the last page of the financial analysis.  After a 
potential initial bond refunding in 2021, the financial analysis indicates that the District may be 
able to generate the required funds with a second refunding in 2034, when estimated 
construction costs would have inflated to about $35 million.  The refunding would require 
voter approval.  Assuming no change in the 4.25% interest rate and a 2% yearly increase in 
assessment, the 2034 refunding could generate construction proceeds of $18,675,000 for 
estimated district project costs of about $17.5 million.  Two variables that will affect this 
number are interest rates and rate of assessment growth.  These two factors could increase 
the amount of funds from the refunding, could shorten the time frame for the refunding, or 
both, or neither.   
 
JNPSD would seek Academic Facilities Partnership Program funds for Year Two of the 2033-
2035 project funding cycle for a new elementary school to replace Murrell Taylor Elementary 
School (#3432-6004-001) and a new elementary school to replace Bayou Meto Elementary 
School (#3432-6004-002). 
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JACKSONVILLE-NORTH PULASKI SCHOOL DISTRICT 

SUPERINTENDENTôS MEMORANDUM TO SCHOOL BOARD 

PRELIMINARY ESTIMATES OF FACILITY PLAN REVENUES AND COSTS 

MAY 2016 
 

 

The Districtôs Facility Plan is to be filed in Federal Court in December 2016. There are many 

aspects to be considered, and this document provides a preliminary estimation of revenues and 

costs and a discussion of these items. 

 

The first part of the document is a summary of one-time funding that will be directed to the 

Jacksonville-North Pulaski School District capital improvement program and to fund the 

Districtôs carry forward each year. 

 

ONE-TIME FUNDING/REVENUES 

 

1. Projected 2017-2019 State Partnership Project Amounts Based on Current (2016) 

Wealth Index.  The Arkansas Department of Education computes updated wealth 

index values each year. 

New Jacksonville High School    $21.9 Million 

New Elementary (to replace Arnold Drive and Tolleson) $7.1 Million 

3 Multi-purpose buildings (Bayou Meto, Dupree, Taylor)    $800,000 each 

1 Multi-purpose building and conversion of existing space to 2 classrooms (Pinewood) 

                   $900,000 

Note: If the December plan to court includes closing Dupree and Pinewood with new elementary 

construction, it is not prudent to build multi-purpose buildings on these campuses. Please review 

Attachment A-2021 Election Option Refunding to fund second new elementary school. 

 

 Summary of Partnership Funds to Districtï (1) assuming multi-purpose built at Bayou 

Meto and Murrell Taylor campuses and not built at Dupree and Pinewood campuses; (2) 

assuming new High School; and new elementary to replace Arnold Drive and Tolleson is built 

a. Multi-purpose (Two)     $1.6 Million 

b. New Elementary       $7.1 Million    

c. New High School      $21.9 Million  

        $30.6 Million 

 

2. Desegregation Funding to JNPSD from State Settlement 

2016-2017       $4,742,503  net 

2017-2018       $5,409,170  net  

        $10,151,673 Million 

 

3. District Bond Sales  

Bond Sale May/June 2016 (Bid May 19, 2016)  $15 Million 

Bond Sale July 2017      $45 Million 

        $60 Million 

 

4. Transfer from PCSSD 6/30/16    $4.5 Million 

(This dollar amount should be encumbered as a beginning  
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balance amount for 7/01/16 and even with it being a  

defined one time funding amount should not be counted 

as expendable funds but should be the amount of carry forward planned 

for each of the first 2 or 3 years of District operation.) 

 

5. Settlement for iPads and Chromebooks for 2014 ï 2015 

and 2015ï2016      $750,000 

 

Total Gross Revenue - $106,001,673 

 

The approximate gross dollars total $106,001,673 from Partnership, Desegregation, Bond Sales, 

PCSSD transfer and iPads.  There will be an ongoing amount of revenue that could be used for 

capital improvement and is generated by mills above the URT.  Two full years of history as a 

standalone District are needed to project that amount and ñhardò data is available on funding 

requirements. There is probably a minimum of one million dollars a year that can be captured.  

Keep in mind there will be a push for this revenue to improve salary schedules and benefits. 

 

The above information represents the revenue side of the equation.  The expenditure estimates 

are as follows.  

 

ESTIMATED EXPENDITURES/COSTS 
 

These are estimated expenditures and, in some cases, an educated guess.  Bids or fixed costs 

have not been obtained on any of these amounts with the exception of Architectural & 

Engineering costs and asbestos removal.   
 

Therefore, the following cost projection for the capital projects as listed are ñsoftò numbers.  The 

specific projects currently planned include the high school, elementary, and two multi-purpose 

structures at Bayou Meto and Taylor. 
 

From the gross revenue dollars of $106,001,673, possible expenditures include. 
 

1. $10,800,000 -- amount paid to PCSSD for school buildings and other structures as 

defined by post-creation document 
 

2. Cost of operation for the 2015-2016 school year that PCSSD is paying and that will 

be reimbursed to PCSSD on July 1, 2016 ï estimate at this time is $2 million.  If 

asbestos abatement is funded prior to June 20, 2016, that amount will be paid by 

PCSSD and charged to the District. 
 

3. Asbestos abatement/demolition estimate at future high school site is $1.2 to $1.5 

million ï Bid asbestos April 20, 2016 ($293,000).   Will advertise for demolition in 

May or June 2016. 
  

4. Utility cost ï sewer, electricity, water, infrastructure - $500,000 ï no hard data to  

support 

 

5. Estimated cost for new elementary school (to replace Arnold and Tolleson) for 

79,507 square feet at $200 per SF is $15,900,000. 
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6. Estimated Cost for High School ï The following information is a first effort at 

identifying key components of the new high school and the enhancements that may 

be desired to be built in Phase 1.  This information is for the Boardôs review and 

comments.  As the District moves forward with its building plans, an agreement must 

be reached on the total amount that can be expended for Phase 1 of the high school.   

 

a. State requirements as contained in the Program of Requirements (POR).  

The districtôs high school Partnership Program application, as reviewed and 
approved by the state, for Phase 1 was for 245,715 SF.  This school provides 

state adequacy requirements for 1,400 students (5-year enrollment projection), 

plus single-purpose spaces for PE, student dining, media center, and 

performing arts for 1,693 students (10-year enrollment projection).  The state 

concurred that this phased approach was a prudent process for expenditure of 

state and district funds. 

 

The 245,715 SF high school includes the following net spaces -   

  Media Center ï 6,772 SF 

  PE (including locker rooms) ï 30,195 SF 

  Student dining ï 12,698 SF 

  Auditorium ï 11,851 SF 

  Career education ï 21,000 SF 

 

The estimated cost for the 245,715 SF Phase 1 high school at $200/SF is 

$49,143,000. 

          

b. The Board may want to consider enhancements to the Phase 1 high school that 

go beyond POR requirements and state Partnership Program funding.  Some of 

these enhancements and their estimated costs are as follows - 

 

 

Enhancements - Square Footage vs. POR allowance 

          Cost  

 Music Core    6,700  vs    4,850 + 1,850 SF    $323,750  (@ $175/SF) 

  (larger rooms than POR) 

 Auditorium  14,857  vs  11,850 + 3,000 SF $840,000 (@ $280/SF) 

  (900 occupancy, larger Pre-function) 

 Field House  16,300  vs    2,800 +13,500  SF  $3,375,000 (@$250/SF) 

     (Part of football field complex, includes press box) 

 Indoor Practice 38,000  vs  0 +38,000  SF $3,230,000 (@$85/SF) 

  (40 yard indoor practice field)        

Football and track       $3,250,000 

Safe Area        9,000 SF $540,000 (@$60/SF) 

 (Portions of interior area of HS hardened to FEMA 361 standards) 

 

The total cost for all the enhancements listed is about $11.5 million.  The cost for all 

enhancements except the indoor practice facility and safe area is about $7.8 million.  The $7.8 

million level of enhancements provides a preliminary approximate balancing of total costs with 

total revenues.        
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7. Contingency ï percentage 

(a) Contingency for each project 

1. Elementary 2% - $318,000  at ($15,900,000) 

2. High School 2% - $1.14 million at ($57,000,000) 

3. Multi-purpose Buildings 2%  (2) $64,000 at ($3,200,000) 

(b) Blanket contingency ï 1% of all projects - $761,000 at ($76,100,000) 

Total Contingency Amount - $2,283,000 

 

 

8. Cost for Architectural & Engineering Firm  
$3,000,000 (high school at $57 million) ï $875,000 (elementary at $15.9 million) 

Total Cost $3,875,000 
 

9. Furnishing Elementary and High School estimate  - 9% of $72,900,000  

Technology and Equipment        $  6,560,000 
 

    

10.  Jacksonville Middle School 

There is no firm data to support the scope of renovation work that 

will be required  for Jacksonville Middle School.  The range of 

costs to bring the school up to an acceptable standard may be $2 to 2.5 million.  

This amount is intended to only be a dollar place holder.  There will be further 

evaluation of the building and determination of the required scope of work 

with planned timeline for the work in the summer of 2017. 

 

11. CTE ï Career Technical Education 

 It is important to note that depending on programs offered and the scope 

 of those programs, there could be significant financial impact to the high 

 school building program if Career Technical Education is enhanced above the 

21,000 SF included in the POR.   These enhancements may be possible in Phase II. 
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Preliminary Summary of Estimate of Expenditures and Costs from One Time Funding 

Sources and Revenues of Approximately $106,000,000 

 

Revenues 

 

1. Projected Partnership Program State Financial Participation  $ 30,600,000 

2. Desegregation settlement from State      $ 10,151,673 

3. District Bond Sales       $ 60,000,000 

4. Transfer from PCSSD on June 30, 2016    $   4,500,000 

5. Settlement for iPads and Chromebooks for 2014-2015 and 

      2015-2016        $      750,000 

 

Total Revenues Estimate      $106,001,673 

 

 

Costs 

  

1. PCSSD buildings purchased by JNPSD      $ 10,800,000 

2. Reimbursement to PCSSD thru 6/30/16          $   2,000,000 

3. Asbestos Abatement and Demolition     $   1,500,000 

4. Utility Costs Infrastructure      $      500,000 

5. New Elementary       $ 15,900,000 

6. New High School         

a. POR Requirements     $ 49,143,000 

b. Enhancements (Assumed to balance with revenues) $   7,800,000 

7. Contingency 

(a) Elementary at $15,900,000 2%    $      318,000 

(b) High School at $57,000,000  2%    $   1,140,000 

(c) Multi-purpose at $3,200,000  2%    $        64,000 

(d) 1% of all projects at $76,100,000    $      761,000 

   Total Contingency    $   2,283,000 

8. A & E Cost        $   3,875,000 

9. Technology/Equipment Elem & High School  

 9% of each project ($72,900,000 x 9%)    $   6,560,000 

10. Renovation Jacksonville Middle School      $   2,500,000 

11. Carry Forward        $   4,500,000 

12. Set aside for Phase II High School       $                 0  

 

Total Costs Estimate                  $107,361,000 
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Assumes Partnership Funding @ 50%

A Division of Crews & Associates
Providing Fiscal Agent and Financial Advisory Services

for the School Districts of Arkansas

Refund existing bonds and extend the millage through 2048 to issue a  27 year 
bond.  Assume a 2% growth per year in assessed value. Request a $65,315,000 

Refunding and Construction bond issue that will net out $10,000,000 for 
projects. Annual payments are projected to remain at  approximately 

$4,000,000.
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TAX SCHOOL REAL PERSONAL UTILITIES &
YEAR YEAR ESTATE PROPERTY CARRIERS TOTAL

2009 10/11 0 0 0 0

2010 11/12 0 0 0 0

2011 12/13 0 0 0 0

2012 13/14 0 0 0 0

2013 14/15 0 0 0 0

2014 15/16 0 0 0 0

2015 16/17 282,359,099 69,538,035 20,291,400 372,188,534

2016* 17/18 288,006,281 70,928,796 20,697,228 379,632,305

2017* 18/19 293,766,407 72,347,372 21,111,173 387,224,951

2018* 19/20 299,641,735 73,794,319 21,533,396 394,969,450

2019* 20/21 305,634,569 75,270,205 21,964,064 402,868,839

2020* 21/22 311,747,261 76,775,610 22,403,345 410,926,216

2012

JACKSONVILLE NORTH PULAKSI SCHOOL DISTRICT

Latest Reappraisal

SCHEDULE 1
ASSESSED VALUATION

*Projected 2% Growth
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SCHOOL DEDICATED
YEAR DEBT M & O M&O TOTAL

16/17 14.800 25.000 0.900 40.700
17/18 22.400 25.000 0.900 48.300
18/19 22.400 25.000 0.900 48.300
19/20 22.400 25.000 0.900 48.300
20/21 22.400 25.000 0.900 48.300
21/22 22.400 25.000 0.900 48.300
22/23 22.400 25.000 0.900 48.300
23/24 22.400 25.000 0.900 48.300
24/25 22.400 25.000 0.900 48.300
25/26 22.400 25.000 0.900 48.300
26/27 22.400 25.000 0.900 48.300
27/28 22.400 25.000 0.900 48.300
28/29 22.400 25.000 0.900 48.300
29/30 22.400 25.000 0.900 48.300
30/31 22.400 25.000 0.900 48.300
31/32 22.400 25.000 0.900 48.300
32/33 22.400 25.000 0.900 48.300
33/34 22.400 25.000 0.900 48.300
34/35 22.400 25.000 0.900 48.300
35/36 22.400 25.000 0.900 48.300
36/37 22.400 25.000 0.900 48.300
37/38 22.400 25.000 0.900 48.300
38/39 22.400 25.000 0.900 48.300
39/40 22.400 25.000 0.900 48.300
40/41 22.400 25.000 0.900 48.300
41/42 22.400 25.000 0.900 48.300
42/43 22.400 25.000 0.900 48.300
43/44 22.400 25.000 0.900 48.300
44/45 22.400 25.000 0.900 48.300
45/46 22.400 25.000 0.900 48.300
46/47 22.400 25.000 0.900 48.300
47/48 22.400 25.000 0.900 48.300
48/49
49/50
50/51

SCHEDULE 2

JACKSONVILLE NORTH PULAKSI SCHOOL DISTRICT

MILLAGE
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$10,000,000 for Projects
Bond Date 6/1/16 6/1/17 3/1/22 TOTAL
Original Amt 15,365,000 46,040,000 65,315,000
Interest Rate 2.96% 4.03% 4.25%
June 30, 2015
June 30, 2016 15,365,000 15,365,000
June 30, 2017 14,705,000 46,040,000 60,745,000

SCHOOL YEAR
14/15
15/16

16/17 1,031,469 1,031,469
17/18 1,028,269 2,968,332 3,996,601
18/19 1,029,869 2,967,181 3,997,049
19/20 1,031,169 2,969,306 4,000,474
20/21 1,027,169 2,964,516 3,991,684
21/22 151,484 784,001 3,066,213 4,001,698
22/23 4,001,932 4,001,932
23/24 3,998,384 3,998,384
24/25 3,997,592 3,997,592
25/26 3,999,352 3,999,352
26/27 3,998,460 3,998,460
27/28 3,999,916 3,999,916
28/29 3,998,516 3,998,516
29/30 3,999,260 3,999,260
30/31 4,001,944 4,001,944
31/32 4,001,364 4,001,364
32/33 3,997,520 3,997,520
33/34 4,000,412 4,000,412
34/35 3,999,632 3,999,632
35/36 4,000,180 4,000,180
36/37 4,001,852 4,001,852
37/38 3,999,444 3,999,444
38/39 3,997,956 3,997,956
39/40 4,002,184 4,002,184
40/41 4,001,720 4,001,720
41/42 4,001,564 4,001,564
42/43 4,001,512 4,001,512
43/44 4,001,360 4,001,360
44/45 4,000,904 4,000,904
45/46 3,999,940 3,999,940
46/47 3,998,264 3,998,264
47/48 2,695,672 2,695,672
48/49
49/50
50/51

Call Date 6/1/21
First/Final Maturity 6/1/17-35
Refunded Issues

Mills Voted 14.8

Trustee: Name Bank of 
City the Ozarks

Little Rock

JACKSONVILLE NORTH PULAKSI SCHOOL DISTRICT

SCHEDULE 4
BONDED DEBT
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REVENUE COMMERCIAL DEBT SURPLUS COVERAGE COVERAGE
SCHOOL AVAILABLE BOND PAYMENTS TRANSFERRING WITH WITHOUT

YEAR FOR DEBT FISCAL TO M&O BDA BDA

14/15 0
15/16 0
16/17 5,232,971 1,031,469 4,201,502 5.07
17/18 8,078,575 3,996,601 4,081,975 2.02
18/19 8,240,147 3,997,049 4,243,098 2.06
19/20 8,404,950 4,000,474 4,404,476 2.10
20/21 8,573,049 3,991,684 4,581,365 2.15
21/22 8,744,510 4,001,698 4,742,811 2.19
22/23 8,744,510 4,001,932 4,742,578 2.19
23/24 8,744,510 3,998,384 4,746,126 2.19
24/25 8,744,510 3,997,592 4,746,918 2.19
25/26 8,744,510 3,999,352 4,745,158 2.19
26/27 8,744,510 3,998,460 4,746,050 2.19
27/28 8,744,510 3,999,916 4,744,594 2.19
28/29 8,744,510 3,998,516 4,745,994 2.19
29/30 8,744,510 3,999,260 4,745,250 2.19
30/31 8,744,510 4,001,944 4,742,566 2.19
31/32 8,744,510 4,001,364 4,743,146 2.19
32/33 8,744,510 3,997,520 4,746,990 2.19
33/34 8,744,510 4,000,412 4,744,098 2.19
34/35 8,744,510 3,999,632 4,744,878 2.19
35/36 8,744,510 4,000,180 4,744,330 2.19
36/37 8,744,510 4,001,852 4,742,658 2.19
37/38 8,744,510 3,999,444 4,745,066 2.19
38/39 8,744,510 3,997,956 4,746,554 2.19
39/40 8,744,510 4,002,184 4,742,326 2.18
40/41 8,744,510 4,001,720 4,742,790 2.19
41/42 8,744,510 4,001,564 4,742,946 2.19
42/43 8,744,510 4,001,512 4,742,998 2.19
43/44 8,744,510 4,001,360 4,743,150 2.19
44/45 8,744,510 4,000,904 4,743,606 2.19
45/46 8,744,510 3,999,940 4,744,570 2.19
46/47 8,744,510 3,998,264 4,746,246 2.19
47/48 8,744,510 2,695,672 6,048,838 3.24
48/49
49/50
50/51

Collection Rates: Bonded Debt Assistance:

0 0.00% BDA 14/15 $0
0 0.00% BDA 15/16 $0

5 Year Average 95.00% Projected BDA 16/17 $0
Not Eligible for BDA

Fiscal years 16/17 and beyond are computed using the average rate.

JACKSONVILLE NORTH PULAKSI SCHOOL DISTRICT

SCHEDULE 6
BOND COVERAGE
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A Division of Crews & Associates
Providing Fiscal Agent and Financial Advisory Services

for the School Districts of Arkansas

Refund existing bonds and extend the millage through 2051 to issue a 30 
year bond.  Assume a 2% growth per year in assessed value. Request a 
$74,025,000 Refunding and Construction bond issue that will net out 

$18,515,000 for projects. Annual payments are projected to be approximately 
$4,250,000.
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TAX SCHOOL REAL PERSONAL UTILITIES &
YEAR YEAR ESTATE PROPERTY CARRIERS TOTAL

2009 10/11 0 0 0 0

2010 11/12 0 0 0 0

2011 12/13 0 0 0 0

2012 13/14 0 0 0 0

2013 14/15 0 0 0 0

2014 15/16 0 0 0 0

2015 16/17 282,359,099 69,538,035 20,291,400 372,188,534

2016* 17/18 288,006,281 70,928,796 20,697,228 379,632,305

2017* 18/19 293,766,407 72,347,372 21,111,173 387,224,951

2018* 19/20 299,641,735 73,794,319 21,533,396 394,969,450

2019* 20/21 305,634,569 75,270,205 21,964,064 402,868,839

2020* 21/22 311,747,261 76,775,610 22,403,345 410,926,216

2012

JACKSONVILLE NORTH PULAKSI SCHOOL DISTRICT

Latest Reappraisal

SCHEDULE 1
ASSESSED VALUATION

*Projected 2% Growth
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SCHOOL DEDICATED
YEAR DEBT M & O M&O TOTAL

16/17 14.800 25.000 0.900 40.700
17/18 22.400 25.000 0.900 48.300
18/19 22.400 25.000 0.900 48.300
19/20 22.400 25.000 0.900 48.300
20/21 22.400 25.000 0.900 48.300
21/22 22.400 25.000 0.900 48.300
22/23 22.400 25.000 0.900 48.300
23/24 22.400 25.000 0.900 48.300
24/25 22.400 25.000 0.900 48.300
25/26 22.400 25.000 0.900 48.300
26/27 22.400 25.000 0.900 48.300
27/28 22.400 25.000 0.900 48.300
28/29 22.400 25.000 0.900 48.300
29/30 22.400 25.000 0.900 48.300
30/31 22.400 25.000 0.900 48.300
31/32 22.400 25.000 0.900 48.300
32/33 22.400 25.000 0.900 48.300
33/34 22.400 25.000 0.900 48.300
34/35 22.400 25.000 0.900 48.300
35/36 22.400 25.000 0.900 48.300
36/37 22.400 25.000 0.900 48.300
37/38 22.400 25.000 0.900 48.300
38/39 22.400 25.000 0.900 48.300
39/40 22.400 25.000 0.900 48.300
40/41 22.400 25.000 0.900 48.300
41/42 22.400 25.000 0.900 48.300
42/43 22.400 25.000 0.900 48.300
43/44 22.400 25.000 0.900 48.300
44/45 22.400 25.000 0.900 48.300
45/46 22.400 25.000 0.900 48.300
46/47 22.400 25.000 0.900 48.300
47/48 22.400 25.000 0.900 48.300
48/49 22.400 25.000 0.900 48.300
49/50 22.400 25.000 0.900 48.300
50/51 22.400 25.000 0.900 48.300

SCHEDULE 2

JACKSONVILLE NORTH PULAKSI SCHOOL DISTRICT

MILLAGE
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$18,515,000 fo Projects
Bond Date 6/1/16 6/1/17 3/1/22 TOTAL
Original Amt 15,365,000 46,040,000 74,025,000
Interest Rate 2.96% 4.03% 4.26%
June 30, 2015
June 30, 2016 15,365,000 15,365,000
June 30, 2017 14,705,000 46,040,000 60,745,000

SCHOOL YEAR
14/15
15/16

16/17 1,031,469 1,031,469
17/18 1,028,269 2,968,332 3,996,601
18/19 1,029,869 2,967,181 3,997,049
19/20 1,031,169 2,969,306 4,000,474
20/21 1,027,169 2,964,516 3,991,684
21/22 151,484 784,001 3,300,055 4,235,540
22/23 4,246,384 4,246,384
23/24 4,247,120 4,247,120
24/25 4,250,612 4,250,612
25/26 4,246,656 4,246,656
26/27 4,250,456 4,250,456
27/28 4,246,604 4,246,604
28/29 4,250,304 4,250,304
29/30 4,251,148 4,251,148
30/31 4,249,136 4,249,136
31/32 4,249,268 4,249,268
32/33 4,251,340 4,251,340
33/34 4,250,148 4,250,148
34/35 4,250,692 4,250,692
35/36 4,247,768 4,247,768
36/37 4,246,376 4,246,376
37/38 4,246,312 4,246,312
38/39 4,247,372 4,247,372
39/40 4,249,352 4,249,352
40/41 4,247,048 4,247,048
41/42 4,250,460 4,250,460
42/43 4,249,180 4,249,180
43/44 4,248,208 4,248,208
44/45 4,247,340 4,247,340
45/46 4,251,372 4,251,372
46/47 4,249,896 4,249,896
47/48 4,247,912 4,247,912
48/49 4,250,216 4,250,216
49/50 4,246,400 4,246,400
50/51 4,246,464 4,246,464

Call Date 6/1/21
First/Final Maturity 6/1/17-35
Refunded Issues

Mills Voted 14.8

Trustee: Name Bank of 
City the Ozarks

Little Rock

JACKSONVILLE NORTH PULAKSI SCHOOL DISTRICT

SCHEDULE 4
BONDED DEBT
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REVENUE COMMERCIAL DEBT SURPLUS COVERAGE COVERAGE
SCHOOL AVAILABLE BOND PAYMENTS TRANSFERRING WITH WITHOUT

YEAR FOR DEBT FISCAL TO M&O BDA BDA

14/15 0
15/16 0
16/17 5,232,971 1,031,469 4,201,502 5.07
17/18 8,078,575 3,996,601 4,081,975 2.02
18/19 8,240,147 3,997,049 4,243,098 2.06
19/20 8,404,950 4,000,474 4,404,476 2.10
20/21 8,573,049 3,991,684 4,581,365 2.15
21/22 8,744,510 4,235,540 4,508,969 2.06
22/23 8,744,510 4,246,384 4,498,126 2.06
23/24 8,744,510 4,247,120 4,497,390 2.06
24/25 8,744,510 4,250,612 4,493,898 2.06
25/26 8,744,510 4,246,656 4,497,854 2.06
26/27 8,744,510 4,250,456 4,494,054 2.06
27/28 8,744,510 4,246,604 4,497,906 2.06
28/29 8,744,510 4,250,304 4,494,206 2.06
29/30 8,744,510 4,251,148 4,493,362 2.06
30/31 8,744,510 4,249,136 4,495,374 2.06
31/32 8,744,510 4,249,268 4,495,242 2.06
32/33 8,744,510 4,251,340 4,493,170 2.06
33/34 8,744,510 4,250,148 4,494,362 2.06
34/35 8,744,510 4,250,692 4,493,818 2.06
35/36 8,744,510 4,247,768 4,496,742 2.06
36/37 8,744,510 4,246,376 4,498,134 2.06
37/38 8,744,510 4,246,312 4,498,198 2.06
38/39 8,744,510 4,247,372 4,497,138 2.06
39/40 8,744,510 4,249,352 4,495,158 2.06
40/41 8,744,510 4,247,048 4,497,462 2.06
41/42 8,744,510 4,250,460 4,494,050 2.06
42/43 8,744,510 4,249,180 4,495,330 2.06
43/44 8,744,510 4,248,208 4,496,302 2.06
44/45 8,744,510 4,247,340 4,497,170 2.06
45/46 8,744,510 4,251,372 4,493,138 2.06
46/47 8,744,510 4,249,896 4,494,614 2.06
47/48 8,744,510 4,247,912 4,496,598 2.06
48/49 8,744,510 4,250,216 4,494,294 2.06
49/50 8,744,510 4,246,400 4,498,110 2.06
50/51 8,744,510 4,246,464 4,498,046 2.06

Collection Rates: Bonded Debt Assistance:

0 0.00% BDA 14/15 $0
0 0.00% BDA 15/16 $0

5 Year Average 95.00% Projected BDA 16/17 $0
Not Eligible for BDA

Fiscal years 16/17 and beyond are computed using the average rate.

JACKSONVILLE NORTH PULAKSI SCHOOL DISTRICT

SCHEDULE 6
BOND COVERAGE
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Jacksonville North Pulaski School District
Refunding and Extension Options Worksheet

Refund 2021 
Election Bonds in:

Option A Option B
2027 $10,655,000 $5,520,000
2028 $12,440,000 $7,180,000
2029 $14,295,000 $8,910,000
2030 $16,230,000 $10,710,000
2031 $18,245,000 $12,580,000
2032 $20,345,000 $14,530,000
2033 $22,520,000 $16,560,000
2034 $24,790,000 $18,675,000
2035 $27,155,000 $20,870,000
2036 $29,615,000 $23,160,000
2037 $32,175,000 $25,535,000
2038 $34,840,000 $28,010,000
2039 $37,610,000 $30,585,000
2040 $40,495,000 $33,270,000

Net Construction Proceeds
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Project Number School Number, Name, and Type Project Name Status

1718-6004-001 6004 - Jacksonville High School New High School Planned

1718-6004-002 --Multiple Schools-- New Elementary School Planned

1718-6004-003 6004003 - 6004 - Bayou Meto Elementary School - 
Elementary

Bayou Meto ES Multi-purpose Addition Planned

1718-6004-006 6004005 - 6004 - Murrell Taylor Elem. School - 
Elementary

Taylor ES Multi-purpose Addition Planned

1718-6004-010 6004 - Jacksonville Middle School Jacksonville Middle School - Renovations Planned

1920-6004-001 6004 - Jacksonville Middle School Jacksonville Middle School - System 
Replacements

Planned

2122-6004-001 --Multiple Schools-- New Elementary School - Replace Pinewood 
and Dupree

Planned

2122-6004-002 6004009 - 6004 - Jacksonville High School - High Jacksonville High School - Phase II Additions Planned

3435-6004-001 6004 - Murrell Taylor Elem. School New Elementary School - Replace Taylor ES Planned

3435-6004-002 6004 - Bayou Meto Elementary School New Elementary School - Replace Bayou Meto 
ES

Planned

Summary of Planned Capital Projects
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6004000 - Jacksonville North Pulaski School District

October 11, 2016Capital Projects - Planned
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Project Number & Name:

1718-6004-001 - New High School

Project Scope:

This project is a new High School for all students in grades 9-12 in 
the district to replace the existing Jacksonville High School.  The 
new HS will be planned for 1,693 students (2014-2015 grades 9-
12 times 15%).  The POR total size requirement for 1,693 students 
is 278,381 SF.  However, the district will used a phased approach 
to development of the school.  Phase I, which is reflected in this 
project application, will provide classroom spaces for 1,400 
students.  However, in anticipation of the school's ultimate size for 
1,693 students, additional space will be included for the single-
purpose spaces for PE, media center, student dining, and 
performing arts.  The size of the Phase I school is 245,715 SF.  
The district will submit a Phase II Partnership Program project 
application in a future project funding cycle for additional 
classrooms as student enrollment increases.

Note: In the 2016-2017 school year, North Pulaski HS students will 
be moved to the Jacksonville HS campus and North Pulaski HS 
will be converted into a district-wide MS.

Design Start Date 03/01/2016

Primary Type Warm/Safe/Dry Space Replacement

Project Category Building Replacement

Expected Annual Cost for this Project 

Project Justification:

It is widely accepted that school facilities in the Jacksonville North 
Pulaski School District should be replaced or undergo major 
renovations.  At the district's request, the Division of Public School 
Academic Facilities and Transportation conducted a Facility 
Condition Index (FCI) inspection of the Jacksonville High School 
campus on July 24, 2015.  The division's evaluation produced a 
campus FCI of 0.75 for the 128,671 SF of academic space 
inspected on the high school campus.  It is generally accepted that 
FCI values above 0.65 indicate that facilities should be replaced 
rather than renovated.

Submit for 2017-2019 Partnership Program

Funding Year: Year 1 - 2017-18

Yes

The Division of Public School Academic Facilities and Transportation (Division) performed a Facility Condition Index (FCI) inspection of 
the existing high school campus on July 24, 2015.  The Division's inspection resulted in a FCI of 0.75 for the campus, indicating that the 
campus should be replaced rather than renovated.

Does this Project involve grade reconfiguration? No

Does this Project include demolition/repurposing of 
an existing facility?

Funding Type Partnership

Secondary Type

Schools and Buildings to be Replaced or Renovated

6004009 - 6004 - Jacksonville HS

600400901 - Gym - Auditorium

600400902 - Cafeteria - Media Center

600400903 - Field House

600400904 - ROTC

600400905 - Vocational

600400906 - Physical  Education

600400907 - Print Shop

600400908 - K Wing

600400909 - A-F Wing

600400910 - Practice Facility

Capital Project Detail
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Completion Date 08/01/2019

Status Planned

Area (GSF) 245,715

Funding Code Partnership

Facility Type Academic

Planning Year

2016

2024-2025

Pre-2017

2017-2018

2018-2019

2019-2020

2020-2021

2021-2022

2022-2023

2023-2024

2025-2026

2026-2027 $0

$0

$0

$0

$0

$0

$0

$2,000,000

$20,000,000

$20,000,000

$4,000,000

Total Cost $46,000,000

Construction Start 
Date

06/01/2017

Created

2017Changed

If total less than $150,000, Number 
of Students: 

0

$300 per student cost: 
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File Name Type Upload Date

20151026 - JNPSD - POR Enrollment Data.xlsx xlsx 10/26/2015 4:51:22 PM

20151030 - JNPSD - New HS POR - 1,693 Students.xls xls 10/30/2015 3:50:51 PM

20151103 - JNPSD - New HS POR 1400+ (1693).xls xls 11/3/2015 3:15:02 PM

20151103 - JNPSD - Resolution Fac Plan.pdf pdf 11/3/2015 3:15:19 PM

Discuss how this new construction project confoms with sound educational practices. Does the project inprove 
practices of the entire district, several schools, or only one school? 

This new construction project will improve educational practices for all grades 9-12 students in the Jacksonville North Pulaski 
School District.  Replacement of the outdated existing high school campus that is in poor physical condition with a new high 
school campus will greatly enhance educational delivery for the school district.

For New School or New Building, Green building incentive to be sought  
(Percentage of state financial participation) 
 
 

None

 Indicate how the school district intends to fund their share of the partnership program: C.2.

Note: If more that one source of district funds it to be used, indicate what percentage of the district's share of each type of 
funds will support the project. 

A. District share to be funded through existing operational fund balances: No

B. District share to be funded through any State or Federal grant: No

C. District share to be funded through bond already secured: No

D. District share to be funded through bonds to be secured in an election during the 
course of the project: 

Yes 100

E. Indicate the FY in which you intend to apply for permission to sell bonds to support 
this project: 

2017

C.6.

Discuss the new construction project's compliance with current academic facilities standards as contained in the 
Arkansas School Facility Manual, including, without limitation, appropriate space utilization of existing academic 
facilities in the district. 

The new construction project will comply with the Arkansas School Facility Manual.  The overall campus will meet or exceed the 
Program of Requirements (POR) requirements, and all spaces within the school will meet or exceed POR requirements.

C.7.

Discuss how the new construction project supports the prudent and resourceful expenditure of state funds and 
improves the school distict's ability to deliver an adequate and equitable education to the public school students in the 
district. 

Replacement of the outdated existing high school campus that is in poor physical condition with a new high school campus will 
greatly enhance educational delivery for the school district.  Since the campus FCI 0f 0.75 computed by the Division following the 
July 24,2015, inspection exceeds 0.65, it is a more prudent expenditure of both state and district funds to replace the existing 
high school rather then renovate it.

C.8.

Green Incentive

%

%

%

%

Does the new construction project include work that could be classified as maintenance, 
repair, and renovation (and does not qualify for state financial participation)?  

No

Total Maintenance, Repair, Renovation Costs contained in Total Cost 
(These costs ARE NOT eligible for state financial participation) 

0

Total New Construction Costs contained in Total Cost 
(These costs ARE eligible for state financial participation) 

0

---------------------->

---------------------->

C.3.

1718-6004-001 Continued - 2017-2019 Partnership Program Questions

Partnership Project Documents (Files located in directory Documents\2016\6004000\1718-6004-001\)
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20151103 - JNPSD - Schematic New High School.pdf pdf 11/3/2015 3:42:21 PM

Project Number & Name:

1718-6004-002 - New Elementary School

Project Scope:

Construct new school to consolidate Tolleson ES and Arnold Drive 
ES.  The new school will be constructed for 648 students, a 15% 
increase over the existing schools 2014-2015 October 1 
enrollments.  The new school will be 79,507 square feet, the POR 
required size.

Design Start Date 05/01/2017

Completion Date 08/01/2019

Status Planned

Area (GSF) 79,507

Funding Code Partnership

Facility Type Academic

Primary Type Warm/Safe/Dry Space Replacement

Project Category Building Replacement

Expected Annual Cost for this Project 

Construction Start 
Date

04/01/2018

Project Justification:

Both Tolleson ES and Arnold ES are at or near the end of their 
expected life spans of 50 years.  The three buildings that comprise 
Tolleson ES were constructed in 1957.  The building values for all 
three buildings and the composite campus depreciated values are 
-16%.  Arnold ES was constructed in 1968 and has a building 
value of 4%.  However, it has been recognized for several years 
that Arnold ES should be replaced.  The PCSSD has included 
replacement of Arnold ES and Tolleson ES on Master Plans for 
several project funding cycles.

Submit for 2017-2019 Partnership Program

Funding Year: Year 1 - 2017-18

Yes

Arnold ES and Tolleson ES are both past their expected life and need to be replaced.

Does this Project involve grade reconfiguration? No

Does this Project include demolition/repurposing of 
an existing facility?

If total less than $150,000, Number 
of Students: 

0

$300 per student cost: 

Funding Type Partnership

Secondary Type

Schools and Buildings to be Replaced or Renovated

6004002 - 6004 - Arnold Drive ES

600400201 - Elementary or Primary

6004006 - 6004 - Tolleson ES

600400601 - Rm 1-12

600400602 - Office and Cafeteria

600400603 - Rm 13-24

600400604 - 2 Classroom

Do Schools Reside on single Campus? No

Do Schools share space? No

Capital Project Detail
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Planning Year

2016

2024-2025

Pre-2017

2017-2018

2018-2019

2019-2020

2020-2021

2021-2022

2022-2023

2023-2024

2025-2026

2026-2027 $0

$0

$0

$0

$0

$0

$0

$1,000,000

$11,500,000

$1,300,000

$200,000

Total Cost $14,000,000

Created

2016Changed
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File Name Type Upload Date

20151026 - JNPSD - New Elementary School.xls xls 10/26/2015 2:25:56 PM

20151031-JNPSD- Excess Taylor ES Multi-purpose Addition.xls xls 11/3/2015 4:31:24 PM

Discuss how this new construction project confoms with sound educational practices. Does the project inprove 
practices of the entire district, several schools, or only one school? 

This new construction project will improve educational practices for students in grades K-5 in the Jacksonville North Pulaski 
School District.  Replacement of the outdated existing Arnold Elementary School and Tolleson Elementary School campuses that 
are in poor physical condition with a new elementary school campus will greatly enhance educational delivery for the school 
district.

For New School or New Building, Green building incentive to be sought  
(Percentage of state financial participation) 
 
 

None

 Indicate how the school district intends to fund their share of the partnership program: C.2.

Note: If more that one source of district funds it to be used, indicate what percentage of the district's share of each type of 
funds will support the project. 

A. District share to be funded through existing operational fund balances: Yes 25

B. District share to be funded through any State or Federal grant: No

C. District share to be funded through bond already secured: No

D. District share to be funded through bonds to be secured in an election during the 
course of the project: 

Yes 75

E. Indicate the FY in which you intend to apply for permission to sell bonds to support 
this project: 

2017

C.6.

Discuss the new construction project's compliance with current academic facilities standards as contained in the 
Arkansas School Facility Manual, including, without limitation, appropriate space utilization of existing academic 
facilities in the district. 

The new construction project will comply with the Arkansas School Facility Manual.  The overall campus will meet or exceed the 
Program of Requirements (POR) requirements, and all spaces within the school will meet or exceed POR requirements.

C.7.

Discuss how the new construction project supports the prudent and resourceful expenditure of state funds and 
improves the school distict's ability to deliver an adequate and equitable education to the public school students in the 
district. 

It is a prudent and resourceful use of both district and state funds to replace Arnold ES and Tolleson ES.  Both Tolleson ES and 
Arnold ES are at or near the end of their expected life spans of 50 years.  The three buildings that comprise Tolleson ES were 
constructed in 1957.  The building values for all three buildings and the composite campus depreciated values are -16%.  Arnold 
ES was constructed in 1968 and has a building value of 4%.  However, it has been recognized for several years that Arnold ES 
should be replaced.  Construction of a new elementary school will improve the district's ability to deliver an adequate and 
equitable education.

C.8.

Green Incentive

%

%

%

%

Does the new construction project include work that could be classified as maintenance, 
repair, and renovation (and does not qualify for state financial participation)?  

No

Total Maintenance, Repair, Renovation Costs contained in Total Cost 
(These costs ARE NOT eligible for state financial participation) 

0

Total New Construction Costs contained in Total Cost 
(These costs ARE eligible for state financial participation) 

0

---------------------->

---------------------->

C.3.

1718-6004-002 Continued - 2017-2019 Partnership Program Questions

Partnership Project Documents (Files located in directory Documents\2016\6004000\1718-6004-002\)
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20151031-JNPSD-Excess Bayou Meto ES Multi-purpose Addition.xls xls 11/3/2015 4:31:09 PM

20151031-JNPSD-Excess Dupree ES Multi-purpose Addition.xls xls 11/3/2015 4:30:54 PM

20151031-JNPSD-Excess Pinewood ES Multi-Purpose Addition.xls xls 11/3/2015 4:30:41 PM

20151103 - JNPSD - POR Enrollment Data.xlsx xlsx 11/3/2015 3:18:06 PM

20151103 - JNPSD - Resolution Fac Plan.pdf pdf 11/3/2015 3:17:34 PM

20151103 - JNPSD - Schematic New ES.pdf pdf 11/3/2015 3:43:04 PM

Project Number & Name:

1718-6004-003 - Bayou Meto ES Multi-purpose Addition

Project Scope:

9,000 square feet multi-purpose building that will contain PE, a 
fine arts classroom with storage, and a stage for school activities.

Design Start Date 03/01/2016

Completion Date 08/01/2017

Status Planned

Area (GSF) 9,000

Funding Code Partnership

Facility Type Academic

Planning Year

2016

Primary Type Space

Project Category Suitability (School too small for current 
enrollment)

Expected Annual Cost for this Project 

2024-2025

Pre-2017

2017-2018

2018-2019

2019-2020

2020-2021

2021-2022

2022-2023

2023-2024

2025-2026

2026-2027 $0

$0

$0

$0

$0

$0

$0

$0

$0

$100,000

$1,400,000

Total Cost $1,500,000

Construction Start 
Date

03/01/2017

Created

2016Changed

Project Justification:

Bayou Meto Elementary School does not have a PE area and 
teaches music in a portable classroom.  This new building will 
satisfy the school's PE and music/art requirements.

Submit for 2017-2019 Partnership Program

Funding Year: Year 1 - 2017-18

No

Does this Project involve grade reconfiguration? No

Does this Project include demolition/repurposing of 
an existing facility?

If total less than $150,000, Number 
of Students: 

0

$300 per student cost: 

Funding Type Partnership

Secondary Type New Building on Existing Campus

School Number and Name:

 - 

Building Number and Name:

6004003 - 6004 - Bayou Meto Elementary School

Capital Project Detail
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File Name Type Upload Date

20151027 - JNPSD - Schematic Multi-purpose ES.pdf pdf 10/27/2015 11:12:18 AM

20151030-JNPSD-Bayou Meto ES Multi-purpose Addition.xls xls 10/30/2015 5:37:43 PM

20151103 - JNPSD - POR Enrollment Data.xlsx xlsx 11/3/2015 3:19:48 PM

Discuss how this new construction project confoms with sound educational practices. Does the project inprove 
practices of the entire district, several schools, or only one school? 

It is sound educational practice to provide adequate space to conduct physical education and music and art instruction.  This 
project will improve educational practices at this school.  

For New School or New Building, Green building incentive to be sought  
(Percentage of state financial participation) 
 
 

None

 Indicate how the school district intends to fund their share of the partnership program: C.2.

Note: If more that one source of district funds it to be used, indicate what percentage of the district's share of each type of 
funds will support the project. 

A. District share to be funded through existing operational fund balances: No

B. District share to be funded through any State or Federal grant: No

C. District share to be funded through bond already secured: No

D. District share to be funded through bonds to be secured in an election during the 
course of the project: 

Yes 100

E. Indicate the FY in which you intend to apply for permission to sell bonds to support 
this project: 

2017

C.6.

Discuss the new construction project's compliance with current academic facilities standards as contained in the 
Arkansas School Facility Manual, including, without limitation, appropriate space utilization of existing academic 
facilities in the district. 

This project will comply with academic facilities standards contained in the Arkansas School Facility Manual.  The new spaces will 
meet or exceed the Program of Requirements (POR) standards.

C.7.

Discuss how the new construction project supports the prudent and resourceful expenditure of state funds and 
improves the school distict's ability to deliver an adequate and equitable education to the public school students in the 
district. 

It is a prudent and resourceful use of state funds to assist districts in providing adequate spaces to conduct physical education 
and music and art instruction.  These new spaces will assist the district in providing an adequate and equitable education for its 
students.

C.8.

Green Incentive

%

%

%

%

Does the new construction project include work that could be classified as maintenance, 
repair, and renovation (and does not qualify for state financial participation)?  

No

Total Maintenance, Repair, Renovation Costs contained in Total Cost 
(These costs ARE NOT eligible for state financial participation) 

0

Total New Construction Costs contained in Total Cost 
(These costs ARE eligible for state financial participation) 

0

---------------------->

---------------------->

C.3.

1718-6004-003 Continued - 2017-2019 Partnership Program Questions

Partnership Project Documents (Files located in directory Documents\2016\6004000\1718-6004-003\)
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20151103 - JNPSD - Resolution Fac Plan.pdf pdf 11/3/2015 3:20:02 PM

Project Number & Name:

1718-6004-006 - Taylor ES Multi-purpose Addition

Project Scope:

9,000 square feet multi-purpose building that will contain PE, a 
fine arts classroom with storage, and a stage for school activities.

Design Start Date 03/01/2016

Completion Date 08/01/2017

Status Planned

Area (GSF) 9,000

Funding Code Partnership

Facility Type Academic

Planning Year

2016

Primary Type Space

Project Category Suitability (School too small for current 
enrollment)

Expected Annual Cost for this Project 

2024-2025

Pre-2017

2017-2018

2018-2019

2019-2020

2020-2021

2021-2022

2022-2023

2023-2024

2025-2026

2026-2027 $0

$0

$0

$0

$0

$0

$0

$0

$0

$100,000

$1,400,000

Total Cost $1,500,000

Construction Start 
Date

03/01/2017

Created

2016Changed

Project Justification:

Taylor Elementary School does not have a PE area and teaches 
music and art in a portable classroom.  This new building will 
satisfy the school's PE and music/art requirements.

Submit for 2017-2019 Partnership Program

Funding Year: Year 1 - 2017-18

No

Does this Project involve grade reconfiguration? No

Does this Project include demolition/repurposing of 
an existing facility?

If total less than $150,000, Number 
of Students: 

0

$300 per student cost: 

Funding Type Partnership

Secondary Type New Building on Existing Campus

School Number and Name:

 - 

Building Number and Name:

6004005 - 6004 - Murrell Taylor Elem. School

Capital Project Detail
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File Name Type Upload Date

20151027 - JNPSD - Schematic Multi-purpose ES.pdf pdf 10/27/2015 11:13:08 AM

20151030-JNPSD-Taylor ES Multi-purpose Addition.xls xls 10/30/2015 5:35:03 PM

20151103 - JNPSD - POR Enrollment Data.xlsx xlsx 11/3/2015 3:24:25 PM

Discuss how this new construction project confoms with sound educational practices. Does the project inprove 
practices of the entire district, several schools, or only one school? 

It is sound educational practice to provide adequate space to conduct physical education and music and art instruction.  This 
project will improve educational practices at this school.

For New School or New Building, Green building incentive to be sought  
(Percentage of state financial participation) 
 
 

None

 Indicate how the school district intends to fund their share of the partnership program: C.2.

Note: If more that one source of district funds it to be used, indicate what percentage of the district's share of each type of 
funds will support the project. 

A. District share to be funded through existing operational fund balances: No

B. District share to be funded through any State or Federal grant: No

C. District share to be funded through bond already secured: No

D. District share to be funded through bonds to be secured in an election during the 
course of the project: 

Yes 100

E. Indicate the FY in which you intend to apply for permission to sell bonds to support 
this project: 

2017

C.6.

Discuss the new construction project's compliance with current academic facilities standards as contained in the 
Arkansas School Facility Manual, including, without limitation, appropriate space utilization of existing academic 
facilities in the district. 

This project will comply with academic facilities standards contained in the Arkansas School Facility Manual.  The new spaces will 
meet or exceed the Program of Requirements (POR) standards.

C.7.

Discuss how the new construction project supports the prudent and resourceful expenditure of state funds and 
improves the school distict's ability to deliver an adequate and equitable education to the public school students in the 
district. 

It is a prudent and resourceful use of state funds to assist districts in providing adequate spaces to conduct physical education 
and music and art instruction.  These new spaces will assist the district in providing an adequate and equitable education for its 
students.

C.8.

Green Incentive

%

%

%

%

Does the new construction project include work that could be classified as maintenance, 
repair, and renovation (and does not qualify for state financial participation)?  

No

Total Maintenance, Repair, Renovation Costs contained in Total Cost 
(These costs ARE NOT eligible for state financial participation) 

0

Total New Construction Costs contained in Total Cost 
(These costs ARE eligible for state financial participation) 

0

---------------------->

---------------------->

C.3.

1718-6004-006 Continued - 2017-2019 Partnership Program Questions

Partnership Project Documents (Files located in directory Documents\2016\6004000\1718-6004-006\)
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20151103 - JNPSD - Resolution Fac Plan.pdf pdf 11/3/2015 3:23:35 PM

Project Number & Name:

1718-6004-010 - Jacksonville Middle School - Renovations

Project Scope:

This project will make repairs and renovations to the Jacksonville 
Middle School (formerly North Pulaski High School).  A detailed 
scope will not be known until a condition assessment is completed 
and evaluated.

Design Start Date 02/01/2017

Completion Date 08/01/2017

Status Planned

Area (GSF) 129,633

Funding Code Local

Facility Type Academic

Planning Year

2017

Primary Type Warm/Safe/Dry System Replacement

Project Category Condition - Current

Expected Annual Cost for this Project 

2024-2025

Pre-2017

2017-2018

2018-2019

2019-2020

2020-2021

2021-2022

2022-2023

2023-2024

2025-2026

2026-2027 $0

$0

$0

$0

$0

$0

$0

$0

$0

$500,000

$500,000

Total Cost $1,000,000

Construction Start 
Date

06/01/2017

Created

2017Changed

Exterior

Interior

Specialties

Technology

Building Systems

No

Does this Project involve grade reconfiguration? No

Does this Project include demolition/repurposing of 
an existing facility?

If total less than $150,000, Number 
of Students: 

0

$300 per student cost: 

Funding Type Local

Secondary Type

Schools and Buildings included in Project

6004010 - 6004 - Jacksonville Middle School

600401001 - Middle School

Capital Project Detail
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Project Number & Name:

1920-6004-001 - Jacksonville Middle School - System 
Replacements

Project Scope:

This project will replace major building systems in the Jacksonville 
Middle School.  A detailed scope will not be known until a 
condition assessment is completed and evaluated.

Design Start Date 09/16/2019

Completion Date 01/29/2021

Status Planned

Area (GSF) 135,633

Funding Code Partnership

Facility Type Academic

Planning Year

2017

Primary Type Warm/Safe/Dry System Replacement

Project Category Condition - Current

Expected Annual Cost for this Project 

2024-2025

Pre-2017

2017-2018

2018-2019

2019-2020

2020-2021

2021-2022

2022-2023

2023-2024

2025-2026

2026-2027 $0

$0

$0

$0

$0

$0

$0

$1,500,000

$0

$0

$0

Total Cost $1,500,000

Construction Start 
Date

06/01/2020

Created

2017Changed

Roofing

HVAC

Electrical

Building Systems

No

Does this Project involve grade reconfiguration? No

Does this Project include demolition/repurposing of 
an existing facility?

If total less than $150,000, Number 
of Students: 

0

$300 per student cost: 

Funding Type Partnership

Secondary Type

Schools and Buildings included in Project

6004010 - 6004 - Jacksonville Middle School

600401001 - Middle School

600401002 - Field House

Capital Project Detail
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Project Number & Name:

2122-6004-001 - New Elementary School - Replace Pinewood and 
Dupree

Project Scope:

Construct new school to consolidate Pinewood ES and Dupree 
ES.   It is estimated that the new school will be constructed for 862
 students, a 15% increase over the existing schools 2014-2015 
October 1 enrollments.  The new school will be about 98,700 
square feet, the POR required size,

Justification - Both Dupree ES and Pinewood ES are at or near the 
end of their expected life spans of 50 years, and will be at the end 
of their expected life spans by 2021.  The three buildings that 
comprise Dupree ES have a composite campus depreciated value 
of  -11.62%, and the oldest main building was built in 1957.  
Although Pinewood ES has a current depreciated campus value of 
18.24%, its campus value will less than 0% by 2021.  Both Dupree 
and Pinewood have an open concept with no fixed walls that 
makes learning difficult from an acoustical standpoint.

Design Start Date 10/05/2020

Completion Date 08/01/2022

Status Planned

Area (GSF) 98,700

Funding Code Partnership

Facility Type Academic

Planning Year

2017

Primary Type Warm/Safe/Dry Space Replacement

Project Category Building Replacement

Expected Annual Cost for this Project 

2024-2025

Pre-2017

2017-2018

2018-2019

2019-2020

2020-2021

2021-2022

2022-2023

2023-2024

2025-2026

2026-2027 $0

$0

$0

$0

$2,000,000

$17,000,000

$1,000,000

$0

$0

$0

$0

Total Cost $20,000,000

Construction Start 
Date

09/15/2021

Created

2017Changed

Yes

Does this Project involve grade reconfiguration? No

Does this Project include demolition/repurposing of 
an existing facility?

If total less than $150,000, Number 
of Students: 

0

$300 per student cost: 

Funding Type Partnership

Secondary Type

Schools and Buildings to be Replaced or Renovated

6004004 - 6004 - Warren Dupree ES

600400401 - Main Bldg.

600400402 - Rms 101-104

600400405 - Portable Building

600400406 - 2 Classrooms

6004007 - 6004 - Pinewood ES

600400701 - Main Bldg.

600400702 - Rms 101-108

Do Schools Reside on single Campus? No

Do Schools share space? No

Capital Project Detail
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Project Number & Name:

2122-6004-002 - Jacksonville High School - Phase II Additions

Project Scope:

This project is a 47,000 square foot addition to the new 
Jacksonville High School that is to open in August 2019.  The new 
high school is Partnership Program project # 1718-6004-001 that 
was designed as a phased project with single-purpose spaces 
(PE, media center, student dining, and performing arts) for ten-
year enrollment projection of 1,693 students.  Academic core 
spaces for the new high school were designed for the five-year 
enrollment projection of 1,400 students.  This project will complete 
the academic core spaces for the ten-year enrollment projection.

Design Start Date 10/01/2020

Completion Date 08/01/2022

Status Planned

Area (GSF) 47,000

Funding Code Partnership

Facility Type Academic

Planning Year

2017

Primary Type Space

Project Category Enrollment Growth

Expected Annual Cost for this Project 

2024-2025

Pre-2017

2017-2018

2018-2019

2019-2020

2020-2021

2021-2022

2022-2023

2023-2024

2025-2026

2026-2027 $0

$0

$0

$0

$1,000,000

$8,000,000

$500,000

$0

$0

$0

$0

Total Cost $9,500,000

Construction Start 
Date

09/15/2021

Created

2017Changed

No

Does this Project involve grade reconfiguration? No

Does this Project include demolition/repurposing of 
an existing facility?

If total less than $150,000, Number 
of Students: 

0

$300 per student cost: 

Funding Type Partnership

Secondary Type Addition to Existing Building

School Number and Name:

 - 

Building Number and Name:

6004009 - 6004 - Jacksonville High School

Capital Project Detail
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Project Number & Name:

3435-6004-001 - New Elementary School - Replace Taylor ES

Project Scope:

Construct new school to replace Taylor Elementary School.  It is 
estimated that the new school will be constructed for 459 students, 
a 15% increase over the existing school's 2014-2015 October 1 
enrollments.  The new school will be about 58,803 square feet, the 
POR required size.

Design Start Date 10/01/2033

Completion Date 08/01/2035

Status Planned

Area (GSF) 58,803

Funding Code Partnership

Facility Type Academic

Planning Year

2017

Primary Type Warm/Safe/Dry Space Replacement

Project Category Building Replacement

Expected Annual Cost for this Project 

2024-2025

Pre-2017

2017-2018

2018-2019

2019-2020

2020-2021

2021-2022

2022-2023

2023-2024

2025-2026

2026-2027 $12,000,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Cost $12,000,000

Construction Start 
Date

09/15/2034

Created

2017Changed

Yes

Does this Project involve grade reconfiguration? No

Does this Project include demolition/repurposing of 
an existing facility?

If total less than $150,000, Number 
of Students: 

0

$300 per student cost: 

Funding Type Partnership

Secondary Type

Schools and Buildings to be Replaced or Renovated

6004005 - 6004 - Murrell Taylor ES

600400501 - Main Bldg.

600400502 - 2 Classrooms

600400503 - CBI Addition

600400504 - Portable Building

600400505 - Portble Building
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Project Number & Name:

3435-6004-002 - New Elementary School - Replace Bayou Meto 
ES

Project Scope:

Construct new school to replace the Bayou Meto Elementary 
School.  It is estimated that the new school will be constructed for 
513 students, a 15% increase over the existing school's 2014-
2015 October 1 enrollments.  The new school will be about 62,411 
square feet, the POR required size.

Design Start Date 10/01/2033

Completion Date 08/01/2035

Status Planned

Area (GSF) 62,411

Funding Code Partnership

Facility Type Academic

Planning Year

2017

Primary Type Warm/Safe/Dry Space Replacement

Project Category Building Replacement

Expected Annual Cost for this Project 

2024-2025

Pre-2017

2017-2018

2018-2019

2019-2020

2020-2021

2021-2022

2022-2023

2023-2024

2025-2026

2026-2027 $12,500,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

Total Cost $12,500,000

Construction Start 
Date

09/15/2034

Created

2017Changed

Yes

Does this Project involve grade reconfiguration? No

Does this Project include demolition/repurposing of 
an existing facility?

If total less than $150,000, Number 
of Students: 

0

$300 per student cost: 

Funding Type Partnership

Secondary Type

Schools and Buildings to be Replaced or Renovated

6004003 - 6004 - Bayou Meto ES

600400301 - Main Bldg.

600400302 - Title 1 Bldg

600400303 - Rms 125-128

600400304 - 1974 Addition

600400305 - 1979 Addition
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