
REQUEST FOR ITEM TO BE PLACED ON AGENDA
THOMPSON FALLS CITY COUNCIL

Phone #

req
the

the foll ng item be placed on the agenda for
2024 , bity Council Meeting:

I

U

Please give a brief description of the item to be discussed,
approximate time you need and the results you would like to see.

Information:

I

Time:

Action: \N&^

All agenda requests must be submitted by Noon on
Wednesday before the Council Meeting.



tfl3 557@blackfoot.net

From:
Sent:
To:
Cc:

Subject:
Attachments:

Craig Erickson <cerickson@greatwesteng.com >

Tuesday, October 28, 2025 1:23 PM

Kelliann Barton (tf|3557@blackfoot.net); Russlyn Leivestad (tfallsmayor@blackfoot.net)

Carrie Gardner; Craig Erickson

Water Project - November Request for Funds

GWE 37852_1 0-23 -2025.pdf

Good afternoon, Rusti and Kettiann,

ptease inctude the ARPA request for f unds #'15 on the agenda f or the City Councit meeting on November 1 oth. The fotLowing tabte

summarizes the sources and uses of funds that the city witt utitize to pay the Great West invoice number 37852. Except for the project
progress report, att paperwork associated with this request is prepared and ready to be sent to you. However, I prefer to wait untiI next

Wednesday, hoping that USDA Rurat Devetopment witt be back to work by then, so that this information can be included in the report.

Funding Sources

Vendor lnvoice #
lnvoice

Date Activity Activity
Amount ARPA City

Great West Eng
Great West Eng
Great West Eng
Great West Eng

Great West Eng

10123t25
10123t25
10t23t25
10t23t25

Bidding
PreDesign
Final Design
Grant Admin
ROWEasemenU
Permits

$ 19,200.00
$ s,077.28
$ 12,331.81
s 1 ,916.00

$ 856.00

$19,200.00
$ 5,077.28
$12,331.8'r

37852
37852
37852
37A52

37852 10t23t25

$1,916.00

$ 856.00

Total $ 39,381.09 $36,609.09 $2,772.00

Carrie and I have also started drafting the ARPA extension request. Carrie wi[[ discuss the project status and schedute with Thompson

contracting, which witt attow us to prepare a more accurate description of the project schedute and the amount of f unding the city witt

request each quarter through June 30, 2026,lrom the ARPA grant. The city must inctude this inf ormation in its extension request.

Additionatty, we witt receive the apptication for payment f rom S&L Underground for the sewer project this Friday. Knowing the amount of
S&L's request witl enabte us to advise you better if the city shoutd request an extension of the ARPA grant agreement.

1



Ptease feel f ree to contact either Carrie or me if you have any questions.

Thank you,

GreatWest
Craig Erickson, CGW
Senior Funding Specialist

d: (406) 495-6189
c: (406) 399-01 04

2501 Belt View Drive
Helena, MT 59601

fXGINEEIING

oo@o
We're Hirinql

Thrs message has been sent to you as the official business of Greal West Engineering. Th€ e-mail and
any attachmenls may be considered confidential lf you are not the intended recipient. please be
advised lhal you are legally prohib(ed from retarning, ustng copying. dEtflbuting or dlsclostng lhis
lnformation. lf you have received lhis communicalion in error please reply to the sender and then
immedialely delele it I appreciate your cooperalion

2



STATE OF MONTANA
VENDOR INVOICE

COMPLETE VENDOR II.IVOICE FOR REIMBURSEMENT
ATTACH COPIES OF SUPPORTING DOCUMENTATION
SIGN AND OATE BELot^/ BEFORE SUBMITTING TO ONRC FOR
REIMBURSEMENT

VENDOR'S NAIUE AND ADDRESS
City of Thompson Falls

PO Box 99
Thompson Falls, MT 59873

ONRCCARDD
PO Box 201601

Helena, MT 59620-1601

Grant
Aoreement #

AMC-23-0068 Project Name
Thompson Falls Water Supply, Storage, and

Dislribution Sysiem lmp.

DNRC Grant
Manaoer

Heather Reeves Claim Number Fifteen (15)

QUANTITY DESCRIPTION OF GOODS DELIVERED OR SERVICES RENDEREO AMOUNT

Vendor

Great West Eng
Great West Eng
Great West Eng

lnvoice
Number
37852
37852
37852

Dates of Service Task Description

Bidding
Preliminary Design

Final Design

9t21125-10t18t25
gt21125-1U18125

9t21tzs-',t0t18125

$
$
$

19,200.00
5,077.28

12,331.81

GRAND TOTAL , 36,609.09

STATE USE ONLY
APPROVED FOR PAYMEIIIT

l cefrfrli-this invoice is tin all respects and that
Dayment has not been rcceived.

Vendo. Name
(Authorized

Person)
Russlyn Leivestad

DNRC
Authorized

Date Processed
Vendor's
Signature

Date
Title Mayor

1

1

'I
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ARPA Water & Sewer lnfrastructure Grant Program

2025 ProSress Report Fom

General lnformation

Subrecipient Enttty:

Proi€{t TiUe:

Grant Ag.eement Number(s):

Grant Term End Date(s):

Thompson Falls, City of

Thompso n Falls Water Suppl Storage, and Distribution System lmprovements

AMC-23-0068

November 30, 2025

Form Preparer Name:

Form Preparer P'hone:

Form Preparer Email:

Reporting Period:

Craig Erickson

(406) 399-0104

cerickson@Brea twesteng.com

August 17, 2025 - October 2, 2025

Provide o beginning qnd end dote. Exdmple:.lonuory 7,2024- Morch j1" 2024.

Final Reports - Do not use this form. See Proqress Reoorts, Amendments, and Closeout on the ARPA Grant Management

page for instructions on how to complete your Final Report.

Required Report Attachments
Check to indicate the required attachments are included with this report.

Updated Schedule torm is included with this report (REQUIRED).

The schedule form should be an accurate reflection of the status of the project, including bid and construction

information. The schedule you are attaching must be appropriate given the Grant Term End Date in the grant

agre€ment (or executed grant amendment),

Updat€d Uniform Budpet Trackins spreadsheet is included with this rePort (REQUIRED).

lnclude an updated budget spreadsheet that reflects current and previous expenditures on the Srant(s). The

tracker should be accurate through the end of the reporting period and include ail incurred expenditures for all

funding sources regardless of whether a reimbursement is requested. Attachment B - Budtet in the trant
agreement (or executed grant amendment) must match the current prorect budget you are attaching,

Sam.Gov Expiration: 01.l 03 I 2O26

x

x

2
ARPA Quarterly Progress Report Form - 2025 Page 1 of 4

Quarterly Report Type

X Progress Report with Reimbursement Request.

_ Progress Report without Reimbursement Request.



1

Progress Reporting

Grant Activities this Reporting Period (REqUIRED)

List project tasks outlined in Attachment A - Scope of Work in the grant agreement (or executed Brant amendment).
Summarize activities that occurred under each task during the reporting period, includinB tasks with no activity.
Provide an overview of progress on the overall proiect. lndicate tasks completed.

Exomple
. Deliverable: lnstollotion of 7900 lineor feet ol 8" woter moin. Updote: lnstollotion in 80% complete

. Deliveroble: Reploce existing well pumps ond controls. Updote: No odivity this quofter.

The following scope of work will help address the deficiencies of the wastewater system. This scope of work is the

object of the ARPA grant. lt will use ARPA Competitive Grant funds for professional services, construction, and

engineering-basic services associated with the following activities. Activities include:

. Deliverable: Drill a new source wellto provide an additional 50o gallons per minute capacity.

llpdate: Construdion is 0% complete

o fhe plons ond specificotions hove been sent olong with o Pw96 RePort to DEQ. DEQ hos

commented, ond Greot west is now preporing the city's response to the commenE. The proiect is

expected to be rcody lor bid W the end of Octofur.

. Deliverable: Construct a new 4OO,00O-gallon prestressed concrete tank adjacent to the Jefferson Tank site.

a Updote: Construdion oI the Phose 7 Proied (tonk) is 096 complete.
o The city opened bids on September 3(kh. lt rcceived nirc Uds, ond the prcied mdnoger witl issue

her recommendotion to oword the construction controct to Thdnpson Contmcting lnc. ol Ubby,

pending concurence ftofi RD ond DEQ.

o . Deliverable: Replace 12 blocks of undersized and leaking water main with approximately 8,200 lineal feet of

new eight'inch (8) PVc water main.

atpdote: construction ol Phose 7 ond Phose 2 is 0% comPlete.

a Construction ol the Church Street Moin RePlocement is 7(n% compbte. lt occounts fot
oppfoxlmotely 70% of this deliveroble.

o The city opened bids lor the Phose 2 projecl (Distribution System) on September 3Ob . tt received

nine bids, and the project monoger has issued her recornmendotion to owotd the construdion
controct to Thompson Controding, lnc ol Libby, Pendiry RD's concurronce.

. Deliverable: Replace 3,200 linearfeet of eight (8) inch water main loop on Golf Street.

Updote: Constuction is O% complete.
. Deliverable: Replace 2,500 linear feet of eight (8) inch transmission main from the well site to Ashley Tank.

Updote: Construdion is O% complete.
. Deliverable: lnstall associated valves, fittings, five (5)air release/blowoffs, andsix (6) new fire hydrants,

UNote: tnstollotion is O% comptete.
. Deliverable: Replace 26 new service lines.

Updote: Replocement is 096 complete.
. Deliverable: Replace 570lineal feet of one.inch service line.

Updote: Replocement is 0% comptete
r Deliverable: Replace 2Gmeter pits.

U4ote: Replocement is O% complete

ARPA Quarterly Progress Report Form - 2025 Page 2 oI 4



Problems or Concerns (REQUIRED)

Discuss any problems or concerns that have arisen (e.9., problems with the schedule, subcontractors, or budget
items). lnclude steps underway to alleviate problems.

The shutdown of the federal government could further delay the project's construction.

2. Nen Reporting Period's GIant Activitles (REQUIRED)

List project tasks outlined in Attachment A - Scope of Work in the grant a8reement (or executed grant amendment)

Summarize activities that will occur next quarter under each tasl! including tasks with no expected activity. lndicate

tasks expected to be comPleted.

4
ARPA Quarterly Progress Report Form - 2025 Page 3 of 4

On November 5, 2025, Anna Miller, the Financial Advisor for the DNRC, sent a letter to Mayor Leivestad

committing 53,764,000 to the pro.iect. The State Revolving Fund (SRF) funds will only be utilized if the USDA

Rural Development funding is withdrawn. Ahhough this scenario is considered highly unlikely, having the SRF

loan funds committed allows the city to proceed with awarding the construction contract to Thompson

Construction, tnc. (TCl) of Libby. Project Manager Carrie Gardner has recommended that the city award the

contract to TCl, and the Town Council may approve the contract at its meeting on November 10th.

lf the Council authorizes Mayor Leivestad to sign the notice of award, the city will then execute the

construction contract, schedule a pre-construction conference, and TCI will begin construction within 30 to
40 days.



Grant Agreement Review Checklist
Review the ARPA Grant Agreement(s) and executed Brant amendment(s). Respond to the questions below.

1. Review Agreement Section 2. Term - ls the Term End Date in the grant agreement still appropriate for the project?

E YES -Term End Oate in the grant

agreement is appropriate for the proiect
to date.

X NO or NOT SURE - Contact your Grant Manager
ASAP to explain. A Srant amendment may be

needed.

2. Review Grant ASreement Attachment A - Scope of Work (Tasks/Deliverables) - Do the tasks/deliverables listed in

the Scope of Work in the grant agreement (or executed grant amendment) accurately reflect the project to date?

X YES - Scope of Work in the grant

agreement accurately reflects the project

to date.

tr

3. Review Grant Agreement Attachment B - Budget - Do the DN RC ARPA grant funds and matching funds in the budget

in the grant agreement (or executed grant amendment) accurately reflect the project to date?

YES - The budget in the grant agreement

accurately reflects the proiect to date.

NO or NOT SURE - Contad your Grant Manager
ASAP to erplain. A grant amendment may be

needed.

Additional Report Attachments [Optional)
Attach pictures, articles, maps, or any other document related to this quarter that you would like to include in the report.

Verification of Subrecipient Concurrence
REQUIRED only if Form Preparer ie not from 9ubrecipient Entity

Subrecipient Contact Full Name:

Subrecipient Contact Title:

Subrecipient Contact Email:

Clerk/Treasu rer, City ofThompson Falls

Kelliann Barton

The Subrecipient Contact listed above has reviewed this Progress Report and supporting documents and concurs

with the information provided.
x

ARPA Quarterly Progress Repo.t Form ,2025
Page 4 of 4

NO or NOT SURE - Contact your Grant Manager
ASAP to explain. A grant amendment may be

needed.

tr

Tf 13557@blackf oot.net

See the Reimbursements and Budget Tracking tab on the DNRC ARPA Gra nt Management webpaqe for documents and
training videos.



ARPA Water & Sewer lnfrastructure Grant Program
Project Schedule

Use this document throughout the application and grant period to track the status of pro.iect milestones. Documentation associated with each milestone should be

included in the ARPA application and/or submitted to the ARPA Grant Manager throughout the proiect.

Applicant/Subrecipient Entity Name: City of Thompson Falls

Proj€ct Title: Thompson Falls Water Supply, Storage, and Distrlbution System lmprovements

ENGINEERING PROCUREMENT.

Project Engineer procured and engineering contract executed,

Other;

PTANNING & DESIGT{ *

Prellminary design document completed (PER orTech Memo).

DEQ Review: Plans and Specificatlons SUBMITTEo to DEQ.**

DEQ Review: Plans and Speclfications APPRoVED by DEQ.

Permit and/or other Agency Revlew: SUBMITTED for revlew.

Permit and/or other Agency Approval: APPROVAL recelved.

Water Rights finalized.

Slte Title Oplnlon, Right-Of Way, Land Purchases finallzed.

MEPA,/NEPA complete or MEPA checkllst submitted to DNRc.

Other:

PROJECT BIDDI G

Bld document advertised.

Bid complete and constructlon contract executed.

Other:

PROI ECT CONSTRUCTION

Construction start.

Construction complete.

Project closeout.

other:

Applicable ESTIMATED AcIUAt
to ProjGct? Complction completion
(Yes/Nol Dat Datc

Yes

Comments

June 21,2021

May I,2022

May 2a,2025

May 2A,2025 USOA Rural Oevelopment's revlew of plans & gpecs

Sept 25, 2025

September 2025 Bid opening held on September 30, 2025

The estlmated constmclion contract time is 180 days

Yes

Yes

Yes

Yes

Yes

Yes

Yes

June 2025

October 6, 2025

october 2025

November 2025

August 2026

September 2026

Yes

Yes

Yes

Yes

Yes

tEngineering Pro@remeht ond Design Phose tosks must be completed before Prcieat Bi*ding ond Construation Phose tosks.
,'DEQ Plons ond speciJicotions Review Fee is woived for ARPA-Funded prcject. lndicote\)our Woject is ARPA lunded on WU DEQ subfiittol covet sheet to hove the fee woived



EJCOC Enqineerino lnvoice Summarv

lnvoi@ Number:

10D3t2425lnvoice Date
'11D22025Oue Date

City of Thompson Falls, MT

9t21n5-10t 14125Billing PeriodThompson Falls Water System lmprovements - CRDA #10.760Project:

Balance
Remaining

Revised
Contract
Amount

Paid To DateExhibit C payment
Performed

Original
Contract
Amount

Service
Amendments

$ 5,077.28 SS $ 250,000.00 $ 244.922.72$ 250,000.00Preliminary Design Phase
$ 1'10,887.82$ 111,780.37 $ 12,331.81$ 235,000.00 S $ 235,000 00
s$ 4tI,000.00 $ 28,800.00 $ 19,200.00s $ 48,000.00
$ 235.784.85$ 253.000.00 $ 17,215.'15$ $ 253,000.00

FinalDesign Phase
Bidding Phase
Construction Phase

$ 34.000.00$ 34,000.00 $ 34,000.00SPost Construclion Phase
I

=;giE6tri ah

$ 36,609.09 s 380,672.67$ 820,000.00 t 402,718.24$ 485,000.00 $ 335,000.00

Exhibit c
$ 328,419.01$ 387.000.00 $ 58.580.99s s 387,000.00RPR.2 Residenl Project Representative (

$ 328,419.01.99 ss $ 387,000.00 $ 387,000.00Subtotal

$S$ 2s,000.00 $ 25,000 00s 2s,000.00Additional Services - GeoTech

26 60s 19,973.40$ 20,000.00Additonal Services - Hydrogeo
Analysis

s 14,348.80$ 856.00$ 20.000.00$ 20.000.00Additional Services - ROW &
Easement

$$s$
$ 45,615.75$ 28.468.25$ 76,000.00 S s 76.000.00

i

Ee
<i
o;
t-_ o
o
*
UJ General Grant Admin

$ 59,991.15$ 2,772.00t $ 14r,000.00 $ 78,236.85$ 141,000.00Subtotal__l

I 769,082.8s3 539,516.08 t 39,381.09$ 722,000.00 $ 1,348,000.00Total Current Billinq: $ 626,000.00

Summary
t 35,609.09 $ 380,672.67$ 820,000.00 t 42,718.21$ 1185,000.00 $ 335,000.00Basic Setuices
g $ 328,,t19.01$ 387,000.00 I 58,580.99RPR $ $ 387,000.00
3 856.00 $ 14,37s.i103 65.000.00 $ 49,768.60$ 65,000.00 sless
t 37,i165.09 t 723,,167.08$ 722.000.00 3 1.272,000.00 511,067.83$ 550,000.00Subtotal

3 45.61s.75S 28,i158.25 $ r,916.00$ 76,000.00 $ t 76,000.00
t 769,082.83539,536.08 $ 39,381.09$ 626,000.00 s 722,000.00 $ 1,348,000.00Total

$0.00s0.00$0.00 $0.00 30.00Funds Difference

YES/NO (lf NO, explain on attached sheet)ls the % of RPR lees claimed in line with the total % of Construction completed?
Circh One

Submitting Engineer's Signature Owne/s Approval Signature

I

--

37852

,rcludas updrtos .ssoc,.te<t vith Amend 15 b r.sx Orclatu

Due This
lnvoice

S$ 20,000.00

s 4,795.20

I

U* $d'*

t

Subtotal

$ 1,916.00

I $o.oo

7



.r1^zGreatWest
250'l Bolt View Drive
Helena, MT 59601

Phone: (406)i149-8527

Clty of Thompson Falls
P.O. Box 99
Thompson Falls, MT 59873

Professional Services from September 21, 2025 through Octobe|l8, 2025

Prcjecr 1-21m4 THOMPSON FALLS ON-CALL
2021

lnvoice number
Date

37452

10D312025

Amount

63-13 Task Order No. 4 - Water System PER Update
'10.4-13 Bidding

10.5-13 Construction

10-7-13 Post4onstruction

Task Order No. 4 - Water System PER Update

Preliminary Design

Professional Fees

Designer

Engineer 4

Reimbursables

0.25

1.50

145.00

194.00

36.25

291.00

Billed
Amouot

Contract Amount

Percent Complete

Prior Billed

Total Billed

Contract Amount

Percent Complete

Prior Billed

Total Billed

Contract Amount

Percent Complete

Prior Billed

Tolal Billed

48,000.00

100.00

28,800.00

,18.000.00

253,000.00

6.80

17,215.15

17,215_'t5

34.000.00

0.00

0.00

0.00

Cunent Billed

Current Billed

19,200.00

0.00

0.00Cunenl Billed

Subtotal

Total

19,200.00

19.200.00

Hours Rate

4,750.03
Phase subtotal

Units Rate

5.077 .28

Billed
Amount

Project Expenses



City of Thompson Falls

Projecl 1-2120,1 THOMPSON FALLS ON-CALL 2021

lnvoce number

Date

37852

10n3no25

Task Order No. 4 - water System PER Update

Final Design

Professional Fees

Project Coordinator

Engineer 2

Engineer 4

Engineer 5

Reimbursables

Project Expenses

Consultant

Hours
Billed

Amount

1.00

4.00

17.00

4.00

Units

115.00

160.00

194.00

217.OO

Rate

115.00

640.00

3,298.00

868.00

Billed
Amounl

'1,165.77

Units Rate
Billed

Amount

6.245.04

Project Administrator

Certified Grant Writer 2

Right-of-Way Easemsnts/Permits

Professional Fees

Engineer 2

Engineer 4

Phase subtotal

Phase subtotal

Phase subtotal

Task Order No. 4 - Water Syslem PER Update subtotal

0.50

4.00

'160.00

194.00

80.00

776.00

12.331.81

Grant Administration

Professional Fees

Ho urs Rate
Billed

Amount

0.50
'10.00

152.00

184.00

76.00

1,840.00

1,916.00

Hours Rate
Billed

Amount

856.00

20.181.09

lnvoicetotal 39,38'1.09

Prior
Billed

Total
Billed Remaining

Remaining
Percent

Current
Billed

63-13 Task Order No. 4 - Water System PER Update

53.1-13 Study E Reporl 30,000.00 100.00
Phase

63.2-13 Preliminary 250,000.00 '100.00

Design

63.3-13 Final Design 235,000.00 52.8't

10.4.13 Biddins 48,000.00 100.00

10.5-13 Construction 253.000.00 6.80

63.6-13 Resident 387.000.00 15.14
Project Representative

10.7-13 Post- 34.000.00 0.00
Construction

244,922.72 250,000.00

1.01

0.00

't10,887.82

0.00

235,7U.85

328,419.01

0.00 0.00

0.00 5,077.28

111,780.37

28,800.00

17.215.'t 5

58,s80.99

0.00

124,112.18

48.000.00

17,2'15.15

58,580.99

47.19

0.00

93.20

84.86

12,331.8't

19,200.00

0.00

0.00

0.00 34,000.00 100.00 0.00

Hydrosolutions, lnc.

Rate

lnvoice Summary

Contract Percent
Description Amount Complete

29,998.99 29,998.99



City of Thompson Falls

Prcied 1-21204 THOMPSON FALLS ON-CALL 2021 Date

37852

10t23t2025

lnvoico Summary

Description
Contracl
Amount

Percent
Complete

Prior
Billed Remaining

Remaining
Percent

63-13 Task Order No. 4 - Water System PER Update

63.8-13 GIant Writing - 12,500.00 99.98
MCEP Application

63.9-13 Granl Writing - 4,500.00 99.87
DNRC Application

63.10-13 RO Funding 5,000.00 99.57
Application

63.fiJ 3 RD 5,000.00 99.53
Environmental Report

63.12-13 Grant 76,000.00 39.98
Administration

63.13-13 Geotechnical 25,000.00 100.00
Analysis

63.14-13 Right-of-Way 20,000.00 24.26
Easements/Permits

63.'t 5.13 20,000.00 99.87
Hydrogeologic
Assessmenl

2.25

6.00

21.75

23.50

45,615.75

0.00

't4,348.80

26.60

0.00

0.00

0.00

0.00

1,916.00

0.00

856.00

0.00

12,497.7s

4,494.OO

4,974.25

4,976.50

28,468.25

25,000.00

4,795.20

19,973.40

12,497.75

4,49.OO

4,978.25

4,976.50

30,384.25

25,000.00

5,651.20

19,973.40

0.02

0.13

0.44

o.47

60.02

0.00

71.74

0.1 3

Subtotal 1,405,000.00 45.26 596,481.57 635,862.66 765,137.U 54.74 39,381.09

Total 1,405,000.00 45.26 596,481.57 635,862.66 769,'137.34 54.74 39,381.09

Aging Summary

lnvoice Number lnYoiceOate Outstanding Cu nent over 30 Over 60 Over90 Ove|l20

37302

37492

37852

08126DO25

09t25t2025

10123t2025

Total

12,717.75

55,201-13

39,381.09

12,717.75

55,201.13

39,381.09

107 ,299.97 ,582.22 ',12,717.75 0.00

Payments are due within 30 days of lhe inwice dale. lnvobes that arc past4ue will incur interesl chatges. Thank you.

Secure online payment processing for lhis inwice via ACH or credit cad is available at https:/rttww.bi andpay.com/gdgreatwesteng

0.00

1U

Total
Billed

Current
Billed

0.00



Cou rt Code Abbreviations

Case Type:

CR

CV

SM

5W
TK

Case Subtype

CA

CO

LT

OP

OT

Citations:

Criminal
Llv
Small Claims

Search Warrant

Ticket

Credit Agency

Contract

Landlordfenant
Order of Protection

Other Civil (non-domestic)

Crimes - Against the Person

Crime5 -Against Property
Crimes - Offences Against Public Administration

Crimes - Offences Against Public Order

45-5
45-6
45-7

4S-8



Thompson Falls City Court

Monthly Case Statistics

October 2025

User: CUC710

Count
All cases Pending as of October 2025

Subtyperype

Civil

Criminal

Search Warrant

Ticket

30

123

Landlord/Tenant

Order of Prolection

Other

1

28

1

7

3

123

Total: 163

Count
All cases Pending as of

Type
November 2025

Subtype
Civil

Criminal

Search Warrant

Small Claims

Ticket

30

tuo

7

7

5

Landlord/Tenant
Order of Protection

Other

Small Claims

1

28

1

1

106

Total: 147

All cases filed in
TYPe

October 2025

Subtype Count
Civil

Ticket

1

1

26

Order of Protection

Small Claims 1

26

Civil

October 2025

Order of Protection

Total:

All cases disposed in
Type Subtype Count

1

1:01 PM 1of2 11t6t202s

7

3

1

Small Claims
1

28

1



Thompson Falls City Court

Monthly Case Statistics

October 2025

User: CUC710

Count
All cases disposed in

Type
October 2025

Subtype
Ticket 46

46

Total:

Count

Orders filed in October 2025

Type
Amended Order of Protection

Temporary Order of Protection

1

1

2

Orders disposed in

Type

October 2025

Count
Amended Order of Protection

Temporary Order of Protection

Granted

Granted

,1

1

Total: 2

Hearing Results
Result Type Subtype Count

Continued by
DefendanURespondent

Ticket 2

Hearing Held

Result Total: 2

1

to
Civil

Ticket

Order of Protection

Result Total:
Hearing Held -
Continued by
Prosecution

Ticket

Result Total: 1

Hearing Not Held

Ticket 40
Result Total: 40

Paid

Ticket 18

Result Total: '18

Report Total: 88

1:01 PM 2of2 1't t6/2025

47

Total:

1



Citations

Thompson Falls City Court

Monthly Activity Report

October 2025
Citations and Non-Citations By lssued Date

Financial Type: Fines and Fees
Cases With and Without Disposition

Last Month This Month Change Last YTD This YTD

User: CUC710

Change
45-5
45-6
45-7

45-8

DRUG OFFENSES

DUI

ORDINANCE

PARTNER/FAMILY MEMBER
ASSAULT

SEATBELT

SPEEDING

TRAFFIC

0
'15

13

-3

-32
-12

2

160

124

47
9

0

I
1

-7

-1

6

-o

2

3

12

3

4

0

8

21

4

?

3

2

1

1

?

29

2

1

0

1

0

0

0

0

1

2

0

U

0

0

0

1

.)

0

0

1

0

0

0

1

2

2

3

47
25

7

207

133

Totals: 81 32 49 339 40?

Non-Citations
TRAFFIC 1000

Totals: 01000 -1

Fines and Fees

Contempt

Cost of Prosecution

Court Costs

Fine

Law Enforcement Academy
Misdemeanor Surcharge

Prosecution Fee

Technology Surcharge

Victim Reslitution

Victim Witness Admin Fee

Victim Witness Surcharge

0.00

0.00

0.00

1 ,717 .50

435.00
690.00

0.00

405.00
12.50

0.00

0.00

160.00

50.00

185.00

26,652.50

2,725.00

4,080.00

0.00

2,370.00

5s7.85
19.00

958.50

0.00

0.00

185.00

21 ,328.00
2,830.00

4,450.00

300.00

2,655.00

2,911.45
'10.00

460.00

0.00

0.00

0.00

1,985.50

350.00

550.00

50.00

360.00

12.50

3.00

92.00

0.00

0.00

0.00

268.00

(85.00)

(140.00)

50.00

(4s.00)

0.00

3.00

92.00

(160.00)

(50.00)

0.00

(5,324.50)

105.00

370.00

300.00

285.00
2,353.60

(s.00)
(4e8.s0)

Totals: $3,260.00 $3,403.00 $143.00 $37,7s7.8s $3s,129.45 $(2,628.40)

1:02 PM 1of1 11t6t2025
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Derry, Michael

lssued Charge

Thompson Falls City Court

Citation By Officer

F rom 1OlO1 12025 lo 1 0131 12025
All Officers

All Revisions; All Statutes
Sorted By: Citation

All Case Types and Sub-Types
All Clerks

Plea

User: CUCT'10

Officer:

Finding:

Citation Fine Case

13343 1 O I 4 12025 20240 1 I 61 -8-31 O(1 )

202401

1\tst202s 202401t61-8-310(1)
202401

10t26t2025 202401 /61 -8-31 0(1 )

202401

0.00 TK-795-202s-00003(

0.00 TK-795-2025-00003(

0.00 TK-795-2025-000031

13344

135545

Finding Totals:

Totals For: Derry, Michael

Citation

Citation

3 Fines:

3 Fines:

0.00

0.00

1 :04 PM 1of5 11t6t2025



Nichols, Chris

lssued Charge

Thompson Falls City Court

Citation By Officer

Frcm 1010112025 to 1013112025
All Officers

All Revisions; All Statutes
Sorted By: Citation

All Case Types and Sub-Types
All Clerks

Plea

User: CUC710

Officer:

Finding:

Citation Fine Case

13234 101912025 202401 t61 -8-329(1)

202401

0.00 TK-795-2025-00003(

Finding Totals:

Totals For: Nichols, Chris

Citation

Citation

Fines:

Fines:

0.00

0.00

1

,|

1 :04 PM 2ot5
1't t6t2025



Scott, Roy

lssued Charge

Citation By Officer

From 10/01/2025 to 1013112025
All Officers

All Revisions; All Statutes
Sorted By: Citation

All Case Types and Sub-Types
All Clerks

Plea

User: CUC710

Officer:

Finding:

Citation Fine Case

13407

1 3408

1 3408

13411

13412

'1341 3

'1341 5

134'16

13417

13419

1341 I

13420

13420

10t1t2025

10t1t2025

101112025

10t18t2025

10t1912025

1011912025

1011912025

10120t2025

10124t2025

10131t2025

10t3112025

10t3112025

10131t2025

202401 161 -8-310(1)

202401

20240115.3B.4

202401

202401t5.38.8
202401

202401/61-8-310(1)
202401

202401t6.2.1

202401

202401t61-8-302(1\ U1

202401

202401/61 -6-301 (2) [1 stl
202401

202401/61-6-301 (2) [1st]
202401

202401/61-8-310(1 )
202401

202401/61 -s-21 2(1 XbXiii)
202401

202401161-8-1024(1)

202401

202401 t61 -3-312

202401

202401/61-6-302(2) [1 st]

202401

0.00 TK-795-2025-00003(

0.00 TK-795-2025-00003(

0.00 TK-79s-202s-00003(

0.00 TK-795-2025-000031

0.00 TK-795-2025-00003r

0.00 TK-795-2025-00003'

0.00 TK-795-2025-00003i

0.00 TK-795-2025-00003i

0.00 TK-79s-2025-00003i

0.00 TK-795-2025-00003i

0.00 TK-795-2025-00003'

0.00 TK-795-2025-00003'

0.00 TK-795-2025-00003i

Findlng Totals:

Finding: BondForfeited

Citation lssued Charge

0.00

Fine Case

't3410

Plea

30.00 TK-795-2025-000031

1 3409 10t 1 1202s 202401 t61-8-310(11

202401

1 0 I 12t202s 202401 t61 -8-31 0(1 )
202401

20.00 TK-795-2025-00003(

1:04 PM 3of5 't116t2025

Thompson Falls City Court

Citation 13 Fines:



Thompson Falls City Court

Citation By Officer

F rcm 1 0 lO1 12025 lo 1 0131 12025
All Officers

All Revisions; All Statutes
Sorted By: Citation

All Case Types and Sub-Types
All Clerks

Plea

User: CUC710

Officer:

Finding:

Citation

Scott, Roy

Bond Forfeited

lssued Charge Fine Case

13414

13418

1 0 l2ol2o25 202401 /61 -8-31 0(1 )

202401

1 0t27 12025 202401 /61 -8-31 0(1 )
202401

20.00 TK-795-2025-000031

20.00 TK-795-2025-00003i

Finding Totals:

Totals For:

Bond Forfeited

Scott, Roy

Citation

Citation

4 Fines:

17 Fines:

90.00

90.00

1 :04 PM 4of5 11t6t2025


