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Phase 2 Remediation



CAMP Summary

ÅNo exceedances of PM10, VOCs, or mercury 
vapor resulting from ground-intrusive work

ÅOff-site CAMP stations placed on Pearl, 
Beekman, and Water Street and Peck Slip. 

ÅProactive application of Atmos® AC-645 
odor/vapor suppressing foam in areas 
containing potential nuisance odors. 

CAMP Update



Phase 2 Remediation Progress
Support-of-Excavation

ÅShallow SOE installed along 
Beekman Street and portions of 
Pearl and Water Streets. 

ÅConcrete guide-wall installed along 
Peck Slip and portions of Pearl and 
Water Streets. 

ÅDeep SOE installed along Peck Slip



Phase 2 Remediation Progress
Excavation Progress

ÅDisposed of 92 truckloads (about 1,840 cubic yards) of excavated 
soil/fill and C&D debris

ÅProactively applied Atmos® AC-645 dust/vapor suppressing foam 
during excavation in areas containing potential nuisance odors.



Phase 2 Remediation Progress

Underground Storage Tank (UST) Removal

ÅUST identified during excavation towards Water Street

ÅUST was empty with no odors or evidence of a petroleum-related 
release

ÅUST was cleaned, decommissioned, and disposed of on September 
18, 2023

ÅUST near Beekman/Water Street

ÅExploratory excavation was completed to about 8 feet bgs

ÅUST was not located

ÅAdditional excavation to occur in this area for off-site disposal of 
soil/fill


