New Build House Timeline (starting January 1st, 2025)

Landscaping [

Fencing & Boundaries
Driveways & Paving r
Building Control Sign-Off
Utilities Testing
Snagging [

Final Cleanr
Decoration

Joinery

Floor Finishes
Kitchens & Bathrooms

Second Fix M&E |  —

Thin Levelling Screed | ]
Plastering | E=
Plasterboarding & Ceilings EE
Main Screed Drying | e — |
Main Screed Install 0
Floor Build-Up Prep B
First Fix M&E | [
Windows & Doors ==
Roof Covering
Roof Structure f  —
Intermediate Floors - |
Wall Construction ]
Oversite & Slab | =
Drainage & Service Ducts =
Excavation & Foundations F =4
Site Clearance |
Contract Signing | [
Contractor Tendering |  E————
Site Investigation | e —
Building Regs Approval F Ee—r=
Planning Decision |
Planning Submission |-
Engage Architect| [ ]
Land Acquisition
Define Budget & Build Objectives ]

Tasks
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