Dear Owners,
As of today, Tuesday August 11, 2026:

We wanted to provide everyone with an updated schedule for the walkway work, taking advantage
of the favorable weather conditions ahead. Reminder: Floors are closed from 8am to 5pm.

The current schedule is as follows:

Yesterday: Base coat completed on the 5th & 4th floors

Today: Top coat being completed on the 5th & 4th floors

Wednesday: Base coat on the 3rd, 2nd & 1st floors

Thursday: Top coat on the 3rd, 2nd & 1st floors

Friday: No floor work scheduled

Next Week:
e Monday, 8/17: Gemstone base flex on ALL floors
e Tuesday, 8/18: Gemstone texture and clear coat on 5th & 4th floors
e Wednesday, 8/19: Gemstone texture and clear coat on 3rd & 2nd floors

e Thursday, 8/20: Gemstone texture and clear coat on 1st floor

Task Name Duration Start Finish

- Waterview - Building 2 Walkways  9days  Mon 8/10/26
Base Coat: 5&4 1 day Mon 8/10/26  Mon 8/10/26
Top Coat: 5&4 1 day Tue 8/11/26  Tue 8/11/26
Base Coat: 3,21 1 day Wed 8/12/26 Wed 8/12/26
Top Coat: 3,2,1 1 day Thu 8/13/26 Thu 8/13/26

Gemstone Base Flex: 5,4,3,2 1 1 day Mon 8/17/26  Mon 8/17/26
Gemstone - Texture & Clear: 5&4 1 day Tue 8/18/26  Tue 8/18/26
Gemstone: Texture & Clear: 3&2 1 day Wed 8/19/26 Wed 8/19/26
Gemstone: Texture & Clear 1 1 day Thu 8/20/26  Thu 8/20/26

Important Reminder:

Please do not approach, interrupt, or direct the contractors while they are performing the walkway
work. For everyone's safety and to help keep the project moving according to schedule, all
questions or concerns regarding the work should be directed to Management rather than the
contractors. We appreciate everyone's patience and cooperation as this work progresses.

Thank you,

Board of Directors



