
07/20/2026 Water View Rehabilitation Project Update 

Re: Project management team review on 6/12/2026.   

• Common area 
o Pool open, new chairs,tables,umbrellas 
o Driveway between east and west building behind pool to close 

1/25/27 to 5/20/27 
o Vent cleaning both buildings complete 
o Plumbing evaluation of each unit complete, waiting on report for 

potential repairs. 
• West Bldg 

o Planning to begin North Stairs in West building 7/20/26. 
▪ Estimating North stairs complete 11/12/26 

o Work to be completed yet: 
▪ stairs 

• South stairs open, minor topics to be addressed 
▪ Unit entry door paint – tbd schedule 
▪ Lighting replacement tabled for later to budget, Mark started 

lighting reconditioning 
• East bldg 

o Stairs 
▪ North Stair completion approx. 8/17/26 

• Wall repaired and patched, stringers installed, hat 
channel installed, working on intermediate landing and 
cover plates for fire pipe. 

▪ South stairs start 8/18/26, estimated completion 12/23/26 
o 5th Fl beam repair complete 
o Aluminum edge flashing to be installed when atrium wall stucco 

complete 
o Atrium wall behind schedule due to repairs being more than 

anticipated.   
o All painting and caulking complete on walkways 
o Railing install started 
o Walkway stucco complete 
o WALKWAY SHUTDOWN 7/23/26 TO 8/7/26  ACCESS TO UNITS 

LIMITED TO BEFORE 8AM AND AFTER 5PM 



o Aug 10, 2026 – 1/15/27 – intercoastal balconies CLOSED – NOTE 
ACCELERATION OF SCHEUDLE 

o Approx 1/25/27 TO 5/20/27 – pool facing balconies CLOSED – NOTE 
ACCELERATION OF SCHEUDLE 

o Note area in middle of East building on south side where there is a 
window likely to require extensive repair. 

o East Garage stucco repairs continued 
o South wall stucco removal to be removed as filler work until swing 

stage is ready 
o South wall work 7/15/26 – 8/26/26 
o Noth wall work 8/27/26 – 10/7/26 

• Detailed walkway schedule – subject to change 

•  


