
Gensler
Project Name Microsoft CWL 01-02 Datacenter

Duffryn Lane DOCUMENTS\

Newport NP10 8BE 5_Documents Issue Register

WALES -UK

0 - GENERAL Sheet 1 of

48

Description

CWL01 COVER A0 P01 P02

CWL01 SITE - LOCATION  PLAN A0 P01 P02

CWL01 SITE - EXISTING SITE PLAN A0 P01 P02

CWL01 SITE - DEMOLITION PLAN A0 P01 P02

CWL01 SITE - DEMOLITION EXISTING PHOTOS A0 P01 P02

CWL01 SITE - EXISTING PERMEABILITY PLAN A0 P01 P02

CWL01 SITE - PROPOSED PERMEABILITY PLAN A0 P01 P02

CWL01 SITE - PROPOSED MASTERPLAN A0 P01 P02

CWL01 EXISTING LEVEL 01  GA PLAN A0 P01 P02

CWL01 EXISTING LEVEL 02  GA PLAN A0 P01 P02

CWL01 EXISTING ROOF  GA PLAN A0 P01 P02

CWL01 EXISTING ELEVATIONS A0 P01 P02

CWL01 DEMOLITION LEVEL 01  GA PLAN A0 P01 P02

CWL01 DEMOLITION LEVEL 02  GA PLAN A0 P01 P02

CWL01 DEMOLITION ROOF  GA PLAN A0 P01 P02

CWL01 DEMOLITION ELEVATIONS A0 P01 P02

CWL01 CWL01 PROPOSED LEVEL 01  GA PLAN A0+ P01 P02

CWL01 CWL01 PROPOSED ROOF  GA PLAN A0+ P01 P02

CWL02 CWL02 PROPOSED LEVEL 01  GA PLAN A0 P01 P02

CWL02 CWL02 PROPOSED ROOF  GA PLAN A0 P01 P02

CWL01 SPRINKLER TANK & PUMP HOUSE A0 P01 P02

CWL01 EXTERNAL PLANT ROOM A0 P01 P02

CWL01 UMS - E-HOUSE A0 P01 P02

CWL01 GUARD HOUSE A0 P01 P02

CWL01 WATER TREATMENT BUILDING A0 P01 P02

CWL01 SITE - BIN STORE A0 P01 P02

CWL01 SUBSTATION A0 P01

CWL01 TRANFORMER EHOUSES A0 P01

CWL01 CWL01 PROPOSED BUILDING ELEVATIONS OVERALL A0+ P01 P02

CWL01 CWL01 PROPOSED ADMIN ELEVATIONS A0 P01 P02

CWL02 CWL02 PROPOSED BUILDING ELEVATIONS OVERALL A0+ P01 P02

CWL02 CWL02 PROPOSED ADMIN ELEVATIONS A0 P01 P02

CWL01 CWL01 - PROPOSED SECTIONS A0+ P01 P02

CWL01 CWL02 - PROPOSED SECTIONS A0+ P01 P02

CWL01 SITE - LANDSCAPE MATERIALISATION PLAN A0 P01 P02

CWL01 SITE - LANDSCAPE SECTIONS A0 P01 P02

CWL01 SITE - LANDSCAPE TREE REMOVAL PLAN A0 P01 P02

CWL01 SITE - LANDSCAPE PROPOSED TREE PLAN A0 P01 P02

CWL01 SITE - LANDSCAPE PLANTING PLAN A0 P01 P02

CWL01 SITE - GATE DETAILS A0 P01

CWL01 SITE - BARRIER DETAILS A0 P01

CWL01 SITE - FENCE DETAILS A0 P01

CWL01 SITE - RCS FENCE DETAILS A0 P01

CWL01 SITE - BIKE PARKING, SMOKE LOUNGE  DETAILS A0 P01 P02

L-P-11

L-P-12

L-P-13

L-P-14

L-P-02

L-P-03

L-P-04

L-P-05

L-P-10

A-P-304

A-P-401

A-P-402

L-P-01

A-P-114

A-P-115

A-P-301

A-P-302

A-P-303

A-P-104

A-P-110

A-P-111

A-P-112

A-P-113

A-P-23

A-P-24

A-P-101

A-P-102

A-P-103

A-P-12

A-P-13

A-P-14

A-P-21

A-P-22

A-P-11

A-P-00

A-P-01

A-P-02

A-P-03

P
A

C
 S

U
B

M
IS

S
IO

N

A-P-04

A-P-05

A-P-06

A-P-07

Category

A-P-116

A-P-117

Document Issue Register
Project No

P
ro

je
c
t 

C
o

d
e

D
is

c
ip

lin
e

N
u

m
b

e
r

S
c
a

le
 &

 S
h

e
e

t 
S

iz
e

D
R

A
F

T
 P

L
A

N
N

IN
G

Total Docs Listed

Document Number Scale Issue / Revision

026.1086.000

File Code



Gensler
Project Name Microsoft CWL 01-02 Datacenter

Duffryn Lane DOCUMENTS\

Newport NP10 8BE 5_Documents Issue Register

WALES -UK

0 - GENERAL Sheet 1 of

48

Description

P
A

C
 S

U
B

M
IS

S
IO

N

Category

Document Issue Register
Project No

P
ro

je
c
t 

C
o

d
e

D
is

c
ip

lin
e

N
u

m
b

e
r

S
c
a

le
 &

 S
h

e
e

t 
S

iz
e

D
R

A
F

T
 P

L
A

N
N

IN
G

Total Docs Listed

Document Number Scale Issue / Revision

026.1086.000

File Code

CWL01 SITE - TYPICAL SOFTSCAPE DETAILS A0 P01 P02

CWL01 PLANTING SCHEDULE A0 P01 P02

CWL01-02 Design & Access Statement A3 B C

Total Documents Submitted 41 47 0 0 0 0 0 0 0 0 0 0 0 0

Day 31 27

Month 08 10

Year 23 23

Type of Issue

Microsoft S S

RED S S

RED S S

Pinnacle S S

Date: 27.10.2023

DIR_Drawing Issue Register

Issue Date 27102023

Signed as Checked: 

Building Control

Cost Consultant 
Principal Designer 

(CDM)
Fire Consultant

Document Management

File

Client

Project Manager 

Contractor

MEPH 

Structural Engineer

Surveyor

Pubilished (Contractual)  A=AUTHORISED & ACCEPTED  B= PARTIAL SIGN OFF (with comments)

Issued to Contact Name & e-mail Issue Size
 NUMBER OF COPIES and/or Type/Format,   C = CAD Format,   D = CD DISK,   E = EMAIL or ELECTRONIC TRANSFER,   

F = FTP,   M = Meeting,  P = PLOT Format   S - SHAREPOINT

Date of Issue

Status of Issue  Work in Progress S0=INITIAL STATUS  Shared (non-contractual) S1=COORDINATION  

 S2=INFORMATION  S3=REVIEW & COMMENT S4=STAGE APPROVAL  S5=WITHDRAWN  

L-P-16

 PRESENTATION

L-P-15


