
ID Task Name Start Finish % Complete Duration

1
2 Pre Construction 29/06/26 16/03/27 0% 187 days
3 Contract 29/06/26 29/06/26 0% 1 day
4 Appoint Design 

Team
30/06/26 06/07/26 0% 5 days

5 Design 07/07/26 28/09/26 0% 3 mons

6 Order Transformer 30/06/26 30/06/26 0% 1 day
7 Transformer Lead I 01/07/26 09/03/27 0% 9 mons
8 Transformer 

Installation
10/03/27 16/03/27 0% 1 wk

9
10
11 Construction Phase 17/03/27 03/05/29 0% 557 days
12 Contract 17/03/27 17/03/27 0% 1 day
13 Appoint Design Tea18/03/27 24/03/27 0% 5 days
14 Order Transformer 18/03/27 18/03/27 0% 1 day
15 Transformer Lead I 19/03/27 25/11/27 0% 9 mons
16 Transformer 

Installation
26/11/27 02/12/27 0% 1 wk

17 Design 26/11/27 17/02/28 0% 3 mons
18 Construction Phase18/02/28 12/04/29 0% 15 mons
19 Handover 13/04/29 03/05/29 0% 3 wks

0%
0%
0%

0%

0%
0%
0%

0%
0%
0%

0%
0%
0%

0%
0%

0%

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
026 Qtr 3, 2026 Qtr 4, 2026 Qtr 1, 2027 Qtr 2, 2027 Qtr 3, 2027 Qtr 4, 2027 Qtr 1, 2028 Qtr 2, 2028 Qtr 3, 2028 Qtr 4, 2028 Qtr 1, 2029 Qtr 2, 2029

New Development
Paignton, Devon

Programme Example Page 1


