BELVEDERE MUNICIPAL UTILITY DISTRICT
NOTICE OF MEETING

TO: THE BOARD OF DIRECTORS OF BELVEDERE MUNICIPAL UTILITY DISTRICT
AND TO ALL OTHER INTERESTED PERSONS:

Notice is hereby given pursuant to V.T.C.A., Government Code § 551, that the Board of
Directors of Belvedere Municipal Utility District will hold a regular meeting, open to the public,
on February 16, 2021 at 6:00 p.m. via remote access.

This meeting will be held via videoconference in accordance with the Office of the
Governor’s March 16, 2020 proclamation suspending certain open meetings statutes in response
to the current COVID-19 pandemic and statewide disaster declaration, as extended. No physical
meeting space will be available.

Members of the public may listen to and participate in the meeting via videoconference or
conference call. To participate in the meeting, please go to
https://global.gotomeeting.com/join/704300749 or dial toll-free 1-877-309-2073, and enter the
following Code 704-300-749.

Any citizen having interest in these matters is invited to participate in the call at the
designated times. Any citizen wishing to provide public comment on any agenda or non-agenda
item must notify the District prior to the Board meeting by emailing Stefanie Albright at
salbright@lglawfirm.com. At the presiding officer’s discretion, speakers will be limited to three
minutes to support the orderly flow of the meeting.

Meeting materials are available at www.belvederemud.org.

i Receive public comments.

Z Discuss, consider, and take action to approve the minutes of the January 19, 2021 regular
meeting.

i Discuss, consider, and take action as necessary concerning report from the District’s

Bookkeeper and Finance Committee, including:
a. Payment of invoices;
b. Coordination on bookkeeping matters;

TexPool investments; and

2

d. Reimbursement of costs to Belvedere HOA pursuant to the Joint Use and
Maintenance Agreement.

4, Discuss, consider, and take action regarding report from the District liaison to the Belvedere
Homeowners’ Association (“HOA™) and from the HOA liaison to the District.

3. Discuss, consider, and take action regarding improvement, maintenance, and repair of
existing and future assets owned or maintained by the District, including:

a. Report from the District’s Engineer;
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b. Update on Amenity Center Lot project; and
c. Change orders related to Amenity Center Lot project.

6. Discuss, consider, and take action on 87" Session of the Texas Legislature and tracking of
legislation impacting the District.

7. Adjournment.

The District may meet in executive session on any item listed above as provided by the
Open Meetings Act, Tex. Gov’t Code §§ 551.071, 551.072, 551.073, 551.074, or 551.075.

EXECUTED this the 11th day of February, 2021.
) vy B
Walanie Wlipct

(SEAL) Attornéy for the District
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Belvedere Municipal Utility District is committed to compliance with the Americans with Disabilities Act.
Reasonable modifications and equal access to communications will be provided upon request. Please call Stefanie
Albright at Lloyd Gosselink, Attorney for the District, at (512) 322-5814, for information,
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Agenda Item No. 2
Discuss, consider, and take action to approve the
minutes of the January 19, 2021 regular meeting.



MINUTES OF MEETING

BOARD OFO§IRECTORS
THE STATE OF TEXAS
COUNTY OF TRAVIS

BELVEDERE MUNICIPAL UTILITY DISTRICT

O O O OB L

A regular meeting of the Board of Directors of Belvedere Municipal Utility District was
held remotely on January 19, 2021, in accordance with the duly posted notice of said meeting.
The meeting was held remotely via videoconference call in accordance with the Governor’s
March 16, 2020 proclamation, as extended, suspending certain open meetings statutes in
response to the current COVID-19 pandemic and statewide disaster declaration. No physical
meeting space was made available. The public was provided a free videoconference link and
a toll-free number to call in and participate in the meeting. The roll was called of the members
of the Board of Directors, to-wit:

Peter Golde President

James Koerner Vice President
Kim Clifford Director

Ronald Ubertini Director

Steven Bryson Assistant Secretary

All the above-referenced members of the Board were present via videoconference, thus
constituting a quorum of the Board of Directors. All Directors in attendance voted on all matters
that came before the Board. Also participating by videoconference or telephone were Jeff
Monzingo of Montoya & Monzingo, LLP; Cathy Mitchell and Jason Baze with Jones Carter
Engineering, Inc.; Bob West and Rob West with West David & Company; Stefanie Albright and
Kathryn Thiel, Attorneys and Fred Castro, Paralegal with Lloyd Gosselink Rochelle & Townsend,
P.C.; and Mark Greene with the Belvedere Homeowners Association (“HOA”).

Director Golde called the meeting to order at 6:00 p.m. and announced the Board would
first receive public comment. No comments from the general public were received by the Board.

The next item to come before the Board was to consider the approval of the minutes of the
December 15, 2020 regular meeting. Upon motion by Director Bryson, seconded by Director
Koerner, and unanimously carried by the Directors present, the Board approved the minutes
of the December 15, 2020 regular meeting as presented, attached as Exhibit A.

The next item to come before the Board was to discuss, consider, and take action on the
audit of the District’s financial records for the period ending September 30, 2020. Mr. West
addressed the Board and described the results of the audit, provided as Exhibit B. Mr. West
notified the Board that his firm rendered a clean opinion on the financials. Mr. West proceeded to
summarize the audit, including the highlights of what the District did during the year, the balance
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sheet, and the five-year comparison of the general fund, revenue, and expenses. After discussion,
Director Clifford suggested that Notes to the Financial Statements located on page 14 of Mr.
West’s audit report be updated to denote that the District’s obligation to reimburse Hamilton Bee
Cave, L.P., the developer of the District, for costs for the design and construction of water and
drainage facilities on land with the District had been met. Mr. West agreed to make that change
and provide an updated report. Upon motion by Director Clifford, seconded by Director
Koerner, and unanimously carried by the Board members present, the Board approved the
audit as presented and authorized Lloyd Gosselink to file the audit with the Texas
Commission on Environmental Quality.

The Board next considered the bookkeeper’s report, including payment of invoices,
coordination on bookkeeping matters, TexPool investments, and reimbursement of costs to the
Belvedere HOA under the Joint Use and Maintenance Agreement. Mr. Monzingo presented a
Bookkeeper’s Report that included a list of invoices and money transfers, attached as Exhibit C.
Mr. Monzingo reviewed the list of invoices to the paid from the District’s Checking Account and
requested that the Board add Check No. 1216, payable to West Davis & Company for $7,500 as
payment in connection with the preparation of the District’s audit. Director Clifford noted that
invoices presented for payment included the second progress payment for the on-going Amenity
Center Lot improvement project. Ms. Mitchell advised that she recommended approval of Pay
Estimate No. 2 submitted by Fazzone Construction for $4,632.87, copy attached as Exhibit D.

|

Next, Director Ubertini briefly reviewed the invoice submitted by the HOA under the Joint
Use and Maintenance Agreement totaling $29,948.84. He suggested that the District’s Finance
Subcommittee be authorized to work with the HOA to arrange for certain expenses paid by the
HOA on behalf of the District to be billed directly to the District. Director Ubertini noted that
such action would be more efficient and permit the District to achieve cost savings through its tax-
exempt status by eliminating the sales tax component associated with these expenses. It was the
consensus of the Board that the District’s Finance Subcommittee be authorized to work with the
HOA in this pursuit. After discussion, upon motion by Director Koerner, seconded by Director
Ubertini, and unanimously carried by the Directors present, the Board approved and
authorized payments of all invoices, and money transfers set forth in Exhibit C attached.

The next item to come before the Board was to consider action as necessary concerning a
report from the District’s liaison to the HOA and from the HOA liaison to the District. Director
Clifford stated that no decision had been made by the HOA concerning the appointment of a new
HOA liaison to the District. Mr. Greene stated that the HOA Board would be holding a meeting
on February 17, 2021, at which time it was anticipated that a decision on the HOA liaison to the
District would be made. Next, Mr. Greene stated that the HOA had ordered and received three
radar speed signs that would be placed at specific roads within the District to help reduce incidents
of speeding within the District.

Director Golde stated that the Board would next consider and take action regarding
improvement, maintenance, and repair of existing and future assets owned or maintained by the
District, including:

A. Report from the District’s Engineer;

B. Update on Amenity Center Lot project; and
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C. Change orders related to the Amenity Center Lot project.

Ms. Mitchell reviewed the District Engineer’s report, attached as Exhibit E. The report
included a brief overview of the Amenity Center Lot improvement project. She reported that
Fazzone Construction had been requested to provide an updated completion schedule as the time
for completion of the project had run. She continued by presenting Change Order No. 3, attached
as Exhibit F, in the amount of $7,032.00, which was requested to repair the erosion at the drainage
outfall into the Lower Pond by installing a concrete pilot channel. She stated that the District’s
Engineering Subcommittee approved this Change Order as previously authorized by the Board at
last month’s regular Board meeting. Finally, Ms. Mitchell provided an update on the repair of the
District’s trail facilities and reported that no resident requests for the installation of landscaping
within drainage facilities had been received.

The next item to come before the Board was to consider and take action on the 87% Regular
Session of the Texas Legislature and the tracking of legislation impacting the District. Ms.
Albright stated that there was nothing worthy of noting at this time.

After discussion, there being no further business, and upon motion made by Director
Clifford, seconded by Director Ubertini, and unanimously carried by the Board members present,
the meeting was adjourned at 6:48 p.m.

PASSED, APPROVED, AND ADOPTED THIS 16th day of February, 2021.

Kim Clifford, Secretary
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Agenda Item No. 3
Discuss, consider, and take action as necessary
concerning report from the District’s Bookkeeper
and Finance Committee, including;:
Payment of invoices;
Coordination on bookkeeping matters;
TexPool investments; and
Reimbursement of costs to Belvedere HOA
pursuant to the Joint Use and Maintenance
Agreement.
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Agenda Item No. 5

Discuss, consider, and take action regarding
improvement, maintenance, and repair of existing
and future assets owned or maintained by the
District, including:
a. Report from the District’s Engineer;
b. Update on Amenity Center Lot project; and
c. Change orders related to Amenity Center Lot

project.



3100 Alvin Devane Boulevard, Suite 150
Austin, Texas 78741-7425
JONES|ICARTER Tel: 512.441.9493

Fax: 512.445.2286
www,jonescarter.com

February 11, 2021

Board of Directors

Belvedere Municipal Utility District

c/o Lloyd Gosselink Rochelle & Townsend, P.C.
816 Congress Ave., Suite 1900

Austin, TX 78701

Re: Monthly Status Report
Belvedere MUD Regular Board Meeting of February 16, 2021

Dear Directors:

The following is a brief summary that describes our activities during the past month:

1. Amenity Center Lot Improvements

a. Construction Update — Fazzone Construction has worked on trails, walls, and lights, and they

completed the erosion repair at the Lower Pond. The contractor expects to complete the project by
the last week of February.

b. Pay Estimate No. 3 — Presented for your approval is Pay Estimate No. 3 in the amount of $208,508.18.
The pay estimate is in order and we recommend your approval.

c. Additional Steel Edging — We requested a proposal from Fazzone Construction to add steel edging
around the proposed plantings in the medians on Flagler Drive at the request of the HOA
Subcommittee. Fazzone submitted a proposal in the amount of $3,006.00 for this work. The HOA
and Engineering Subcommittees have approved this proposal, and the HOA has agreed to fund it.

BOARD ACTION: Approve Pay Estimate No. 3, and the cost for additional steel edging.

Texas Board of Professional Engineers Registration No. F-439 | Texas Board of Professional Land Surveying Registration No. 10046101



JONES| CARTER

Board of Directors
Belvedere MUD
Page 2
February 11, 2021
2. Trail Facilities — No items to report since the last meeting.
3. Drainage Facilities — No new landscaping requests have been received.

Should you have any questions or need additional information, please notify us.

Sincerely,

2 ot Kenime e L TSt ll

—

Catherine Garza Mitchell, PE

CGM/cgm
K:\16654\0900-21\MeetingFiles\StatusReports\STATUS REPORT for Belvedere 20210211doc

Texas Board of Professional Engineers Registration No. F-439 | Texas Board of Professional Land Surveying Registration No. 10046101



3100 Alvin Devane Boulevard, Suite 150
Austin, Texas 78741-7425

JONES CARTER Tel: 512.441.9493
Fax: 512.445.2286

www.jonescarter.com

February 9, 2021

Belvedere Municipal Utility District

c/o Lloyd Gosselink Rochelle & Townsend, P.C.
816 Congress Avenue, Suite 1900

Austin, Texas 78701

Re: Construction of Amenity Center Improvements
Belvedere Municipal Utility District
Travis County, Texas

Dear Directors:

Enclosed is Progress Payment Request No. 3 from Fazzone Construction Co., Inc. for the referenced
project. The estimate is in order and we recommend payment in the amount of $208,508.18 to Fazzone

Construction Co., Inc.

Also enclosed is Construction Progress Report No. 3, which is submitted in accordance with Texas
Commission on Environmental Quality Rule No. 293.62. This report covers construction activities for the
referenced project during the period January 1, 2021 to January 31, 2021.

Sincerely,
it AL PN tatetl

Catherine Garza Mitchell, PE

CGM/jmr
K:\16654\16654-0004-00 Belvedere Landscaping Bid Services\3 Construction Phase\5. Pay Estimates & Change Orders\16654-0004-00

ESTIMATE LETTER.docx
Enclosure
cc: Fazzone Construction Co., Inc.

Ms. Stefanie Albright — Lloyd Gosselink Rochelle & Townsend, P.C.

Texas Board of Professional Engineers Registration No. F-439 | Texas Board of Professional Land Surveying Registration No. 10046101



February 9, 2021

Construction Progress Report No. 3
Period January 1, 2021 to January 31, 2021

Construction of Amenity Center Improvements
Belvedere Municipal Utility District
Travis County, Texas

Contract:

A. Contractor: Fazzone Construction Co., Inc.

B. Contract Date: November 12, 2020

C. Authorization to Proceed: November 16, 2020 (70 Calendar Days)
D. Completion Date: January 25, 2021

E. Contract Time Used: 76 Calendar Days (109%)

I. General
Contractor has installed hardscape improvements, lighting, and irrigation.

[I. Change Orders
Change Order Nos. 001, 002, and 003 Issued this Report.

[ll. Completion Report

A. Estimated Cost as of this Report Period

1. Contract Bid Price S 363,946.18

2. Change Orders 5 13,046.95

3. Total Estimated Contract Price S  376,993.13
B. Actual cost as of this Report S  258,704.95
C. Amount Retained (10% of B) S 25,870.50
D. Total Paid Contractor S 232,834.47
E. Estimated Cost Remaining (A.3 - B) S 118,288.18
F. Construction Complete (B/A.3) 69%

IV. Frequency of Observation — Periodically

V. Problems — The contract time has expired.

..II:INES CARTER

Texas Board of Professional Engineers Registration No. F-439 | Texas Board of Professional Land Surveying Registration No. 10046101



@ JONES|ICARTER

OWNER: Belvedere Municipal Utility District PROGRESS PAYMENT # 3
CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM TO
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTQR: Fazzone Construction Co., Inc. THIS EST. 01-Jan-21 31-Jan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NQ. DESCRIPTION UNIT QUANTITY PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
BASE BID
1 Move-in and start-up, including LS 1.0 $6,996.00 0.0% $0.00 100.0% $6,996.00 100.0% $6,996.00 100.0%
performance and payment bonds for 100
percent (100%) of the contract amount.
Cost not to exceed 10% of total contract
amount.
EROSION CONTROLS & RESTORATION
2 |Stabilized Construction Entrance, installed, LS 1.0 $1,749.00 0.0% $0.00 75.0% §1,311.75 75.0% $1,311.75 75.0%
maintained and removed.
3 |Concrete washout area, installed, LS 1.0 $591.10 25.0% $247.77 75.0% $743.33 100.0% $991.10 100.0%
maintained and removed.
4 |Silt fence, installed, maintained and LF 208.0 $2.16 0.0 $0.00 208.0 $449.28 208.0 5449.28 100.0%
removed.
5 |Tree protection, installed, maintained and LS 1.0 $1,748.00 25.0% $437.25 75.0% $1,311.75 100.0% $1,749.00 100.0%
removed.
6 |Mulch sock, installed, maintained and LF 170.0 $7.29 0.0 $0.00 170.0 $1,239.30 170.0 $1,238.30 100.0%
removed.
7  |Hydro-mulch seeding of disturbed areas. LS 1.0 $612.15 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%
Contractor to ensure growth of vegetation
by whatever means necessary, including re-
seeding, over-seeding or watering at no
separate pay.
8 |Bermuda Seed installed per plan. Contractor| SF 7,388.0 $0.17 0.0 $0.00 0.0% $0.00 0.0% $0.00 0.0%
to ensure growth of vegetation by whatever
means necessary, including re-seeding, over-
seeding or watering at no separate pay.
DEMOLITION
9 |Remove existing parking wall per plan. Save | S 1.0 $1,908.00 0.0% $0.00 100.0% $1,908.00 100.0% $1,908.00 100.0%
all stone for use on site.
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@ JONES|ICARTER

OWNER: Belvedere Municipal Utility District PROGRESS PAYMENT # 3
CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM TO
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTOR: Fazzone Construction Co., Inc. THIS EST. 01-Jan-21 31-Jan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NO. DESCRIPTION UNIT QUANTITY PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
10 |Remove existing entry sign per plan. LS 1.0 $636.00 0.0% $0.00 100.0% $636.00 100.0% $636.00 100.0%
11 |Remove existing bollards per plan. LS 1.0 $1,017.60 0.0% $0.00 100.0% $1,017.60 100.0% $1,017.60 100.0%
12 |Remove existing plant beds on Amenity LS 1.0 $4,452.00 0.0% $0.00 100.0% $4,452.00 100.0% $4,452.00 100.0%
Center lot per plan.
13 |Remove existing plant beds in islands on LS 1.0 $2,288.60 0.0% $0.00 100.0% $2,289.60 100.0% $2,289.60 100.0%
Flagler Drive per plan,
14 |Remove existing boulder per plan, and save EA 2.0 $127.20 0.0 $0.00 2.0 $254.40 2.0 $254.40 100.0%
boulder for use on site.
15 |Remove existing decomposed granite trail at| LS 1.0 $445.20 0.0% $0.00 100.0% $445.20 100.0% $445.20 100.0%
north end of playground per plan.
16 |Remove existing sod along west edge of LS 1.0 $445.20 0.0% $0.00 100.0% $445.20 100.0% $445.20 100.0%
playground per plan.
17 |Remove existing bench on west side of Ls 1.0 $120.80 50.0% $95.40 50.0% $95.40 100.0% $190.80 100.0%
basketball court and relocate on site.
18 |Remove existing gabion baskets at LS 1.0 $1,908.00 0.0% $0.00 100.0% $1,908.00 100.0% $1,908.00 100.0%
southwest corner of Flagler Drive and Rollins
Drive.
19 |Trim existing tree at north end of existing LS 1.0 $445.20 100.0% $445.20 0.0% $0.00 100.0% $445.20 100.0%
parking lot per plan. .
PARKING LOT IMPROVEMENTS
20 |Blackstar Gravel parking lot, including SF 1,200.0 $6.68 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
compacted subgrade and base, complete in
place per plans.
21 |Wheel Stops, complete in place. EA 7.0 $150.80 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
22 |1'wide Ribbon Curb, complete in place. LF 110.0 $31.80 90.0 $2,862.00 0.0 $0.00 920.0 $2,862.00 81.8%
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@ JONES|CARTER

QOWNER: Belvedere Municipal Utility District PROGRESS PAYMENT # 3
CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM TO
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTOR: Fazzone Construction Co., Inc. THIS EST. 01-Jan-21 31-Jan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NQ. DESCRIPTION UNIT QUANTITY PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
HARDSCAPE IMPROVEMENTS
23 |Flagstone trail, including compacted crushed | SF 2,490.0 $23.53 2,480.0 $58,589.70 0.0 $0.00 2,490.0 $58,589.70 100.0%
gravel base and sand bed, complete in place
per plans.
24 |Gravel trail, including compacted limestone SF 1,607.0 S6.68 1,607.0 $10,734.76 0.0 $0.00 1,607.0 $10,734.76 100.0%
base, complete in place per plans.
25 |18-inch Drystack Stormwater Diversion Wall,| LF 115.0 $133.56 112.0 $14,958.72 0.0 $0.00 112.0 $14,958.72 97.4%
including compacted base and concrete
footing, complete in place per plans.
26 |Drystack Entry Wall, including compacted LF 64.0 $174.26 60.0 $10,455.60 0.0 $0.00 60.0 $10,455.60 93.8%
base and concrete footing, complete in
place per plans.
27 |Entry sign, including 20 LF of drystack entry LS 1.0 $11,263.56 100.0% $11,263.56 0.0% $0.00 100.0% $11,263.56 100.0%
wall and leuders panel with lettering,
complete in place per plans.
28 |Drystack Stone Seat Wall, including LF 65.0 $133.56 60.0 $8,013.60 0.0 $0.00 60.0 $8,013.60 92.3%
compacted base and concrete footing,
complete in place per plans.
29 |12-inch Stene Curb, including compacted LF 85.0 $31.80 85.0 $2,703.00 0.0 $0.00 85.0 $2,703.00 100.0%
base and concrete footing, complete in
place per plans.
30 |Boulder steps, including compacted base, LS 1.0 $445.20 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%
complete in place per plans.
31 [Boulder set in concrete, including EA 2.0 $318.00 2.0 $636.00 0.0 $0.00 20 $636.00 100.0%
compacted base and concrete footing,
complete in place per plans.
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@JDNES CARTER

OWNER: Belvedere Municipal Utility District

PROGRESS PAYMENT # 3

CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM TO
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTOR: Fazzone Construction Co., Inc. THIS EST. 01-Jan-21 31-Jan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NO. DESCRIPTION UNIT QUANTITY PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
32 |Blackstar gravel (3"-5") at toe of diversion SF 360.0 $6.68 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
berms per plans.
33 |Stone plant border at planting beds and LF 460.0 $6.36 385.0 $2,448.60 0.0 $0.00 385.0 $2,448.60 83.7%
gravel trail, complete in place per plans.
34 |Steel edging at planting beds and gravel trail | LF 716.0 $6.36 330.0 $2,098.80 0.0 $0.00 330.0 $2,098.80 46.1%
on Amenity Center Site, complete in place
per plans.
35 |Diversion berm, complete in place per plans.| SF 1,300.0 S0.64 1,000.0 $640.00 0.0 $0.00 1,000.0 $640.00 76.5%
36 |4-inch PVC sleeving for irrigation and LS 1.0 $1,526.40 0.0% $0.00 100.0% $1,526.40 100.0% $1,526.40 100.0%
lighting, per plans.
LIGHTING
37 |Hydrel Accent light, complete in place per EA 29.0 $1,164.64 28.0 $32,609.92 0.0 $0.00 28.0 $32,609.92 96.6%
plans.
38  |Saturn Cutoff 2 LED light, complete in place | EA 1.0 $7,822.69 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
39 |BEGA Bollard light, complete in place per EA 10.0 $2,249.21 10.0 $22,492.10 0.0 $0.00 10.0 $22,492.10 100.0%
plans.
40 |BEGA Sign light, complete in place per plans.| EA 2.0 51,780.48 2.0 $3,560.96 0.0 $0.00 2.0 $3,560.96 100.0%
LANDSCAPE IMPROVEMENTS - AMENITY
CENTER SITE
41 |Hardwood mulch, 3" depth, per plans. LS 1.0 $3,305.61 0.0% 50.00 0.0% $0.00 0.0% $0.00 0.0%
42 |5/8" Black Tejas gravel mulch, per plans. LS 1.0 $1,023.96 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%
43 |Soil Amendment, per plans. LS 1.0 $2,637.81 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%
44 |Topsoil, 2" depth, per plans. LS 1.0 $3,834.29 0.0% $0.00 0.0% 50.00 0.0% $0.00 0.0%

Page 4




@ JONES|CARTER

OWNER: Belvedere Municipal Utility District

PROGRESS PAYMENT # 3

CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM TO
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTOR: Fazzone Construction Co., Inc. THIS EST. 01-Jan-21 31-Jan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NO. DESCRIPTION UNIT QUANTITY PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
45  |Permanent irrigation system, complete in LS 1.0 $6,188.28 100.0% $6,188.28 0.0% $0.00 100.0% $6,188.28 100.0%
place per plans.
46 |Temporary irrigation in all seeded areasand | LS 1.0 $1,714.02 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%
plant beds without permanent irrigation, per|
plans,
47 |2-inch caliper Chitalpa, complete in place EA 1.0 $411.81 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
48 |2-inch caliper Natchez Crape Myrtle, EA 3.0 $383.99 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
complete in place per plans.
43 |24-inch box Palo Verde, complete in place EA 1.0 $645.54 0.0 50.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
50 |2-inch caliper Texas Mountain Laurel, EA 1.0 $484.16 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
complete in place per plans.
51 |3-gallon Autumn Glow Big Muhly, complete | EA 19.0 $27.60 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
in place per plans.
52 |5-gallon Bottlebrush, complete in place per | EA 3.0 $52.87 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
53 |3-gallon Dwarf Weeping Bottlebrush, EA 3.0 $38.40 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
complete in place per plans.
54 |3-gallon Giant Yucca, complete in place per EA 29.0 $32.61 0.0 50.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
55 |[3-gallon Katrina African Iris, complete in EA 83.0 $68.78 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
place per plans.
56 |3-gallen Leopard Plant, complete in place EA 27.0 $31.89 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
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@-JDNES CARTER

OWNER: Belvedere Municipal Utility District

PROGRESS PAYMENT # 3

CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM TO
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTOR: Fazzane Construction Co., Inc. THIS EST. 01-Jan-21 31-lan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NO. DESCRIPTION UNIT QUANTITY PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
57 |3-gallon Ricepaper Plant, complete in place EA 3.0 $63.00 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
58 |5-gallon Upright Rosemary, complete in EA 20.0 §29.72 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
place per plans.
59 |3-gallon Bamboo Muhly, complete in place EA 27.0 $26.82 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
60 |1-gallon Berkeley Sedge, complete in place EA 80.0 $13.30 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
61 |1-gallon Blonde Ambition, complete in place | EA 150.0 $12.97 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
62  |4-inch pot Inland Sea Oats, complete in EA 102.0 $3.39 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
place per plans.
63 |1-gallon Bicolor Iris, complete in place per EA 14.0 $12.13 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
64 |1-gallon Firecracker Fern, complete in place | EA 38.0 $11.85 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
65 |10-gallon Flowering Senna, complete in EA 8.0 $132.67 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
place per plans.
66 |1-gallon Four Nerve Daisy, complete in place| EA 114.0 $12.13 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
67 |1-gallon Heartleaf Skullcap, complete in EA 16.0 $11.85 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
place per plans.
68 |1-gallon Indigo Spires Salvia, complete in EA 13.0 $11.30 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
place per plans.
69 |3-gallon Jerusalem Sage, complete in place EA 26.0 $31.89 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
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@-JDNES CARTER

OWNER: Belvedere Municipal Utility District PROGRESS PAYMENT # 3
CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM TO
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTOR: Fazzone Construction Co., Inc. THIS EST. 01-Jan-21 31-Jan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NO. DESCRIPTION UNIT QUANTITY PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
70 |1-gallon Russian Sage, complete in place per | EA 98.0 $11.85 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
71 |1-gallon Texas Betony, complete in place per| EA 27.0 $11.69 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
72 |1-gallon Turk's Cap, complete in place per EA 43.0 $12.08 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
73 |1-gallon Zexmenia, complete in place per EA 49.0 $11.52 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
74 |3-gallon Brakelights Red Yucca, complete in EA 100 $51.42 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
place per plans.
75 |S-gallon Green Goblet Agave, complete in EA 4.0 $41,29 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
place per plans.
76 |3-gallon Red Yucca, complete in place per EA 300 $28.27 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
77 |5-gallon Softleaf Yucca, complete in place EA 17.0 $32.61 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
LANDSCAPE IMPROVEMENTS - FLAGLER
DRIVE
78 |Hardwood mulch, 3" depth, per plans LS 1.0 $1,652.81 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%
79 |Soil Amendment, per plans. LS 1.0 $1,318.91 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%
80 |Steel edging at planting beds, complete in LF 160.0 $6.68 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
place per plans.
81 |Permanent irrigation system, complete in LS 1.0 $6,889.47 100.0% $6,889.47 0.0% $0.00 100.0% $6,889.47 100.0%
place per plans.
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@dDNES CARTER

OWNER: Belvedere Municipal Utility District PROGRESS PAYMENT # 3
CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM T0
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTOR: Fazzone Construction Co., Inc. THIS EST. 01-Jan-21 31-Jan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NO. DESCRIPTION UNIT QUANTITY PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
82 |Temporary irrigation in all seeded areasand | LS 1.0 $556.50 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%
plant beds without permanent irrigation, per|
plans.
83 |2-inch caliper Natchez Crape Myrtle, EA 3.0 $383.99 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
complete in place per plans.
84 [3-gallon Giant Yucca, complete in place per EA 16.0 $32.61 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
85 |3-gallon Mexican Oregano, complete in EA 11.0 $28.27 0.0 $0.00 0.0 50.00 0.0 $0.00 0.0%
place per plans.
86 |3-gallon Bamboo Muhly, complete in place EA 46.0 $26.82 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
87 |3-gallon Bamboo Muhly, complete in place EA 174.0 $12.97 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
88 [3-gallon Pink Flamingo Muhly Grass, EA 27.0 $26.16 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
complete in place per plans.
89 |1-gallon Bicolor Iris, complete in place per EA 52.0 $12.13 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
90 |1-gallon Fall Aster, complete in place per EA 39.0 $11.85 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
91 [1-gallon Indigo Spires Salvia, complete in EA 14.0 $11.30 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
place per plans.
92 [1-gallon Russian Sage, complete in place per | EA 98.0 $11.85 0.0 s0.00 0.0 $0.00 0.0 $0.00 0.0%
plans.
93 |1i-gallon Society Garlic, complete in place EA 58.0 $11.85 0.0 50.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
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@JDNES CARTER

OWNER: Belvedere Municipal Utility District PROGRESS PAYMENT # 3
CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM TO
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTOR: Fazzone Construction Co., Inc. THIS EST. 01-Jan-21 31-Jan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NO. DESCRIPTION UNIT QUANTITY PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
94 |1-gallon Turk's Cap, complete in place per EA 34.0 $12.08 0.0 $0.00 0.0 50.00 0.0 $0.00 0.0%
plans.
85 |1-gallon Zexmenia, complete in place per EA 14.0 $11.52 0.0 $0.00 0.0 $0.00 0.0 50.00 0.0%
plans.
96 |5-gallon Softleaf Yucca, complete in place EA 3.0 $32.61 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans.
S7 |Atthe southwest corner of Flagler Dr. and LS 1.0 §977.55 0.0% 50.00 0.0% $0.00 0.0% $0.00 0.0%
Rollins Dr., remove the existing stones along
the ribbon curb, fill the void with concrete,
and mortar flagstone in place on top of the
concrete such that it is flush with the top of
curb.
*==Change Order No, 001***
98 |Remove and replace the existing gravel on SF 415.0 $11.68 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
the south side of the Amenity Center
building entrance with new gravel.
*=*Change Order No. 002***
89 |Stone curb along the southern edge of the LF 30.0 $6.34 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
last parking stall on the west side of the
existing Amenity Center building parking lot,
per detail 1 on plan Sheet L3.2.
***Change Order No. 002***
100 |Remove existing rock rip rap at Lower Pond LS 1.0 $7,032.00 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%
storm sewer outfall, place 4' wide reinforced
concrete pilot channel with stone
embedment, including rock rip rap along
each side of pilot channel, and place
mortared rock rip rap at end of channel, per
detail.
***Change Order No. 003***

Page 9




@JDNEE CARTER

OWNER: Belvedere Municipal Utility District

PROGRESS PAYMENT # 3

CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM T0
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTOR: Fazzone Construction Co., Inc. THIS EST. 01-Jan-21 31-Jan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NO. DESCRIPTION UNIT QUANTITY PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
ALTERNATE BID ITEMS
HARDSCAPE IMPROVEMENTS
Al [Flagstone trail on south side of septic field, SF 450.0 $23.53 450.0 $10,588.50 0.0 $0.00 450.0 $10,588.50 100.0%
including compacted crushed gravel base
and sand bed, complete in place per plans.
Include deduction of 5 LF of 18" Stormwater
Diversion Wall and 20 LF of Stone Border for
plant bed.
EXISTING AMENITY CENTER TRAIL REPAIRS
A2 |Decomposed granite trail, complete in place | SY 311.0 $60.10 0.0 $0.00 0.0 $0.00 0.0 $0.00 0.0%
per plans. Existing crushed limestone trail to
be used as base for trail.
A3 |Flagstone trail, complete in place per plans. Sy 67.0 $211.79 67.0 $14,189.93 0.0 $0.00 67.0 $14,189.93 100.0%
Existing crushed limestone trail to be used
as base for trail.
A4 |Widen existing flagstone trail along oak tree | SY 29.0 $211.08 29.0 $6,121.29 0.0 $0.00 28.0 $6,121.29 100.0%
on west side of Amenity Center, complete in
place.
AS  |Modify existing loose rip rap downstream of | SY 11.0 $103.03 11.0 $1,133.33 0.0 $0.00 11.0 $1,133.33 100.0%
trail widening for positive drainage.
A6 |Repair eroded area downslope of existing LS 1.0 $954.00 100.0% $954.00 0.0% $0.00 100.0% $954.00 100.0%
trail on west side of Amenity Center, and
grade to drain.
A7 |Remove and reposition rocks and boulders LS 1.0 $1,526.40 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%
in channel upslope of existing trail on west
side of Amenity Center to zllow positive
drainage flow.
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@ JONES|CARTER

OWNER: Belvedere Municipal Utility District PROGRESS PAYMENT # 3
CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM TO
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTOR: Fazzone Construction Co., Inc. THIS EST. 01-Jan-21 31-lan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NO. DESCRIPTION UNIT | QUANTITY PRICE QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
A8 |Remove juniper understory around existing LS 1.0 $318.00 100.0% $318.00 0.0% 50,00 100.0% $318.00 100.0%
oak tree adjacent to proposed turnaround
area per plans.
AS  |Hydro-mulch seeding of areas disturbed LS 1.0 $1,808.00 0.0% $0.00 0.0% $0.00 0.0% $0.00 0.0%
during trail repairs. Contractor to ensure
growth of vegetation by whatever means
necessary, including re-seeding, over-
seeding or watering at no separate pay.
A10 |Sod installed in disturbed areas along trail LS 1.0 $2,289.60 0.0% 50.00 0.0% $0.00 0.0% 50.00 0.0%
widening on the west side of Amenity
Center. Contractor to ensure growth of
vegetation by whatever means necessary,
including re-sodding cr watering at no
separate pay.
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@ JONES|CARTER

0 Impact Days Approved to Date
10 Change Order Days
(6) Days Remaining
109% Complete by Time

69% Complete by Value

Less Previous Estimates

Due this Estimate

Orig. Contract Amount

Contract Modifications

Total Contract Amount

Construction Remaining

Amount Approved

$363,946.18

$13,046.95

$376,993.13
__$118.28818

$208,508.18

APPROVED BY JONES|CARTER

$24,326.28

$208,508.18

BY: Catherine Garza Mitchell, PE

OWNER: Belvedere Municipal Utility District PROGRESS PAYMENT # 3
CONTRACT DATES
PROJECT: Construction of Amenity Center Improvements FROM TO
ORIGINAL 16-Nov-20 15-Jan-21
JOB NO. : 16654-0004-00 REVISED 16-Nov-20 25-Jan-21
CONTRACTOR: Fazzone Construction Co., Inc. THIS EST. 01-Jan-21 31-Jan-21
ITEM ESTIMATED UNIT THIS ESTIMATE PREVIOUS ESTIMATE TOTAL TO DATE REMARKS
NO. DESCRIPTION UNIT| QUANTITY PRICE QUANTITY | AMOUNT QUANTITY [ AMOUNT QUANTITY | AMOUNT
MATERIALS ON HAND $0.00
$0.00 $0.00 $0.00
TOTAL MATERIALS ON HAND
CHANGE ORDER PLUS/MINUS VALUE DAYS
Change Order No. 001 $877.55 $977.55
Change Order No. 002 $5,037.40 $5,037.40
Change Order No. 003 $7,032.00 10 $7,032.00
Change Order No. 004 $0.00 $0.00
TOTAL CONTRACT MODIFICATIONS $13,046.95
Subtotal (Line items) $231,675.74 $27,029.21 $258,704.95
Materials on Hand $0.00 $0.00 50.00
Subtotal (Materials on Hand/Line Items) $231,675.74 $27,029.21 $258,704.95
0 Impact Days Requested this Pay Period
Less Retainage (10%) $23,167.58 $2,702.92 $25,870.50
0 Impact Days Approved this Pay Period
Total $208,508.17 $24,326.28 $232,834.47
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Prime Contract Change Order (CO)

Owner/Customer Contractor

Contact Cathy Mitchell Contact Paul Whetstone

Company Belvedere Municipa! Utility District Company Fazzone Construction Co., Inc.

Address ¢/o Jones | Carter Address 1302 West Blanco Road
3100 Alvin Devane Blvd Ste 150

City, State, Zip Austin, TX 78741 City, State, Zip San Antonio, TX 78232

Phone 512.441.9493 x 3421 Phone 210.408.9095

Fax Fax 512.335.3711

Project Information Prime Contract Change Order

Project # 00001 co# 605

Project Name Belverede MUD Amenity Center Issue Date 02-Feb-2021

Address ) ’

City, State, Zip ,

All labor, materials and conditions of performance involved in this change order shall be in accordance with the provisions of
the original contract for work described below:

Item No. Item Description Quantity | Unit | Unit Price Total Price

1 additional edging 450 $6.68 $3,006.00
Total = $3,006.00

All other terms and conditions of the Contract Documents shall remain in effect.

Original Contract Price $363,998.40

Net change by previous Change Orders $13,046.95

Contract Amount Prior to this Change $377,045.35

Amount of this Change Order $3,006.00

Revised Contract Amount, including this Change Order
The Contract time due to this Change Order is to be determined at a later date.

$380,051.35

Belvedere Municipal Utility District

Fazzone Construction Co., Inc.

Architect Owner / Representative Contractor

By (Signature) By (Signature) By (Signature)
Printed Name, Title Printed Name, Title Printed Name, Title
Date Date Date

Please sign and retum original to: <
Fazzone Construction Co., Inc. - Attn. Accounting
1302 West Blanco Road, San Antonio, TX 78232

accounting@fazzoneconstruction.com
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From: Wes & Gayle Hargrove <wg.hargrove@verizon.net>
To: clifford8309@att.net; stevebryson5@aol.com

Cc: markjgreene60@amail.com

Sent: Fri, Feb 12, 2021 11:10 am

Subject: Amenity Center Parking Lot Update

Good Morning Kim and Steve,
Hope you guys are staying safe and warm.

| wanted to provide you with an update on the maintenance committee’s
recommendation for the Amenity Center parking lot project and to see if
you have any questions or concerns.

Project scope:

¢ Once the MUD Landscape work around the Amenity Center parking lot
is complete, we will need to stripe the lot and install concrete car stops. Car
stops will also be needed for the newly created lot north of the basketball
court (Fazzone will be handling these). ADA space(s) will be installed with
all the accompanying regulatory requirements. The ADA part of the project
is very important and we will make sure all steps are followed.

Project Status:

e \We have received bids from two companies — RDC, who did the
construction entrance work for us, and Alpha Paving, who did our street
crack repair.

e Both companies are reputable and did a good job with us on the
previous projects. While both companies can handle any size project, RDC
seems to be better suited and more flexible in dealing with these types of
smaller projects.

e Both companies are within $50 of each other on the striping element —
from $850 (Alpha Paving) to $900 (RDC).

e The estimated concrete car stops have a wider disparity with RDC at
$70 per stop and Alpha at $105.

Estimated Cost

e We have asked that the parking spaces for the Amenity Center not be of
the compact size as we believe our residents would require more space to
prevent door dings etc....

e The estimated 15 car stops (I think this number may be a little high but
we will have them re-measure before starting) and the stripe painting
results in the following estimated costs:




o RDC = $1,950
o Alpha Paving = $2,425

Recommendation

o We are recommending that we select RDC Paving for the project due to
the lower costs and flexibility with scheduling

e We plan on making a motion to approve this at the upcoming Thursday
Board Meeting.

Hopefully this gives you enough information to answer any questions or
concerns but as always, please let me know if you need any further
information.

Regards,
Wes



