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 How the existing sewer system was designed
 Terra cotta pipe segments 2 feet long.  Joints made with 

Jute Rope
 Cast iron force main
 Brick manholes

 How age has effected the pipe network
 Jute Rope disintegrated
 Tree root intrusion
 Cracked and settled piping
 Brick manholes and mortar are deteriorating 
 Grease build-up

Sewer System Background



Existing Sewer Issues
Severe blockages due to:
 Cumulative grease build-up
 Significant tree root intrusion 
 Severe groundwater infiltration in pipe joints and 

manholes
 Isolated pipe collapses 



How Does It Affect Me?

 Basement backups;  unsanitary conditions.

 Ground water infiltration and illegal sump pump connections; 
Increased treatment costs. 

 Heavy rainfall events; sanitary sewer overflows in street. 

 Aging infrastructure;  Increased risk of system failure. 



Example of Terra Cotta Pipe in 
Good Condition



Minor Root Intrusion



Offset Joints/Pipe Settlement



Pipe Failure



Force Main
Sewer Recon
CIPP
Pump Station

KEY

Scope of Work



Scope of Work (Cont.)
 9 Total Streets / Locations for Sewer Improvements 

 4 Locations of full sewer reconstruction
 E. Lakeview Dr. from White Horse Pike to Johnson Ave.  514 LF (FR) 
 Johnson Ave. from Lakeview Ave. to E. Beachwood Ave.  360 LF (M/O)
 E. Haddon Ave. from White Horse Pike to Oaklawn Ave.  2092 LF (WHP to Johnson –

FR) (Johnson to Oaklawn – M/O)
 Johnson Ave. from E. Clinton Ave. to Sta. 12+50 and Johnson Ave. from Station 15+50 

to E. Bettlewood Ave. *(CR 648) 500 LF (M/O)
 5 Streets are Slip Lining 

 W. Haddon Ave. from White Horse Pike to Newton Ave. (CR743)  651 LF (FR)
 E. Clinton Ave. from White Horse Pike to Coldsprings Ave. (Oaklyn side)  94 LF Recon, 

1536 LF C.I.P.P. (Half M/O)
 E. Bettlewood Ave. (CR648) from the White Horse Pike to Pump Station 974 LF Recon, 

1650 LF C.I.P.P.  (Select FR)
 Coldsprings Ave. from E. Clinton Ave. to E. Bettlewood Ave. (CR648)  54 LF Recon, 774 

LF C.I.P.P. (Leveling & Surface)
 Oaklawn Alley Way (from E. Haddon Ave. to Manhole Station)  314 LF (No Roadway)

 2 Pump Station Upgrades
 Goff Ave. Pump Station
 E. Bettlewood Ave. Pump Station



Scope of Work (Cont.)
 Sewer Lateral Replacements 

 Laterals to be replaced in all full recon areas
 Connection provided for underdrain system

 Roadway Upgrades
 New Asphalt Roadway New Concrete Curb
 Mill/Overlay
 Select Driveway Aprons
 Select Concrete Sidewalk Replacement

 Pump Station Upgrades
 Goff Ave. Pump Station
 East Bettlewood Ave. Pump Station



What To Expect?
 Open Cut Sewer Replacement

 Why open cut construction method? 
 Sewer down time?  Use restrictions? 

 Open Cut Lateral Replacement
 Why open cut construction method? 
 Sewer down time?  Use restrictions? 

 Sewer Main Slip Lining
 Why slip lining construction method? 
 Installation process

 Roadway Reconstruction 
 Curb
 Driveways
 Sidewalk
 Roadway

 Construction Noise & Vibration
 Access Limitations During Construction



Open Cut Installation



CIPP Installation



Roadway Upgrades



Construction Schedule

 Construction Start Date:  March 2, 2020

 Working Hours:  7am to 5pm, Monday through 
Friday

 Construction Completion Projection:  
September 1, 2020



Construction Schedule (Cont.)
 Overall Schedule By Street:

 W. Haddon Ave. – 3/2 to 5/11
 E. Clinton Ave. – 3/18 to 5/20
 Coldsprings Ave. – 4/3 to 5/25
 E. Haddon Ave. – 4/8 to 7/3
 Johnson Ave. (Clinton to Bettlewood) – 4/10 to 7/7
 Goff Ave. Pump Station – 6/22 to 6/30
 E. Bettlewood Ave. Pump Station – 7/1 to 7/9
 E. Bettlewood Ave. (CIPP & FM) – 5/29 to 7/13
 Oaklawn Alley – 6/15 to 6/16
 E. Lakeview Ave. – 4/13 to 7/20
 Johnson Ave. (Lakeview to Beechwood) – 6/18 to 7/24
 Final Punchlist – 7/27 to 8/4



Construction Schedule (Cont.)

Slide reserved for graphic of construction 
schedule to be provided by Pioneer. 



Coordination
 Written Notices of Construction to Residents (24 hours 

in advance) 
 Emergency Access
 School Bus Routes & Bus Stop Adjustments
 Driveway Access
 Business/Facility Access
 Trash Collection
 Street Parking
 Daily Street Sweeping
 Final Restoration



Coordination (Cont.)
 Safety 

 Equipment on Street
 Materials Storage
 Road Closures & Detours
 All Excavations Closed Each Day

 We Need Your Help!



What Can The Public Do?
 Communication is Critical! 

 Disconnect your basement or crawl space sump pump 
from the sanitary sewer piping in your home.
 Now is the time to disconnect!  

 Remove trees on your property and at the curb line if you 
know they are near your sewer lateral or clean out.



Existing Ordinances
 The Borough Zoning Code, Chapter 108, Article 2, Section § 108-12 

prohibits the use of the sanitary sewer system for the disposal of discharge 
from the following shall be removed forthwith:

A. Sump Pumps
B. Cellar Drains
C. Leaders
D. Downspouts
E. Developer’s Cellar Pits
F. Foundation Underdrains
G. Floor Drains
H. Area or Yard Drains
I. Industrial or Manufacturing Equipment Drains
J. Conductors
K. Air-Conditioning Equipment
L. Stormwater Inlets
M. Catch Basins



Questions


