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TASK

To be completed by end of
week:
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Appoint Designer

Initial Design Meeting
1. Budget Planning

2. Concept Design Phase

APPROVALS – Client and
Landlord

3.Documentation
Working Drawings

Tender Fit out Contractor

4. Management
Certified Plans To Council

5. Delivery
Construction Fit Out Work 8-
12 weeks
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