
ID Task Name Duration Start Finish Deadline

1 [PROJ #706] - EXAMPLE 35.5 daysMon 4/3/17 Mon 5/22/17 Mon 5/22/17

2 00 [PROJ 706] - Truck 2 days Fri 4/21/17 Mon 4/24/17 NA

6 DESIGN FREEZE 0 days Thu 4/13/17 Thu 4/13/17 NA

7 01 [PROJ 706] - Framing 2.5 days Tue 4/25/17 Thu 4/27/17 NA

11 02 [PROJ 706] - Wallout 1 2 days Thu 4/27/17 Mon 5/1/17 NA

15 03 [PROJ 706] - Wallout 2 1 day Mon 5/1/17 Tue 5/2/17 NA

20 04 [PROJ 706] - Electrical 12 hrs Wed 5/3/17 Thu 5/4/17 NA

22 05 [PROJ 706] - Plumbing 2 days Tue 5/2/17 Thu 5/4/17 NA

27 06 [PROJ 706] - Hood 4 hrs Tue 5/2/17 Tue 5/2/17 NA

29 07 [PROJ 706] - Kitchen Equipment 8 hrs Fri 5/5/17 Fri 5/5/17 NA

31 08 [PROJ 706] - Generator 12 hrs Thu 5/4/17 Fri 5/5/17 NA

33 HALF DAY FIX 4 hrs Mon 5/8/17 Mon 5/8/17 NA

34 11 [PROJ 706] - Fit and Finish 1 day Mon 5/8/17 Mon 5/8/17 NA

40 09 [PROJ 706] - Fire Suppression 1 day Tue 5/9/17 Tue 5/9/17 NA

44 10 [PROJ 706] - Wrap 16 hrs Wed 5/10/17 Thu 5/11/17 NA

46 WRAP APPROVED 0 days Tue 5/2/17 Tue 5/2/17 NA

48 11 [PROJ 706] - Wrap Follow-Up 8 hrs Fri 5/12/17 Fri 5/12/17 NA

49 Project Contingency 5 days Mon 5/15/17 Fri 5/19/17 NA

50 12 [PROJ 706] - Delivery 1 day Mon 5/22/17 Mon 5/22/17 NA
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