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Grant All-Detail Report
Projects and Practices 2018


Grant Title - Skunk Creek Watershed Sediment Reduction  
Grant ID - C18-3114
Organization - Carlton SWCD	

	Original Awarded Amount
	$414,830.00
	Grant Execution Date
	2/28/2018

	Required Match Amount
	$103,707.50
	Original Grant End Date
	12/31/2020

	Required Match %
	25%
	Grant Day To Day Contact
	Alyssa  Bloss

	Current Awarded Amount
	$414,830.00
	Current End Date
	12/31/2021


[bookmark: _Hlk521488527]Budget Summary 
	
	Budgeted
	Spent
	Balance Remaining*

	Total Grant Amount
	$414,830.00
	$252,871.46
	$161,958.54

	Total Match Amount
	$102,830.00
	$145,297.97
	$-42,467.97

	Total Other Funds
	$0.00
	$0.00
	$0.00

	Total
	$517,660.00
	$398,169.43
	$119,490.57


*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.
Budget Details 
	Activity Name
	Activity Category
	Source Type
	Source Description
	Budgeted
	Spent
	Last Transaction Date
	Matching Fund

	Carlton County Transportation Match     
	Technical/Engineering Assistance
	Local Fund
	Carlton County Transportation
	$52,830.00 
	$87,503.51 
	10/10/2019
	Y

	Construction     
	Streambank or Shoreline Protection
	Current State Grant
	Skunk Creek Watershed Sediment Reduction 
	$196,866.70 
	$197,027.86 
	12/31/2020
	N

	Construction Match     
	Streambank or Shoreline Protection
	Federal Funds
	Fish and Wildlife Service Fish Passage Program
	$50,000.00 
	$57,794.46 
	9/13/2019
	Y

	Little Net River Stream Stabilization     
	Streambank or Shoreline Protection
	Current State Grant
	Skunk Creek Watershed Sediment Reduction 
	$152,606.56 
	 
	
	N

	NCD Engineering Assitance     
	Technical/Engineering Assistance
	Current State Grant
	Skunk Creek Watershed Sediment Reduction 
	$9,353.60 
	$9,353.60 
	10/8/2019
	N

	Project Administration     
	Administration/Coordination
	Current State Grant
	Skunk Creek Watershed Sediment Reduction 
	$27,000.00 
	$22,882.04 
	3/31/2021
	N

	Survey Equipment     
	Supplies/Equipment
	Current State Grant
	Skunk Creek Watershed Sediment Reduction 
	$1,003.14 
	$1,003.14 
	5/17/2018
	N

	Technical Assistance     
	Technical/Engineering Assistance
	Current State Grant
	Skunk Creek Watershed Sediment Reduction 
	$28,000.00 
	$22,604.82 
	2/28/2021
	N


 

Activity Details Summary
	Activity Details
	Total Action Count 
	Total Activity Mapped  
	Proposed Size / Unit
	Actual Size / Unit

	 580 - Streambank and Shoreline Protection
	1
	3
	575  LINEAR FEET
	1873  LINEAR FEET

	 580 - Streambank and Shoreline Protection
	1
	2
	200  LINEAR FEET
	  LINEAR FEET


  

Proposed Activity Indicators
	Activity Name
	Indicator Name
	Value & Units
	Waterbody
	Calculation Tool
	Comments



Final Indicators Summary
	Indicator Name
	Total Value 
	Unit  

	SEDIMENT (TSS)
	280.00
	TONS/YR

	SOIL (EST. SAVINGS)
	329.00
	TONS/YR

	PHOSPHORUS (EST. REDUCTION)
	379.00
	LBS/YR



Grant Activity 
	Grant Activity - Carlton County Transportation Match 

	Description
	Construction Inspection, permitting and survey/project staking match.

	Category
	TECHNICAL/ENGINEERING ASSISTANCE

	Start Date
	1-Apr-18
	End Date
	10-Oct-19

	Has Rates and Hours?
	No	

	Actual Results
	County Transportation Department assistance with bidding, right of way purchase, permitting assistance and design development. The winter of 2018-2019, the transportation department harvested the needed woody material (root wads) for the project. They also provided contracting and construction inspection assistance.  


  
	Grant Activity - Construction 

	Description
	Removal of pipe structure and stream restoration construction. Slope stabilization of two slump areas upstream of stream restoration. Construction inspection provided by the Carlton County Transportation Department and will be overseen by the County Engineer, along with assistance as needed from the design engineers (Cardno). 

	Category
	STREAMBANK OR SHORELINE PROTECTION

	Start Date
	15-Jul-19
	End Date
	01-Jul-19

	Has Rates and Hours?
	No	

	Actual Results
	Public Waters Permit was submitted. Project construction was completed, which included two bank stabilization areas, removal of the concrete weir/pipe structure and a reconstructed stream channel. In stream structures included toewood, J-hooks and log vanes. Tree and shrub planting was completed.  



	Activity Action - Streamban Protection and Restoration 

	Practice
	580 - Streambank and Shoreline Protection
	Count of Activities
	1

	Description
	

	Proposed Size / Units
	575.00 LINEAR FEET
	Lifespan
	10 Years

	Actual Size/Units
	1,873.00 LINEAR FEET
	Installed Date
	30-Aug-19

	Mapped Activities
	3 Line(s)
	Technical Assistance Provider
	


	Final Indicator for Streamban Protection and Restoration

	Indicator Name 
	SEDIMENT (TSS)
	Value
	280

	Indicator Subcategory/Units
	WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR
	Calculation Tool
	BWSR CALC (STREAM & DITCH STABILIZATION)

	Waterbody
	Skunk Creek

	Final Indicator for Streamban Protection and Restoration

	Indicator Name 
	PHOSPHORUS (EST. REDUCTION)
	Value
	322

	Indicator Subcategory/Units
	WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR
	Calculation Tool
	BWSR CALC (STREAM & DITCH STABILIZATION)

	Waterbody
	Skunk Creek

	Final Indicator for Streamban Protection and Restoration

	Indicator Name 
	SOIL (EST. SAVINGS)
	Value
	280

	Indicator Subcategory/Units
	WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR
	Calculation Tool
	BWSR CALC (STREAM & DITCH STABILIZATION)

	Waterbody
	Skunk Creek


     
	Grant Activity - Construction Match 

	Description
	Fish Passage Program Construction Match

	Category
	STREAMBANK OR SHORELINE PROTECTION

	Start Date
	1-Apr-18
	End Date
	10-Oct-19

	Has Rates and Hours?
	No	

	Actual Results
	Project designs were finalized by consulting engineer. Match also funded part of the construction costs.  


  
	Grant Activity - Little Net River Stream Stabilization 

	Description
	Stream stabilization on Little Net River where an undersized culvert chronically increased stream velocities, destabilizing the toe of the bank. The culvert will be replaced using Township Bridge Funds and a DNR grant. Funds will be used for stream design (engineering) and stream stabilization construction expenses.

	Category
	STREAMBANK OR SHORELINE PROTECTION

	Start Date
	31-Jul-20
	End Date
	

	Has Rates and Hours?
	No	

	Actual Results
	Bridge and stream restoration designs were started. Army Corps and wetlands permits were submitted and approved. Project easements with downstream landowner was completed through the Transportation Department.  



	Activity Action - Little Net River Stream Stabilization 

	Practice
	580 - Streambank and Shoreline Protection
	Count of Activities
	1

	Description
	

	Proposed Size / Units
	200.00 LINEAR FEET
	Lifespan
	10 Years

	Actual Size/Units
	 LINEAR FEET
	Installed Date
	

	Mapped Activities
	2 Line(s)
	Technical Assistance Provider
	


	Final Indicator for Little Net River Stream Stabilization

	Indicator Name 
	SOIL (EST. SAVINGS)
	Value
	49

	Indicator Subcategory/Units
	WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR
	Calculation Tool
	BWSR CALC (STREAM & DITCH STABILIZATION)

	Waterbody
	Little Net River

	Final Indicator for Little Net River Stream Stabilization

	Indicator Name 
	PHOSPHORUS (EST. REDUCTION)
	Value
	57

	Indicator Subcategory/Units
	WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR
	Calculation Tool
	BWSR CALC (STREAM & DITCH STABILIZATION)

	Waterbody
	Little Net River


     
	Grant Activity - NCD Engineering Assitance 

	Description
	Natural Channel Design Engineering Assistance will be provided by Cardno and North Flow LLC. Their team have experience with stream restoration throughout the US and Midwest, including local experience. Their staff have Level 4 Rosgen training.

	Category
	TECHNICAL/ENGINEERING ASSISTANCE

	Start Date
	1-Apr-18
	End Date
	10-Oct-19

	Has Rates and Hours?
	No	

	Actual Results
	Cardno provided construction inspection services through the project.  


  
	Grant Activity - Project Administration 

	Description
	Hours for Water Resources Technician to provide coordination between the Carlton County Transportation Department, Engineers and contractors. Some time may be used to evaluate the next Red Clay Dam/Nemadji projects, citizen outreach and required Grant Reporting. Through a MPCA Civic Engagement grant, newsletters are planned in the Nemadji Watershed, and if funded, this project will be included in an 
article. In addition, an effort is planned to recruit additional citizen monitors to help collect transparency data in the watershed. Social media 
will also be used to share project updates, and possible news related articles in the local Pine Journal may also be submitted.

	Category
	ADMINISTRATION/COORDINATION

	Start Date
	1-Apr-18
	End Date
	

	Has Rates and Hours?
	Yes	

	Actual Results
	Coordination of project design was completed in 2018. Project was put out to bid in December 2018, with the bid opening in January 2019. Project stream construction started in July and ended in August 2019. Final planting is planned for spring 2020. Coordination for the Little Net River project started in 2020.  


  
	Grant Activity - Survey Equipment 

	Description
	Laser, Rod, Tripod and survey books to be used for construction and stream assessments.

	Category
	SUPPLIES/EQUIPMENT

	Start Date
	
	End Date
	

	Has Rates and Hours?
	No	

	Actual Results
	Purchased laser, rod and survey paper.  


  
	Grant Activity - Technical Assistance 

	Description
	Hours for the Water Resource Technician to assist with survey, design, inspection and permitting of stream stabilization project, along with providing stream assessments/culvert inventory as needed.

	Category
	TECHNICAL/ENGINEERING ASSISTANCE

	Start Date
	1-Apr-18
	End Date
	

	Has Rates and Hours?
	Yes	

	Actual Results
	All permits were applied for and received for the project (Public Waters, Army Corps, County Shoreland and wetland). Construction started in July 2019 and completed August 2019. Tree planting was completed in the spring of 2020.  


  
Grant Attachments
	Document Name
	Document Type
	Description

	2018 Competitive Grant
	Grant Agreement
	2018 Competitive Grant - Carlton SWCD

	2018 Competitive Grant Amendment EXECUTED
	Grant Agreement Amendment
	

	2018 Competitive Grant executed
	Grant Agreement
	2018 Competitive Grant - Carlton SWCD

	All Details Report
	Workflow Generated
	Workflow Generated  - All Details Report - 01/03/2019

	All Details Report
	Workflow Generated
	Workflow Generated  - All Details Report - 02/26/2019

	All Details Report
	Workflow Generated
	Workflow Generated  - All Details Report - 05/07/2020

	All Details Report
	Workflow Generated
	Workflow Generated  - All Details Report - 05/07/2020

	All Details Report
	Workflow Generated
	Workflow Generated  - All Details Report - 02/11/2020

	All Details Report
	Workflow Generated
	Workflow Generated  - All Details Report - 07/29/2020

	All Details Report
	Workflow Generated
	Workflow Generated  - All Details Report - 08/04/2020

	All Details Report
	Workflow Generated
	Workflow Generated  - All Details Report - 08/04/2020

	All Details Report
	Workflow Generated
	Workflow Generated  - All Details Report - 01/16/2020

	All Details Report
	Workflow Generated
	Workflow Generated  - All Details Report - 01/14/2021

	All Details Report
	Workflow Generated
	Workflow Generated  - All Details Report - 04/13/2021

	Application
	Workflow Generated
	Workflow Generated  - Application - 08/08/2017

	Approximate Stream Channel Alignment
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Army Corps Permit
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Carlton County Transportation Match
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Completed Area 1 Pano
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Construction Invoice 2019
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Construction Invoice Veit
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Construction Oversight Invoice
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Construction Oversight Invoice 2
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Construction Vouchers
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Drone Photo Area 1 
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Fish and Wildlife Service Final Report
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Flood Photos
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Grant Amendment 
	Grant Agreement Amendment
	

	Hours for 2018
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Hours for 2019 Field Season
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Maintanence Agreement
	Grant
	Skunk Creek Watershed Sediment Reduction 

	NPDS Permit
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Preconstruction Drone Site 2
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Public Waters Permit
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Public Waters Permit Invoice
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Signed 40% Financial Report
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Skunk Creek Bid Summary
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Skunk Creek Bids
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Skunk Creek Design
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Skunk Creek Project Fact Sheet
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Skunk Creek Tree Planting Voucher
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Skunk Creek Watershed Application Images
	Grant
	Skunk Creek Watershed Sediment Reduction 

	SurveyEquipmentInvoice
	Grant
	Skunk Creek Watershed Sediment Reduction 

	Work Plan
	Workflow Generated
	Workflow Generated  - Work Plan - 12/20/2017

	Work Plan
	Workflow Generated
	Workflow Generated  - Work Plan - 02/10/2020

	Work Plan
	Workflow Generated
	Workflow Generated  - Work Plan - 02/11/2020

	Workplan revision request
	Grant
	Skunk Creek Watershed Sediment Reduction 

	grantmap_18811_2017-08-02_02-31-09-PM.jpg
	Grant
	Skunk Creek Watershed Sediment Reduction 
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