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RECLAMATION DISTRICT NO. 2115 & RECLAMATION DISTRICT NO. 2119 

AGENDA FOR  

JOINT BOARD OF TRUSTEES MEETING  

1:30 P.M., March 8, 2021 

 
Coronavirus COVID-19 Notice 

In accordance with the Governor’s Executive Order N-33-20, and for the period in which the 
Order remains in effect, Reclamation District 2115 and Reclamation District 2119 Board 
Chambers will be closed to the public. 
 
To accommodate the public during this period of time that the Board’s Chambers are closed 
to the public, Reclamation District 2115 and Reclamation District 2119 Board of Trustees 
has arranged for members of the public to observe and comment at the meeting 
telephonically. 

 
TO ATTEND BY TELECONFERENCE: 

Toll-Free Dial-In Number: (877) 778-1806 
CONFERENCE ID 891949 

Once connected, we request you kindly mute your phone 
 

1. Call to Order/Roll Call. 

2. Public Comment.  The public may comment on any matter within the District’s 

jurisdiction that is not on the agenda. Matters on the agenda may be commented on 

by the public when the matter is taken up.   

3. Discussion and Possible Direction Regarding Report on USACE Lower San Joaquin 

River Project.  

4. Items for Future Meetings.  

5. Adjournment. 



BRIEFING TO RD 2115 AND 2119

MARCH 8,  2021

1Reduce and Manage the Region’s Flood Risk
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 Purpose: flood risk reduction; 122k people and 
$28B damages

 North and Central Stockton existing levee 
improvements

 Over 23 miles of cutoff walls + levee raises, new 
setback, geometry improvements, erosion 
protection, new levees, and 2 closure structures 
(incl. Smith Canal Gate)

 Estimated $1.3 B

 Cost Sharing - 65% Fed, 24.5% State, 10.5% local

 “New Start” in 2020

 First increment of construction in design with 
construction contract award in 2022

 Est. completion is 2030
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Ten Mile Slough (TS_30_L)
Currently Under Design 15 Sept 2021

Design Completion

4 Oct 2021

Construction 
Contract Ready to 

Advertise

15 Apr 2022

Construction 
Contract Issued

Oct 2022

Construction End

 Features found in the Feasibility Study
 Cutoff wall

 Erosion protection



RD 2119/2115/1608
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June 2022 - Geotech & 
Pre-Design Complete

June 2023 - Design 
Complete

Oct 2024 -
Construction Contract 

Ready to Advertise

Mar 2025 -
Construction Contract 

Issued

Nov 2025 -
Construction End

Shima Tract Brookside



RD 2119/1608
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May 2021 –
Begin 

Explorations and 
Surveys

June 2022 -
Geotech & Pre-

Design 
Complete

35%/65% Design
Environmental 
& Real Estate 

Clearance

June 2023 -
Design 

Complete

 Features found in the Feasibility Study
 Cutoff wall
 New, setback levee with cutoff wall
 Seismic improvements/levee reshaping
 Erosion protection

 Geotechnical Analysis and Pre-design to inform design
 Refine horizontal and vertical limits of cutoff wall; refine alignment; 

evaluate right-of-way and construction impacts

 Request
 As-built drawings
 Rights-of-entry - collect soil samples, conduct field visits, site surveys

 SJAFCA working with USACE on Design Alternatives
 Levee improvements east of FourteenMile Slough
 Relocate proposed FourteenMile Slough closure Structure to south of 

marina
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Shima Tract

 Features found in the Feasibility Study
 Cutoff wall

 Erosion protection

 Geotechnical Analysis and Pre-design to inform design
 Refine horizontal and vertical limits of cutoff wall; refine 

alignment; evaluate right-of-way and construction impacts

 Request
 As-built drawings

 Rights-of-entry - collect soil samples, conduct field visits, site 
surveys

May 2021 –
Begin 

Explorations and 
Surveys

June 2022 -
Geotech & Pre-

Design 
Complete

35%/65% Design
Environmental 
& Real Estate 

Clearance

June 2023 -
Design 

Complete
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Fourteen 
Mile 

Closure
Jan 2022 Jan 2025 Jun 2026

Calaveras 
Right 

(North)
Jan 2022 Aug 2026 Nov 2027

Calaveras 
Left (South)

Jan 2023 Aug 2027 Nov 2028

San Joaquin 
River

Jan 2024 Jul 2026 Dec 2026

SJ River @  
RD 404

Jan 2024 Jan 2028 Nov 2028

French 
Camp & 

Duck Creek
Jan 2025 Jan 2028 Nov 2028

Start
Design

Construction
Complete

Issue
Contract

Mosher 
Slough

Jan 2026 Mar 2029 Nov 2029
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 RD Concerns/Questions/Discussion

 SJAFCA Request
 As-built drawings

 Rights-of-entry - collect soil samples, conduct field visits, site surveys

 Discuss Partnership Going Forward
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