
Patrons, 

I wanted to get more into the details for those that are following the renova5on. I will not make all of the 
updates like this but I hope you enjoy the details. 

Progress Report 

As the golf course project goes into the middle of April some milestones have been met. All eighteen 
greens, the prac5ce pu@ng green and the greens complex for the prac5ce short game area have been 
shaped. 

The major excava5ng for the new pond on fiDeen and the hauling of the dirt to the range has been 
completed. The majority of these hauls are for the new driving range but some other holes have 
received help from that dig. The concrete pipe and structures connec5ng the exis5ng pond on sixteen to 
the new pond is over half complete. 

 

Drainage of the iden5fied problem areas is progressing with holes fiDeen, seventeen, eighteen, and the 
range remaining. 

Irriga5on mainlines have started to go in the ground star5ng on the West side of the course and nearing 
the new loca5on for our new pump sta5on. The seven road crossings have been completed. Irriga5on 
head loca5ons have been spoGed in the field for holes eleven through fourteen. 

Drainage pipe for holes Thirteen and fourteen has been laid in the greens wells. The choker layer of rock 
is in play on fourteen and the rock is also on thirteen awai5ng grading and compac5on. Some of the 
greens mix has started to be delivered with many more loads to come. 



 

Grassing is on schedule for the middle of May. The Fairways will be sprigged with Tif Tuf, The greens will 
be sprigged with Tif Eagle, and the bunker faces will be sodded with Zorro Zoysia. The boGom of the 
bunkers are going to be at a 2-3% slope elimina5ng the flashing of sand faces. This has been an issue 
throughout the years and will speed recovery to playability aDer rain events. 

Cart paths have been routed on the course and should be con5nuous. They will be a blend of old and 
new. Paired with the new GPS on the carts this will allow the course to open much quicker aDer rain 
events. 

The clubhouse, breezeway, and cart barn have been re-roofed with the cupola removed from the 
clubhouse roofline. The cart barn has been painted with the new color scheme refreshing the eighty’s 
look to a clean modern feel. 

The breezeway is now a pedestrian only area with a planter at each end to restrict cart traffic. The cart 
traffic will now flow around either side of the building making for a more affient and safer flow.  

Clubhouse gu@ng was completed and the new layout is coming along with more retail area in the pro-
shop. Doorways flowing traffic between the dining area and pro-shop have been widened to help with 
flow. Bathrooms were enlarged and reconfigured to house handicap facili5es in both the men’s and 
ladies rooms. 

The dining area has been expanded out to the edge of the exis5ng eaves proving addi5onal indoor 
sea5ng. All the windows are being replace with built in place store front units providing improved views 
of the golf course. 

Supply chain issues are causing pain in some areas and we are wai5ng on materials for both the golf 
course, cart barn and clubhouse. We have addressed issues where possible to keep things moving. Some 
materials are specific and we are doing are best to work around un5l available. 

A project of this size and scope is always challenging and has been made more so by escala5ng pricing 
which occurred during each milestone (approval, bid, contract, and mobiliza5on). We are addressing 
unforeseen issues as they arise and will get the best possible product in the end.  

Thank you, Wes


